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Chair’s foreword 

This report presents a summary of the Transport and Public Works Committee’s public works inquiry 
into the Queensland Tennis Centre (QTC). 

The committee’s consideration of the QTC included the original decision to develop the centre, the 
development process and any issues that have arisen with the centre subsequent to its construction, 
including the consequences from the 2011 Brisbane floods. 

The committee found that the QTC has been a successful development and considers that lessons 
learnt from the 2011 floods will contribute to a reduced risk to the centre in the long term. 

On behalf of the committee, I thank representatives from the Department of Housing and Public 
Works, Stadiums Queensland and Tennis Queensland for their assistance throughout the committee’s 
inquiry. I also thank our Parliamentary Service staff. 

I commend this report to the Parliament. 

 
Shane King MP 
Chair 
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Recommendations and conclusions 

Recommendation 1 2 

The committee recommends the Legislative Assembly note the contents of this report. 

Conclusions 3 

The committee has concluded: 

• The work is suitable for its purpose. 

• The work was necessary and advisable. 

• The work was reasonable value for money. 

• The cost, revenue produced by, and recurrent costs of the work are reasonable. 

• The work has had a positive impact on the community, the economy and the environment. 

• The procurement method for the work was suitable. 

• The balance of public and private sector involvement in the work is satisfactory. 

• The work was completed according to specifications, with minor modifications, delivered on-
time and within budget and contractual obligations were met. 

• The lessons learnt from the 2011 floods have been acted upon and will contribute to a reduced 
risk to the facilities in the long term. 
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1 Introduction 

1.1 Role of the committee 

The Transport and Public Works Committee (committee) is a portfolio committee of the Legislative 
Assembly which commenced on 15 February 2018 under the Parliament of Queensland Act 2001 and 
the Standing Rules and Orders of the Legislative Assembly.1 

The committee’s primary areas of responsibility are:  

• Transport and Main Roads 

• Housing, Public Works, Digital Technology and Sport. 

Under section 94 of the Parliament of Queensland Act 2001, the committee has the following 
responsibilities to the extent that they relate to the committee’s portfolio areas: 

(a) the assessment of the integrity, economy, efficiency and effectiveness of government financial 
management by— 

(i) examining government financial documents; and 

(ii) considering the annual and other reports of the auditor-general; 

(b) works (public works) undertaken by an entity that is a constructing authority for the works if 
the committee decides to consider the works; 

(c) any major works if the committee decides to consider the works.2 

1.2 Scope of the inquiry 

On 4 May 2018 the committee resolved to conduct a public works inquiry into the Queensland Tennis 
Centre (QTC). 

The terms of reference for the inquiry, as set out in section 94(2) of the Parliament of Queensland Act 
2001, are to examine the Queensland Tennis Centre project and report to Parliament on: 

(a) the stated purpose of the works and the apparent suitability of the works for the purpose; and 

(b) the necessity for, and the advisability of, the works; and 

(c) value for money achieved, or likely to be achieved, by the works; and 

(d) revenue produced by, and recurrent costs of, the works or estimates of revenue and costs for 
the works; and 

(e) the present and prospective public value of the works, including, for example, consideration 
of the impact of the works on the community, economy and environment; and 

(f) procurement methods for the works; and 

(g) the balance of public and private sector involvement in the works; and 

(h) the performance of— 

(i) the constructing authority for the works; and 

  

1  Parliament of Queensland Act 2001, section 88 and Standing Order 194. 
2  Parliament of Queensland Act 2001, sections 94, 96 and Schedule Dictionary. 
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(ii) the consultants and contractors for the works; with particular regard to the time taken 
for finishing the works and the cost and quality of the works; and 

(iii) the actual suitability of the works in meeting the needs and in achieving the stated 
purpose of the works. 

1.3 Inquiry process 

On 15 May 2018, the committee sought a written submission from the Department of Housing and 
Public Works (DHPW) addressing the terms of reference and responses to specific questions. Refer 
Appendix A for details of these questions.  

On 24 May 2018, the committee invited stakeholders and subscribers to make written submissions 
addressing the terms of reference. Submissions closed on 17 July 2018. Two submissions were 
received. Appendix B contains a list of submissions received. 

The committee undertook a site inspection of the Queensland Tennis Centre on 18 July 2018. 

The committee held a combined public briefing/hearing with representatives from DHPW, Stadiums 
Queensland (SQ) and Tennis Queensland (TQ) on 17 September 2018. Refer Appendix C for a list of 
participants. 

The submissions, correspondence from the department, answers to questions asked on notice and 
transcript of the briefing/hearing are available on the committee’s webpage.  

 
Members of the Transport and Public Works Committee visiting Queensland Tennis Centre. 

1.4 Recommendations and conclusions 

The committee’s recommendation and conclusions are summarised as follows: 

Recommendation 1 

The committee recommends the Legislative Assembly note the contents of this report. 
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Conclusions 

The committee has concluded: 

• The work is suitable for its purpose. 

• The work was necessary and advisable. 

• The work was reasonable value for money. 

• The cost, revenue produced by, and recurrent costs of the work are reasonable. 

• The work has had a positive impact on the community, the economy and the environment. 

• The procurement method for the work was suitable. 

• The balance of public and private sector involvement in the work is satisfactory. 

• The work was completed according to specifications, with minor modifications, delivered 
on-time and within budget and contractual obligations were met. 

• The lessons learnt from the 2011 floods have been acted upon and will contribute to a 
reduced risk to the facilities in the long term.  
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2 Background and scope of the project 

2.1 Background 

The scope of the committee’s inquiry included both the need for elite tennis facilities in Queensland 
and identification of a satisfactory use for the disused former Tennyson Power Station (TPS) site. 

2.1.1 Tennis in Queensland 

Between 1915 and 1994, the Milton Tennis Centre, located in Frew Park in the Brisbane suburb of 
Milton, had been the home of tennis in Queensland. The Milton site was sold in 1999.3 TQ advised 
that, following the demise and sale of the Milton centre, they worked with the state government for 
many years to find a suitable site for the development of a replacement home for tennis in Queensland, 
including the investigation of many other sites.4 

DHPW advised the committee that in 2002, TQ submitted a proposal to government, through the then 
Department of Innovation and Information Economy, Sport and Recreation Queensland (DIIESRQ) for 
the development of a new state tennis headquarters.5 

TQ advised: 

Since the demise and sale of the Frew Park Tennis Centre at Milton, TQ had worked tirelessly 
with the state government for many years to find a suitable site for the development of a 
replacement home for tennis in Queensland. Many other sites were investigated but at the end 
of this process it was determined that the site of the decommissioned Tennyson Power Station 
presented as the best overall opportunity to provide such a facility at the least possible cost to 
the Queensland taxpayers.6 

2.1.2 Tennyson site 

The TPS occupied a site in King Arthur Terrace, Tennyson, between the 1950s and the 1980s when it 
was decommissioned. The decommissioned TPS buildings remained on the site until 2006. 

In May 1996, the then Department of Natural Resources (DNR) commissioned Connell Wagner to 
undertake a land use study of the former TPS site.  

As part of that study, Connell Wagner investigated the history of the site noting: 

• The region was opened for settlement by free Europeans in 1842, and the land around 
Tennyson remained Crown land until the early 1860s. 

• The land around Tennyson was cleared in the 1850s and areas of land surveyed for purchase 
in 1861 and sold as ‘country lands’ with portions ranging in size from 20 and 30 acres to 100 
acres. The land was used primarily for farming. 

• Major floods in 1863, 1864, 1870 and 1893 destroyed various types of crops. 

• Residential development was slow to occur in the area as it was relatively isolated from reliable 
transport networks and was low-lying and prone to flooding. 

• In the 1880s a rail line was constructed to link the Ipswich line to the South Brisbane wharves 
and a station was constructed at Tennyson (originally called ‘Softstone’). The station closed 
not long after opening due to a lack of patronage but was reopened during the 1893 flood 
after the Indooroopilly Bridge was washed away. 

3  Submission 2, p 7. 
4  Submission 1, p 1. 
5  Submission 2, p 7. 
6  Submission 1, p 1. 

4 Transport and Public Works Committee 

                                                           



 Inquiry into the Queensland Tennis Centre 

• Small industrial properties, including mills and other factories, located south of the train line 
developed in the early twentieth century and some larger agricultural holdings were 
subdivided for residential purposes. 

• In 1909, the Animal Research Institute (ARI) established its Stock Experiment Station at 
Yeerongpilly, next to Tennyson, on former agricultural land. In 1933, the University of 
Queensland built the Veterinary School on the site but vacated in 1941 during World War Two. 
The Commonwealth Scientific and Industrial Research Organisation (CSIRO) used the building 
until the 1960s. 

• The Tennyson Power House (TPH) was built by the Brisbane City Council (BCC) in the 1950s on 
part of the ARI lands with a landscape buffer established between the ARI buildings and the 
power station. 

• The power house was built in stages with stage 1 construction beginning in 1950 and the third 
and final stage not finished until 1964. 

• In the 1960s, local government power generation and supply were transferred to state 
government control. 

• In 1974, the TPH was affected by the Brisbane River flood. During the flood, two 60 MW units 
of Tennyson ‘B’ were forced to shut down. However, when designing the power house the 
architects and engineers included a wall to surround the turbine room basement of the ‘A’ and 
‘B’ stations to flood proof the building. This measure was successful, although water entered 
the basement through leaking floor valves and some electric motors and turbine auxiliaries 
were flooded. There was also damage to stockpiles of coal, the coal handling plant and 
workshop. 

• The Queensland Electricity Generating Board and the State Electricity Commission 
amalgamated in 1985 to form the Queensland Electricity Commission (QEC). The following 
year the QEC corporate plan recommended the closure of the TPH along with a number of 
other power houses. The power houses were gradually decommissioned during the late 1980s. 

• All the plant and equipment at the site, including turbines, coal handling plant, fabric filters, 
demineralisation plant, ash handling plant, cooling systems, pumps and motors, were 
auctioned in 1989. The ‘package’ power house, built in 1953, was demolished and a contract 
for the removal of asbestos and plant and partial demolition of the power house was awarded 
to a demolition contractor in 1991. The riverbank moorings were removed in 1993.7 

Appendix D contains photos of the disused TPS prior to its demolition. 

2.1.3 Development process 

DHPW advised the committee that in October 2003, DIIESRQ commenced a two-stage competitive bid 
process to identify a preferred development for the old TPS site, known as the Tennyson Riverside 
Development (TRD).8 The TRD project included a state tennis centre (STC) and associated development 
such as community facilities, residential accommodation and commercial outlets.9 

  

7  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, pp 54-62. 

8  Submission 2, p 7. 
9  Submission 2, p 7. 
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On 29 September 2005, the State of Queensland, represented by the then Department of Local 
Government, Planning, Sport and Recreation (DLGPSR), entered into the TRD Development Agreement 
(TRD-DA) with Mirvac Constructions (Qld) Pty Ltd (Mirvac) to develop the land precinct and construct 
the tennis centre on the site of the TPS, in exchange for certain parcels of land.10 

On 1 December 2008, responsibility for the provisions relating to the STC was transferred from DLGPSR 
to Stadiums Queensland (SQ). SQ is a statutory body established under the Major Sports Facilities Act 
2001. Responsibility for the provisions of the TRD-DA relating to the residential and associated 
development was transferred to the then Department of Public Works (DPW).11 

DHPW advised the TRD-DA principally covered the STC construction arrangements, the transfer of the 
associated development (residential) land to Mirvac and related performance conditions.12 

Practical completion of the STC was achieved on 2 December 2008 and opened in January 2009. The 
centre court was officially named the ‘Pat Rafter Arena’ (PRA). The centre hosted the inaugural 
Brisbane International tennis tournament from 4 to 11 January 2009.13 

Subsequent to the completion of the STC, Mirvac developed the Softstone and Lushington residential 
apartment buildings, completed in April 2009, and the Farringford residential apartment building, 
completed in March 2010.14 

Figure 1 depicts an aerial view of the complex. Additional images of the completed QTC are contained 
in Appendix D. 

Figure 1: Aerial view of Queensland Tennis Centre complex 

 
Source: Tennis Venues, ‘Queensland Tennis Centre’, https://www.tennisvenues.com.au/venue/queensland-tc 

  

10  Submission 2, p 7. 
11  Submission 2, p 7. 
12  Submission 2, p 9. 
13  Submission 2, p 7. 
14  Queensland Floods Commission of Inquiry, Statement of Brett Draffen, 9 September 2011, p 1. 
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2.1.4 Management structure 

SQ advised that it is responsible for the ownership and management of major sports facilities in 
Queensland that have the capacity to host major sporting and entertainment events. SQ advised that 
in 2007 the State decided that the QTC would become a major sports facility under the ownership of 
SQ. QTC is one of nine venues owned by SQ. SQ advised: 

This decision was made following the government deciding to accept a proposal from Tennis 
Australia to change the design of the centre to enable it to host the Brisbane International as a 
new lead-in tournament to the Australian Open.15 

QTC was prescribed as a major sports facility following practical completion and handover of the facility 
on 2 December 2008.16 

SQ also advised that the QTC operating lease and the office lease for TQ’s administrative headquarters 
are novated from DHPW to SQ as a consequence of the transfer of ownership.17 SQ advised: 

The QTC is leased to Tennis Queensland, which hires the venue to Tennis Australia for the annual 
Brisbane International, and has been engaged to operate and manage the day-to-day tennis 
activities at the venue.18 

SQ advised that while TQ as the lessee is responsible for the operation of the facility, SQ remains 
responsible for funding asset maintenance and end-of-useful life asset replacement other than the 
replacement of the 16 Plexicushion court services.19 

2.2 Overview of facilities 

2.2.1 Location and site 

The QTC is located at 190 King Arthur Terrace, Tennyson, within the boundary of the Brisbane City 
Council area. The site is freehold land owned by SQ. It has an area of 6019 square metres. The real 
property description is Lot 7 on SP214201.20 

The location maps contained in figures 2, 3 and 4 detail the site’s location in relation to the Brisbane 
central business district (CBD) and its local location in King Arthur Terrace, Tennyson. 

  

15  Public hearing transcript, Brisbane, 17 September 2018, p 1. 
16  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
17  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
18  Public hearing transcript, Brisbane, 17 September 2018, p 1. 
19  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
20  Submission 2, p 8. 
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Figure 2: Site in relation to the Brisbane CBD 

 
Figure 3: Site location in relation to surrounding facilities 

 
Figure 4: Site location in relation to surrounding facilities (satellite image) 
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2.2.2 Facilities 

DHPW advised that the QTC facilities incorporate: 

• a 5,500 seat international standard Plexicushion centre court with corporate facilities 

• 23 International Tennis Federation (ITF) standard match and training courts including one grass 
court, five clay courts and 16 Plexicushion courts 

• administrative, commercial and support facilities including change rooms, pro shop, café, 
media facilities and function rooms 

• administrative offices for TQ.21 

2.3 Scope of the works 

The scope of works included: 

• the demolition, removal and decontamination of the TPS site 

• construction of the QTC and associated infrastructure. 

It should be noted that, whilst the TRD project included the development of residential towers to offset 
the cost of the STC to the State, the committee did not consider the residential development 
component during its examination of the project. 

2.3.1 Original scope of works 

DHPW advised that: 

The State’s objective was to develop a 'state-of-the-art' stand-alone tennis facility of a sufficient 
size, quality and functionality to: 

• enable the successful promotion and development of tennis in Queensland; 

•  enable the attraction of and hosting of national and international standard tennis events on 
a scale similar to Davis Cup and Federation Cup ties, and hardcourt championships and age 
group championships; 

• provide a centre for the development of tennis both at a local and state level; and 

• provide an administrative headquarters for TQ.22 

DHPW advised that the project brief detailed: 

… the Government’s requirements for the STC and covered aspects for this venue such as site 
planning, transport and access arrangements, facilities, fit-out and handover. The project brief 
included a requirement that all functional facilities be designed within the STC site to withstand 
the adverse impact from storms up to a minimum 100 years flood event or other such event as 
may be required by relevant acts and codes.23 

  

21  Submission 2, p 8. 
22  Submission 2, p 8. 
23  Submission 2, p 13. 
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TQ confirmed: 

In terms of the tennis court infrastructure provided in the initial construction of the QTC, there 
was a total of 23 international full size courts. There is a mixture of playing surfaces provided 
offering players access to all of the Grand Slam playing surfaces – cushioned acrylic (as used at 
the Australian and US Opens), natural clay (as used at the French Open) and natural grass (as 
used at Wimbledon). These included: 

• Pat Rafter Arena (a stadium based covered centre court with seating for 5,600 spectators) 
with a Plexicushion playing surface and exceeding Davis Cup size requirements 

• Show Courts 1 & 2 (courts with shade structures over them) with Plexicushion playing surfaces 
and meeting Davis Cup size requirements 

• A further 14 No. [sic] courts with Plexicushion playing surfaces meeting International Tennis 
Federation (ITF) full size court requirements 

• Four (4) natural clay courts meeting International Tennis Federation (ITF) full size court 
requirements * 

• Two (2) double natural grass courts meeting International Tennis Federation (ITF) full size 
court requirements * 

Note *: During 2017 and following on from a Fed Cup tie held at the QTC on a bumped-in natural 
clay court on Pat Rafter Arena (PRA), one of the double grass courts was converted to a natural 
clay court with a large sand pit used for elite athlete fitness and injury recovery training.24 

DHPW advised the project consisted of two stages that provided for the demolition and remediation 
of the TPS, which was completed in November 2006, followed by the construction of the STC, which 
commenced in January 2007.25 Practical completion was achieved in December 2008.26 

TQ advised that the design development process was conducted with input from key TQ staff and 
board members.27 

TQ advised: 

The facility was originally designed with the intent of relocating the annual Australian Women’s 
Hardcourt Championships from the Gold Coast (Royal Pines Resort) and potentially the 
occasional Davis Cup and Fed Cup events. In addition to these major events, this facility was also 
designed for our range of annual tournaments ranging from local, state and national level junior, 
open and seniors tournaments as well as be a training base for our best young emerging talent.28 

Mirvac’s development application details that the original design: 

… creates a subtropical oasis within a new urban environment. 

Within the design of the ladder running east-west and linked by a landscaped spine, the courts 
are arranged typically in pairs, separated by north-south pathways. 

24  Submission 1, p 2. 
25  Submission 2, p 9. 
26  Submission 2, p 9. 
27  Submission 1, p 1. 
28  Submission 1, p 1. 
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As the focus of the STC, the centre court (including the administration building) creates a 
destination and control point for activities in both normal day use and event mode. The centre 
court will be countersunk to create a tennis 'theatre'.29 

Figure 5 contains an image of the proposed design contained in Mirvac’s development application. 
Figure 6 shows the countersunk design and original roof structure, and figure 7 depicts the original 
planned design of the QTC. 

Figure 5: QTC design 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement Part b, 

27 September 2011, p 54. 

Figure 6: Countersunk design and original roof structure 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement Part b, 

27 September 2011, p 63. 

  

29  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 63. 
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Figure 7: Original planned design of the QTC 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement Part b, 

27 September 2011, p 71. 

2.3.2 Changes to scope of works during construction 

The original design for the STC roof did not incorporate a covered roof on centre court. DHPW advised 
that the scope of the STC design was varied during construction to include the addition of a roof. The 
addition of the roof was approved in June 2006 to facilitate the hosting of an annual international 
tennis tournament.30 Figure 7 above shows the original proposed roof design, and figure 8 depicts the 
final approved roof design. 

Figure 8: Approved amended roof design 

 

 
Source: Brisbane City Council, Application No A001638640 – Plan - Approved, dated 23 March 2007, pp 1-5. 

  

30  Submission 2, p 8. 
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The reason cited for the variation of scope to include the installation of a fixed roof over the centre 
court stadium was to reposition the STC to attract and host international hardcourt tennis 
championships, including the new Brisbane International (BI) tennis tournament, and other 
tournaments hosted by the Association of Tennis Professionals (ATP) and Women’s Tennis Association 
(WTA).31 

TQ advised: 

The original design of PRA was for this to be an open-air court, however TQ was successful in 
convincing the state government and the contractor that this court needed to be covered to 
protect players, spectators and events from the harsh Queensland sun and the potential of 
rainfall interrupting these events. The roof structure constructed over PRA prevents rain from 
impacting upon play except on very rare occasions where rain driven by strong winds is able to 
reach the court playing surface area. 

The roof structure over PRA was intentionally designed not to completely weatherproof this 
court. With the BI classified as an “outdoor” event, fully enclosing PRA would have made this an 
indoor court and therefore different from the remainder of the courts used for this event. The 
alternative would have been to construct PRA with a retractable roof (as per Rod Laver Arena in 
Melbourne), however this would have added significant additional cost to the project. 

TQ recognised for this event and for year round public usage of this facility that the two Show 
Courts (Courts 1 & 2) should also have a shade / weather structure constructed over them. 
Therefore TQ called for design and construction proposals for these structures and in conjunction 
with the state government and the head contractor, selected a proposal from Universal Fabric 
Structures. TQ provided the funding for the incorporation of these structures into the initial build 
of the QTC at a cost of approximately $1.3 million.32 

TQ confirmed: 

Halfway through the construction of this facility, the annual Brisbane International (BI) event 
was conceived. This event was a combination of the Australian Women’s Hardcourt 
Championships and the Australian Men’s Hardcourt Championships that until then had been held 
in Adelaide at their Memorial Drive complex. Whilst the facility had not been initially designed 
with this combined major event in mind, the infrastructure (by this we mean the off-court 
infrastructure) was initially adequate for these events. However, as the event grew, it began to 
struggle to meet the expectations the ATP and WTA for the level of the event it had developed 
into.33 

In relation to the change in scope, Mr Peisker’s statement notes: 

In April 2006, TQ advised the State that its event attraction strategy for the STC had shifted focus 
from hosting Davis Cup ties in winter on grass to hosting a major hard court tournament in 
summer as a key lead in to the Australian Open and that the shift would require design changes 
to the STC including the construction of a roof to the centre court facility. 

… 

… the State supported design changes to the STC to assist in attracting major tennis events back 
to Queensland. 

31  Submission 2, p 9. 
32  Submission 1, p 2. 
33  Submission 1, p 2. 
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On 7 July 2006, TA announced a new combined Australian Men’s and Women’s Hard court 
Championship event would be held at the STC in Brisbane from January 2009. The inaugural 
Brisbane International was held in January 2009.34 

Figure 9 contains images of the completed roof structure of PRA. 

Figure 9: Images of Pat Rafter Arena roof. 

  

 
2.4 Project time frames 

As noted in section 2.1.3, the project consisted of two stages. Stage 1 (demolition and remediation of 
former TPS) commenced in May 2006 and was completed in December 2006. Stage 2 (construction of 
STC) commenced in March 2007 and was completed in December 2008.35 

Table 1 provides details of the major project time frames and compared to projected time frames. 

  

34  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 17. 

35  Submission 2, p 10. 
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 Inquiry into the Queensland Tennis Centre 

Table 1: Project time frames 

 
Source: Submission 2, p 10. 

2.5 Major consultants and contractors 

The major contractor/developer for the project was Mirvac with the then DPW–Project Services 
appointed as the State’s representative to administer the development agreements.36  

TQ confirmed the selection of Mirvac to design and construct the QTC and development of the 
adjoining Tennyson Reach residential complex followed a procurement process conducted by DPW.37 

Consultants and contractors for the project included: 

• Lambert & Rehbein (civil engineering and environmental consultancy services) 

• Ranbury Services (Independent Certifier, review of the Development Agreement and related 
documents, and development of an extensive Independent Certifier Plan) 

• WSP (mechanical and electrical services, lighting design and fire engineering services) 

• Populous (architecture and master planning services) 

• Project and Development Services Pty Ltd (project management consultants) 

• Brannock & Associates (town planning services) 

• GHD (consulting engineering and hydrological services) 

• Thomson Kane (hydraulic consulting engineers) 

• Lincolne Scott Associates (electrical and mechanical consulting engineers) 

• Qantec McWilliam (structural consulting engineers) 

• CERTIS (building certifiers).38 

  

36  Submission 2, p 10. 
37  Submission 1, p 1. 
38  Queensland Floods Commission of Inquiry, Statement of Brett Draffen, 9 September 2011, p 6. 
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3 Terms of reference 

3.1 Purpose of the work 

With regard to the purpose of the works, DHPW advised: 

Since the closure of the Milton Tennis Centre in 1999, tennis lacked a focal point in Queensland 
and therefore, the ability to compete with other States to host major international tournaments. 

The aim of STC was to provide an international-standard tennis facility that is efficiently run, well 
maintained and recognised by users and spectators alike as synonymous with tennis excellence. 

STC would maximise the opportunities to further develop the sport of tennis in Queensland and 
Australia and to promote Queensland as a premier sporting and tourist destination.39 

DHPW further advised that the work was necessary because: 

Tennis in Queensland lacked a home since the closure of the Milton Tennis Centre in 1999. The 
Queensland Government required a State Tennis Centre to be a state-of-the-art stand-alone 
tennis facility. It was to be of sufficient size, quality and functionality to successfully promote the 
development of tennis in Queensland and attract and host state, national and international 
standard tennis events.40 

3.2 Suitability of the works 

3.2.1 Location and site suitability 

DHPW advised at the time the site was selected there were a limited number of potential sites within 
the Brisbane metropolitan area that were capable of meeting the requirements for a State tennis 
centre. DHPW and TQ undertook investigations of potential sites and found the former TPS site to be 
the most suitable.41 

3.2.2 Site selection 

DHPW advised that the desirable attributes for a new STC were considered to be: 

• centrally accessible to the population density of South East Queensland 

• well serviced by transport infrastructure (including public transport) 

• capable of accommodating at least 22 tennis courts, ideally with some potential for future 
expansion 

• the site should preferably possess no apparent higher or better use for the foreseeable future 

• the facility should not compete with any existing privately managed facilities to the greatest 
and practicable extent 

• it must be able to provide affordable facilities to the community.42 

  

39  Submission 2, p 10. 
40  Submission 2, p 14. 
41  Submission 2, p11. 
42  Submission 2, p 11. 
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DHPW advised that TQ investigated a range of potential sites for the development of new tennis 
headquarters in Brisbane including the Boondall Entertainment Centre (BEC), Sleeman Centre at 
Chandler, Queensland Sport and Athletics Centre at Nathan (formerly known as ANZ Stadium or QEII 
Stadium), former Milton Tennis Centre, Boggo Road Gaol at Dutton Park, Brisbane Showgrounds at 
Bowen Hills and the TPS site.43 

TQ provided a proposal for a state tennis centre and national clay court facility to the government in 
September 2002.44 TQ’s proposal identified the reasons the other sites were eliminated as follows: 

• BEC – location was considered less than ideal, with limited public transport and already 
serviced by 40 tennis courts. Cost of development was estimated at more than $7 million. 

• Sleeman Centre – location was considered less than ideal, with limited public transport. Cost 
of development was estimated at more than $7 million. 

• Queensland Sport and Athletics Centre – site was compromised by the existing infrastructure 
and therefore limited the number of courts. 

• former Milton Tennis Centre – site was in the process of being redeveloped for residential use. 

• Boggo Road Gaol – topographical features on the site posed some challenges and required 
removal of infrastructure. Site had already been endorsed as a ‘new technology village’. Cost 
of development was estimated at more than $7 million.45 

TQ confirmed: 

Many other sites were investigated but at the end of this process it was determined that the site 
of the decommissioned Tennyson Power Station presented as the best overall opportunity to 
provide such a facility at the least possible cost to the Queensland taxpayers.46 

TQ concluded that the TPS was the preferred location due to its central metropolitan location and 
public transport links. Site size was suitable and could be delivered at no cost to government, subject 
to concept assumptions noted below.47 DHPW advised that TQ’s proposal also noted that the site was 
capable of accommodating the requirements of tennis and TQ, while maximising the use of the 
otherwise constrained TPS site including that tennis courts have the advantage of being able to be built 
over easements and below the 1 in 100 year flood level (Q100) flood line.48 

TQ advised one of the reasons this site was presented as the best overall opportunity included that it 
had the ability to construct a residential complex to help offset the costs of constructing the QTC.49 

  

43  Submission 2, p 11. 
44  Submission 2, p 26. 
45  Submission 2, pp 29-30. 
46  Submission 2, p 11. 
47  Submission 2, p 30. 
48  Submission 2, pp 11-12. 
49  Submission 1, p 1. 
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However, the Queensland Floods Commission of Inquiry (QFCI) final report states: 

After expressions of interest were received, three parties were shortlisted to submit detailed 
development proposals. Two of the three proposals were regarded as non-conforming with the 
project brief and draft development agreement as they did not locate both the tennis centre and 
the associated residential development on the one site. The conforming – and ultimately 
successful – proposal was submitted by Mirvac. The Department of Communities witness 
accepted that it was plain from the concerns expressed by the other bidders about locating the 
tennis centre and the associated development on the available land that the site would be a tight 
fit.50 

The QFCI final report also states: 

… although the Brisbane City Council was responsible for assessing Mirvac’s development 
application, the location for the project was essentially the choice of the Queensland 
Government. If the Queensland Government becomes involved in selecting land for a 
development, it should exercise caution when choosing a site; if it becomes apparent that the 
selected site presents significant flooding risks, it ought to be prepared to consider abandoning 
the development on that site. 

This is particularly so when a residential development is proposed. Two residents of Tennyson 
Reach whose properties were flooded said that the involvement of the Queensland Government 
in the development led them to believe that the site would be a safe investment. One of them 
gave evidence that he did not conduct any flood searches before purchasing the property. He 
believed that the combination of Queensland Government involvement, Brisbane City Council 
approval and a reputable developer meant that the development would have been held to 
stringent standards. Members of the public are likely to regard projects like the Tennyson Reach 
development as being, at least in part, a Queensland Government initiative and thus having been 
given the imprimatur of the Queensland Government.51 

Evidence to the QFCI was that: 

The Queensland Government was not prepared to locate any part of the project at another 
location, and Mirvac did not consider asking the Queensland Government if the development 
could be built on a different site.52 

3.2.3 Site issues 

DHPW noted that the site had been the subject of a series of government investigations, studies and 
reports since the power station was decommissioned in 1986. The site and its potential redevelopment 
were limited by the presence of the former power station building and numerous easements. DHPW 
advised that the former power station building, whilst not heritage listed, could only be demolished at 
a very significant cost. DHPW also advised that the site contained the Powerlink substation on its 
southern boundary and much of the site was below the 1974 flood level. These issues limited the site’s 
potential as a residential housing development.53 

  

50  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 191. 
51  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 192. 
52  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 191. 
53  Submission 2, p 12. 
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DHPW advised that the government conducted preliminary due diligence on the TPS site in 2003, 
following TQ’s identification of the site as its preferred location for a STC. The preliminary due diligence 
confirmed the following site constraints: 

• the decommissioned power station building 

• electricity easements 

• transport access issues 

• low lying areas which were subject to flooding.54 

In 1996, the then Department of Natural Resources (DNR) commissioned consultancy firm Connell 
Wagner to undertake a land use study of the TPS site. The study examined a range of land use options 
including corporate headquarters, warehouse, light industry, residential, open space and cultural, 
recreational and institutional activities. Community consultation at the time indicated a preference for 
cultural, recreational and institutional activities. The report concluded: 

…future use of the site is limited by poor road access, contamination from previous activities 
required further investigation, drainage was poor and significant fill would be required in the 
south-eastern area to bring it up to the required flood immunity level for development.55 

The former Executive Director, Infrastructure Planning and Development Branch, Sport and Recreation 
Services, Department of Communities (DOC), Mr Timothy Peisker, provided a statement to the QFCI in 
October 2011 that stated that it was also identified in 2003 that the development of an STC and 
associated developments on the TPS site would require a material change of use and development 
approval permit from the BCC.56 

Mr Peisker also commented on community consultation undertaken by Sport and Recreation 
Queensland (SRQ) for the project stating: 

The State, predominately through SRQ, and then Mirvac once appointed developer for the TRD, 
consulted with the local community on the proposed project and the impacts for local residents. 
SRQ met with the Tennyson Residents Association on a number of occasions to provide project 
updates and receive feedback on the impacts of the project on the local community. My 
recollections are that key issues for the local community were transport and access 
arrangements, the nature and scope of the residential development and the impact on residents 
during construction.57 

3.2.4 Flood Risks 

As noted in section 3.2.3 above, the QTC was built on a site known to be at risk of flooding. GHD was 
commissioned by Mirvac to provide advice and analysis in respect of Brisbane River flooding and 
stormwater quality for the redevelopment of the TPS.58 

  

54  Submission 2, pp 12-3. 
55  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 2. 
56  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 4. 
57  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, pp 16-17. 
58  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 765. 
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Mr Peisker’s statement notes that: 

GHD’s report to Mirvac stated that BCC have estimated the 1974 peak flood level (at the site) 
was 10.8m Australian Height Datum and also estimated that the Wivenhoe Dame had reduced 
the 100 year Average Recurrence Interval (ARI) river flood level at the site. The report stated that 
BCC provided a Defined Flood Level (DFL) of 7.9m for the site for planning purposes. 

GHD’s report state that in order to meet BCC’s Urban Management Division Subdivision and 
Development Guidelines (Part B Design Requirements) in respect of flood immunity, various 
habitable and non-habitable uses are required to be above flood levels. These were 100 year ARI 
plus 0.5m for habitable uses, 100 year ARI plus 0.3m for non-habitable uses and 20 year ARI for 
car parking.59 

GHD’s report noted that portions of the site formed an ‘off stream’ ineffective-flow-area or backwater 
to the Brisbane River of approximately 7.5 ha. The report also notes: 

The primary hydrologic and hydraulic functions of the Brisbane River that are potentially 
impacted due to development are: 

• Floodplain storage; and 

• Flood conveyance. 

The general requirement in respect of these functions is to cause ‘no worsening’ of flood 
condition on other properties due to increase in flood peak flow rate or flood levels.60 

GHD’s analysis concluded: 

… the proposed development will have negligible or no affect on the existing floodwater 
conveyance of the Brisbane River for the 50 and 100 year flood. There will be negligible or no 
increase in flood water level due to the development of Lots 1 and 2 on RP100860, Lot 1 
onRP37962, Lot 663 on SL2532, Lot 1 on RL6147 and Part of Lot 566 on SP104107.61 

BCC updated their flood planning and strategies to respond to flood risk. Council also developed flood 
awareness maps to provide residents with general and specific information on flooding in Brisbane.62 
Figure 10 below depicts the Flood Awareness Map for the QTC site. 

  

59  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 15. 

60  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 765. 

61  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 770. 

62  Brisbane City Council, ‘Flood planning provisions’, https://www.brisbane.qld.gov.au/planning-and-
building/planning-guidelines-and-tools/brisbane-city-plan-2014/fact-sheets/flood-planning-provisions  
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Figure 10: BCC Flood Awareness Map (as at 25 June 2019) 

 

 
Source: Brisbane City Council, Flood Awareness Map, http://floodinformation.brisbane.qld.gov.au/fio/ 

Mr Peisker’s statement to the QFCI noted that a report prepared by asset management and 
construction consultants Currie and Brown identified that: 

… DPW, Project Services were of the view it would be necessary to construct the Plaza level of 
the STC above the existing ground level due to potential flooding problems. The report noted the 
extent of the fill that would be required was unknown at that time, however this would impact 
on the final cost.63 

Mr Peisker advised on 16 February 2005, SRQ met with TQ and TA to discuss a range of issues about 
Mirvac’s proposal, including: 

… mitigation of flood risk to centre court and consideration to allow development of the training 
courts at 1:20 flood levels as outlined in Mirvac’s DDP. TQ and TA advised that locating the 
training courts at 1:20 flood levels would be suitable subject to appropriate design and protection 
arrangements.64 

  

63  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 14. 

64  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 14. 
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Mr Peisker further advised: 

At the same meeting, the issue of flooding to the centre court was discussed. The key notes and 
actions from the meeting show that TQ and TA advised that the centre court would need to 
comply with 1:100 flood immunity and that subject to the planned mitigation arrangements 
being effective, they should achieve this from an engineering perspective. The meeting proposed 
the centre court should incorporate appropriate bunding to minimise the impact of possible 
flooding of the centre court. 

… the State agreed to Mirvac’s proposal to locate the training courts at the 1:20 flood level 
subject to Mirvac making a contribution of $166,000 towards a sinking fund in light of the 
increased risk to the State of locating these courts at this level.65 

However, the QFCI final report notes that: 

Four clay courts and two grass courts at the State Tennis Centre were built at the level that would 
be reached by a flood with an average recurrence interval of 20. Specialist advice assessed the 
cost of remediation of these six courts following flood as being $166,000 and Mirvac established 
a sinking fund for this amount. In the January 2011 floods, the grass and clay courts had to be 
entirely replaced at a cost of approximately $400,000.66 

3.2.5 Other identified risks 

The commercial property insurance provider, Affiliated FM, was engaged to prepare a risk evaluation 
report in 2009. High winds and tropical storms in the geographical location were identified as a further 
risk to the QTC in the risk report. The report noted: 

Excessive uplift pressures can not only cause damage to the roof, but are known to cause roofing 
panels to be torn from the supporting structure. If the contents of the corporate suite and office 
areas are exposed to the elements, significant property damage is expected to result, rendering 
these areas useless until repairs have been completed. 

Through-fastening the corners and edges of the roofing system will increase the roof's resistance 
to these uplift pressures, reducing the potential amount of damage that could result.67 

3.2.6 Size and scale 

The TPS site was 11,700 square metres.68 The QTC site is 6019 square metres.69 

  

65  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 14. 

66  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 205. 
67  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 

annexures, 4 October 2011, p 13. 
68  Submission 2, p 12. 
69  Submission 2, p 8. 
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3.2.7 Functional performance 

DHPW advised: 

QTC is a world-class venue for hosting international, national and state-level tennis tournaments. 
It features an international-standard roofed centre court with 5,500 permanent seats, as well as 
two show courts seating 1,500 spectators and 20 match and training courts incorporating all 
three Grand Slam court surfaces – grass, clay and hardcourts.70 

With regard to the capacity of the stadium, TQ advised that this issue was considered at length during 
the design stage of the project. TQ advised: 

With no BI event in place, the stadium primarily constructed with Davis Cup and Fed Cup events 
potentially attracting the largest crowd numbers. Even if the Australian Women’s Hardcourt 
Championships were relocated from the Gold Coast, the crown numbers for that event were 
around 1,800-2,000 maximum per session (which was also limited by the infrastructure available 
at that venue). 

It was thought that [if] a venue with a capacity of around 5,500 people was constructed and 
crowd numbers ended up on average being around 3,000-4000 people, the venue would still have 
a really good atmosphere that may be lost in a venue with a capacity of 8,000-10,000 people. In 
hindsight and with the massive success of the BI event, a venue of around 7,500-8,000 people 
would have been ideal. Over the last 5-6 years, this event has attracted at least 90,000 people 
each year and with a record of over 102,000 in 2014 when Roger Federer played at the event for 
the first time.71 

TQ advised: 

Somewhat related to the above are the restrictions placed upon the venue operations by the 
current Development Approval (DA) and our lease with Stadiums Queensland (SQ). The lease 
restricts the nature of events that can be held on PRA and the maximum noise levels these events 
can produce, whilst the DA restricts the operating hours of the venue to 10pm at night. With TQ’s 
lease with SQ requiring us to demonstrate we can operate the venue sustainably from a financial 
perspective, these restrictions are detrimental to the functions and events aspect of the QTC 
business being developed to its full potential. This would allow TQ to operate the QTC more 
sustainably and potentially share any additional profitability with SQ per the conditions of our 
lease.72 

3.2.8 Technical and environmental performance 

3.2.8.1 Flood risk mitigation 

The QTC was designed and constructed to be generally above the Q100 of 7.9m Australian Height 
Datum (AHD)73. Areas below this level were designed to be flood resistant by way of removal flood 
barriers which can be easily installed in the event of an impending flood.74  

  

70  Submission 2, p 12. 
71  Submission 1, p 3. 
72  Submission 1, p 3. 
73  AHD was adopted by the National Mapping Council in May 1971 as the datum to which all vertical control 

for mapping is to be referred and is the national vertical/height benchmarking survey reference based on 
mean (average) sea level.  

74  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 3. 
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The 1986 Connell Wagner report noted: 

Brisbane River Q100 flood levels in this vicinity are 7.70 to 7.75m AHD. The levels of the site vary 
from RL 4.1 to RL 11.0. Thus for flood immunity, filling of lower parts of the site to RL 8.0m AHD 
(ie. Q 100 + 300rnm) is indicated. 

No Regulation Line (for restricting the location of development along the river) is currently set in 
this area. However, it is known that these are imminent in the area and will probably be set by 
mid 1997. Examination of the site levels suggests that a regulation line would probably not be 
put any further into the site than 15m from the top of the existing river bank.75 

The STC Project Brief specified: 

All functional facilities shall be designed within the State Tennis Centre site to withstand the 
adverse impact from storms up to a minimum 100 year flood event or such other event as may 
be required by relevant acts and codes. An analysis of the site and catchments is to be carried 
out to justify site development levels to the satisfaction of the State. 

The site development shall give due regard to surface drainage and sanitary drainage provisions. 
No ponding of storm water is to occur over any part of the proposed development platforms. 
Ensure that overland stormwater flows are adequately catered for and are directed away from 
buildings and courts. 

The minimum general surface gradient shall be not less than 1 in 100 on hard surface areas and 
1 in 80 on grassed areas. The earthworks platforms and overland flow paths shall take due 
account of planned ultimate development of the site.76 

Given the risk associated with flood and to maintain appropriate insurance cover for flooding, a site-
specific Flood Emergency Response Plan (FERP) was developed in October 2009 by risk management 
company Marsh Pty Ltd on behalf of SQ.77 The development of the FERP involved a flood risk 
assessment and identified the building levels compared to the predicted flood levels in the local area. 
The FERP contains procedures for preparing for and minimising the impact of a flood.78 

The then Acting Chief Executive of Stadiums Queensland advised the QFCI: 

The FERP describes the potential hazard, training and preparation requirements, procedures to 
be undertaken by key centre staff in the event of a flood and a flood recovery plan. The FERP also 
contains a copy of the Brisbane City Council Floodwise Property report, Venue Flood Level Plan, 
a Flood Checklist and a manual for the use of the flood barrier system. The FERP is a general flood 
response plan relating to flooding at any time and does not contain any specific procedures 
regarding a potential flood during the Brisbane International tournament event.79 

  

75  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 79. 

76  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 483. 

77  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 19. 

78  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, pp 4-5. 

79  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 5. 
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The mitigation strategies employed in the development of the QTC included the installation of flood 
walls and flood gates. The then Acting Chief Executive of SQ Mr Ian Whitehead advised the QFCI: 

Project documentation for the QTC includes architectural and engineering drawings which detail 
the arena design including elements relating to flood control. This includes elements such as 
landscaping and site works, the location of critical infrastructure and the design of the flood wall 
and flood gates.80 

The FERP also contains a copy of the Flood Barrier Manual.81 

Figure 11 depicts the flood barriers. 

Figure 11: Flood barriers 

  
Source: Extract from Queensland Floods Commission of Inquiry, Exhibit 704, p 2-3. 

The performance of the flood barriers during the 2011 floods is discussed further in section 3.9.2.  

3.2.9 Access 

Mirvac prepared a transport and traffic plan for the development as part of the development 
application. The plan specifies that during major events: 

A majority of spectators arriving and departing the tennis centre during the major event modes 
will be required to walk from the external public transport nodes. 

Whilst the site is closer to the Tennyson Train Station than the Yeerongpilly Station, the services 
through this station are extremely infrequent, hence the transport plan has focussed on the 
Yeerongpilly Station in terms of the primary public transport node servicing an event at the tennis 
centre. This station has services running every 20 - 30 minutes in both directions during the peak 
periods and the station has significantly greater platform capacity than the Tennyson Station 
and also has significantly higher standard of pedestrian accessible. It was considered more 
appropriate to further improve the Yeerongpilly Station than undertake major works at the 
Tennyson Station, particularly given the limited number of patrons that would use the station 
due to the limited services.82 

  

80  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 3. 

81  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 57. 

82  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 97. 
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Mirvac’s proposed plan for pedestrian access from public transport during major events was as follows: 

Yeerongpilly Station 

Spectators walking to/from the Yeroongpilly [sic] Station will cross Fairfield Road via the 
pedestrian overpass. Once across Fairfield Road and into the site, spectators will use the 
pedestrian/bicycle corridor to the tennis centre. This is a distance of approximately 600m which 
is considered a reasonable walking distance given spectators will be at the centre for a long 
period for a major event. 

The internal road from Fairfield Road to the Tennis Centre has been specifically designed to 
incorporate a 4.0m pathway to accommodate the pedestrian demands generated by the Tennis 
centre during major event mode. 

It is proposed that signage be installed at the rail station to identify the tennis centre and also to 
direct patrons along the pedestrian corridor.83 

Softstone Street bus set down areas 

The pedestrian link from the bus set down facility proposed on the Softstone Street frontage will 
be via the internal road, which during the major event, will have restricted vehicle access. 
Pedestrian "milling" areas are to be provided adjacent to the bus set down area to ensure orderly 
access to the buses post event.84 

The plan also notes that pedestrian demands generated by the normal operation of the QTC and the 
residential precinct would not necessitate any additional works.85 

As part of the development approval, the government approved vehicular, pedestrian and bicycle 
access through the adjoining ARIS for the STC and Tennyson Reach developments. In 2008, the 
activities of the ARI were progressively relocated to new facilities at Boggo Road, Coopers Plains, St 
Lucia and Gatton and the former buildings without heritage value were demolished and removed.86 

Mr Peisker’s statement notes: 

The State consulted with Bicycle Queensland about its views on the provision of bicycle access 
through the TPS and ARIS sites as part of the TPS project. The results were taken into account in 
developing the transport and access requirements for the TPS.87 

  

83  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 97 

84  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 97 

85  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 97 

86  Department of Infrastructure, Local Government and Planning, Yeerongpilly Transit Oriented Development 
– Detailed Plan of Development, December 2016, p 6. 

87  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 17. 
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In 2010, the government initiated consultation for the Yeerongpilly Transit Oriented Development 
(TOD) on the former ARI site. In 2011, a State Planning Regulatory Provision (SPRP) was approved 
allowing the development of the South Regional Business Centre (SRBC) for the BCC.88 The SRBC is 
located adjacent to the Yeerongpilly Railway Station and the Rod Laver Footbridge. The TOD 
incorporated a pedestrian footpath providing a direct route from the train station to the QTC, Ken 
Fletcher Park and Tennyson Reach. The public park and pedestrian ‘spine’ were officially opened in 
October 2018.89 

3.2.10 Car parking 

During major events, parking is restricted on the QTC site and the use of public transport is 
encouraged.90 Ticket holders can travel for free to and from the QTC with TransLink on Queensland 
Rail trains, Brisbane Transport bus services and TransLink event shuttle buses on event days.91 

Mirvac’s transport and traffic plan noted that as major events would only be conducted one to two 
times per year it would be feasible to incorporate the cost of public transport into the price of the 
admission ticket giving patrons attending with a pre-purchased ticket access to bus and rail transport 
at no extra cost.92 

The transport and traffic plan also recommends: 

… an Information and Communication Plan is prepared by the operator to ensure that attendees 
for the major events are well informed about the transport arrangements for the events. This 
may involve newspaper, television and radio advertising. All marketing material should also 
include information with respect to the transport arrangements. The advertising should include 
information that: 

• Indicates that no parking will be available on-site (except for residents) 

• Parking will be banned in surrounding streets for visitors to the tennis centre 

• Free public transport will be available with a pre-purchased ticket 

• Location of public transport notes 

• Information number to contact for details of transport93 

  

88  Department of Infrastructure, Local Government and Planning, Yeerongpilly Transit Oriented Development 
– Detailed Plan of Development, December 2016, p 6. 

89  Hon Cameron Dick MP, Minister for State Development, Manufacturing, Infrastructure and Planning and 
Hon Mark Bailey MP, Minister for Transport and Main Roads, joint ministerial media statement, 
‘Yeerongpilly Green parks and paths open in time for summer tennis’, 26 October 2018. 

90  Queensland Tennis Centre, ‘Find us’, https://www.queenslandtenniscentre.com.au/contact/find-us/. 
91  Brisbane International, ‘Getting there’, https://www.brisbaneinternational.com.au/event-guide/getting-

there/. 
92  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 

Part b, 27 September 2011, p 98. 
93  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 

Part b, 27 September 2011, pp 99-100. 
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The QTC is located in a BCC regulated parking area. BCC’s parking regulations are as follows: 

A one-hour parking limit applies to all parking spaces within this area between 7am and 10pm 
on event days at the Queensland Tennis Centre, unless signed otherwise. Unless there are signs 
stating otherwise (e.g. No Stopping, Bus Zone, Taxi Zone), all motorists can park in this area for 
up to one hour. Vehicles that have a valid parking permit are exempt from the area-wide parking 
time limits, and other signed time limited parking restrictions showing 'RESIDENT PERMITS 
EXCEPTED'.94 

Mirvac’s development application notes that the minimum parking requirements for the QTC in order 
to comply with the BCC minimum parking requirements is six spaces per court multiplied by the 
number of courts (23) equating to 138 spaces. The development application specifies: 

The parking supply proposed for the tennis centre includes 138 public parking spaces and 25 
secured parking spaces for venue management, equating to a total supply of 163 spaces. The 
proposed parking supply therefore exceeds the parking requirement of 138 spaces.95 

TQ advised that the extent of public car parking available on the venue is a significant issue for them: 

The only other significant infrastructure issue for the QTC is the extent of public car parking 
provided at the venue for both year round activities and for major events such as the BI, Davis 
Cup and Fed Cup events. The public car park has 168 parks, which is adequate for normal day-
to-day tennis usage only, however, if there are other activities happening on site, such as any 
significant functions or events in the Level 3 Function Areas or on PRA, the amount of parking on 
site is inadequate. TQ and our appointed Functions and Events coordinators have been 
unsuccessful with attracting many events to the QTC & PRA due to the limited on-site parking 
spaces available.96 

3.2.11 Pedestrian safety 

As part of the development Mirvac was required to provide funding for construction of an overhead 
footbridge over Fairfield Road to provide access from the Yeerongpilly Railway Station to a pedestrian 
walkway. The tennis-themed footbridge was opened in December 2010.97 It was officially named the 
‘Rod Laver Footbridge’ in January 2015 prior to the 2015 Brisbane International tournament.98 
Figure 12 contains images of the footbridge. 

  

94  Brisbane City Council, ‘Regulations for parking permit areas’, https://www.brisbane.qld.gov.au/traffic-and-
transport/parking-in-brisbane/parking-permits/parking-permit-areas/regulations-for-parking-permit-
areas#queensland. 

95  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 91. 

96  Submission 1, p 3. 
97  TransLink, Media Release, ‘Yeerongpilly footbridge opens for tennis fans’, 20 December 2010. 
98  Hon Scott Emmerson MP, Minister for Transport and Main Roads, ministerial media statement, ‘Queensland 

tennis legend honoured’, 9 January 2015. 
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Figure 12: Rod Laver Footbridge designed by m3architecture 

  
Source: m3architecture, ‘Projects’, https://www.m3architecture.com/projects/rod-laver-footbridge/. 

3.2.12 Traffic congestion 

With regard to transport and access arrangements, the EOI document required that the STC include: 

• appropriate on-site parking with set-down/pick up areas for limousines, coaches and 
minibuses, and a taxi rank that is readily accessible and highly visible; 

• covered access for coaches and taxis; 

• appropriate on-site parking for private vehicles; and 

• dedicated road access.99 

As part of the planning for the development, Mirvac commissioned traffic studies in the area including 
daily traffic volume counts and analysis of anticipated traffic distribution.100 

3.2.13 Disability access 

The STC Project Brief stated: 

The State Tennis Centre and the transport and access infrastructure shall comply with the 
principles of social justice and equality in their design arid construction. Access to all facilities 
within the State Tennis Centre and the transport and access infrastructure shall meet the 
requirements of the following: 

• AS 1428.1-2001 Design for access and mobility - General requirements for access – New 
building work; 

• AS 1428.2-1992 Design for access and mobility - Enhanced and additional requirements - 
Buildings and facilities, 

• Disability Discrimination Act 1992 (Commonwealth), 

• Disability Services Act 1992, and 

• Anti-Discrimination Act 1991. 

In particular, the following are to be provided: 

• appropriate facilities for the hearing impaired; 

  

99  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 336. 

100  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 84. 

Transport and Public Works Committee 29 

                                                           

https://www.m3architecture.com/projects/rod-laver-footbridge/


Inquiry into the Queensland Tennis Centre 

• non-discriminatory access and seating for people with a disability and their carers; and 

• barrier free access to public transport infrastructure and services. 

Notwithstanding the above, the particular needs of wheelchair tennis players, which may be in 
excess of the above requirements (e.g. to accommodate the width of sporting wheelchairs), are 
to be accommodated in all facilities and areas.101 

Mirvac’s development application details: 

The STC will be designed and constructed to be accessible to all people, including those with 
disabilities. The complex will comply with the relevant requirements of Australian Standard 
AS 1428 part 1 and 2, and with reference to the Disability Discrimination Act 1992, the Disability 
Services Act 1992 and the Anti-Discrimination Act 1991. 

Generally there are specific areas that have been identified as crucial to satisfying the needs of 
patrons with disabilities. These include path of travel, ingress/egress, ticketing, seating 
accommodation, toilet facilities, food and drink services, and communication systems. 

The path of travel will be a continuous accessible path within the STC boundary, from entry points 
to all designated disabled seating and facilities. In addition, specific provision will be made for 
wheelchair tennis players. 

In general, one percent of the seating capacity will be designed to accommodate people with 
disabilities - one half will be given to wheelchair spaces, and one half will be given to 'enhanced 
amenity' seats. All wheelchair seats will have a companion seat located immediately adjacent, 
and spaces will be evenly distributed around the seating bowl at concourse level.102 

Figure 13 shows the disability access ramp adjacent to the main entrance. 

Figure 13: Disability access ramp 

 

101  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 442. 

102  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 64. 
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The Rod Laver Footbridge, discussed in section 3.2.11 above, incorporates a lift and access for people 
with mobility issues as the original station access on the eastern side of Fairfield Road was by stairs 
only.103 

3.2.14 Security 

Mirvac’s development application notes: 

The clear delineation of the STC masterplan and the ladder arrangement of courts help to create 
a secure precinct for the whole facility while it is in event mode. The site has naturally secure 
boundaries to the south and west because of the location of the railway corridor and road. The 
ARI facility borders the site to the east. 

Secure compounds that house temporary overlay facilities (such as sponsor areas, broadcast van 
space or media centre) will each have its own temporary line of security. 

At the centre of the whole precinct is the ticketed event area. This is bordered to the north by 
turnstiles and the administration pavilion; at the western edge by the west side of the show 
courts; and at the eastern side by the podium of the centre court.104 

During event days general entry access to the STC is via temporary turnstiles installed immediately 
adjacent to the pro shop at the western side of the administration pavilion.105 Figure 14 shows the 
main entrance where the temporary turnstiles can be installed for major event days. Figure 15 depicts 
the facilities map for the BI tournament 

Figure 14: Main entrance to QTC 

 

 

103  Hon Rachel Nolan MP, Minister for Transport, ministerial media statement, ‘Yeerongpilly footbridge gets a 
super lift’, 23 November 2010. 

104  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 70. 

105  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 69. 
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Source: Tennis Courts map, ‘Queensland Tennis Centre (Brisbane International)’, 

https://www.tenniscourtsmap.com/listing/queensland-tennis-centre/. 

Figure 15: BI facilities map 

 
Source: Brisbane International, ‘Map’, https://www.brisbaneinternational.com.au/tickets/map/. 

3.2.15 Noise and lighting 

The stakeholder consultation process undertaken as part of the development proposal revealed the 
issue of noise and lighting to be of concern to local residents. The stakeholder consultation process is 
considered further in section 3.5.1. 

With regard to noise and other uses of the facility, TQ confirmed that the terms of the development 
approval and lease agreement with SQ allows for the quiet enjoyment of the residents of Tennyson 
Reach. TQ confirmed that the QTC is a mainly tennis-specific facility advising: 

We have the capacity to run school formals and we had a truck show on the weekend. We are 
starting to do a little bit more work in terms of flexibility to host the site, but still noise restrictions 
apply.106 

  

106  Public hearing transcript, Brisbane, 17 September 2018, p 5. 
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Mirvac’s development application notes: 

The STC layout is designed to minimise overshadowing, especially from the centre court. This will 
promote natural lighting in the indoor environment as well as add to the quality of space outside. 
The tennis courts will be orientated so that low level sun does not pose a problem to either 
players or spectators. 

Acoustic attenuation between the tennis centre and the residential component of the 
development will be carefully detailed to minimise the transfer of ambient noise, especially 
during major events.107 

With regard to lighting, Mirvac’s development application notes: 

The outer court and show court lighting will be designed to national and international standards 
and in accordance with AS 2560.2.1 - 2003 and Tennis Australia Technical Instruction - Lighting 
for outdoor tennis. 

Light poles at the court boundary are cantilevered towards the court centre to provide an even 
distribution of light over the playing surface. Horizontal illuminance will be a minimum 2000 lux 
at 1.0111 above the playing surface. 

Centre court and show court lighting will have the same performance as outside courts, but with 
the capability to be adapted to TV broadcasting with temporary additional professional colour 
TV broadcast lighting for tennis. (Colour TV coverage, average maintained vertical illuminance 
EV; 2000 lux for the main and 1000 lux for secondary cameras.)108 

Lighting of courts are depicted in figures 16 and 17. 

Figure 16: Lighting of external courts 

  

107  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 71. 

108  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part b, 27 September 2011, p 70. 
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Figure 17: Lighting on the centre court 

  
3.2.16 Committee conclusion 

The objective of the work included providing a ‘state-of-the-art’ stand-alone tennis facility of sufficient 
size, quality and functionality to attract and host national and international standard tennis events in 
Queensland. The QTC has successfully hosted the Brisbane International tournament for the past 10 
years and provided a ‘home’ for tennis in Queensland. 

The committee notes the QFCI’s findings regarding the flood risks associated with the site and the 
suggestion that other sites should have been considered given the inability for other tenderers to 
submit conforming applications. Whilst the committee is satisfied that steps were taken by both the 
State and the developer to mitigate the risks associated with the TRD site, it is of the view that the site 
selection process may have been impacted by the focus on minimising the cost of the project to the 
State. However, the committee considers that the site is appropriate for this type of facility and the 
development also transformed what was potentially a hazardous site to be used as a useable 
community space. 

The committee considers that the improvement in flood data availability and accuracy since the QTC 
was constructed allows for enhanced flood mitigation strategies. The committee also considers the 
recommendations made by the QFCI should improve the processes relating to future construction in 
areas which are potentially subject to flooding. 

The committee is satisfied that the work is suitable for its purpose. 
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3.3 Necessity and advisability of the work 

The committee sought advice from the development regarding how the need for the work was 
established. DHPW advised: 

In September 2002, TQ made a proposal to the Queensland Government … to build a State Tennis 
Centre on the site. The proposal advised that TQ had sought the assistance of Mirvac as an 
experienced property developer to consider the analysis and investigations required for the 
development of a STC on the TPS site.109 

DHPW advised that any new proposed facility needed to be: 

… of sufficient size, quality and functionality to successfully promote the development of tennis 
in Queensland and attract and host state, national and international standard tennis events.110 

DHPW also advised that the department worked with TQ to explore alternative options for the STC 
including the development of a multi-purpose stadium to cover a range of sports.111 

3.3.1 Timing of the work 

DHPW advised of the reasons it was considered necessary to undertake the project at the time 
included that the absence of suitable facilities meant the considerable potential for hosting national 
junior and veteran class tennis events could not be realised. DHPW advised: 

This was in contrast with all other mainland capital cities at the time where the tennis sporting 
infrastructure had benefitted from sustained investment. All other state capitals possessed state 
tennis centres, with Melbourne and Sydney centres being of world class standard.112 

3.3.2 Options considered 

The issue of site selection covered two aspects – finding a suitable use for the vacant TPS site and the 
need to find a new home for tennis in Queensland. 

3.3.2.1 Tennyson Power Station site 

At the time the TPS site was suggested as the location for the new Queensland Tennis Centre, the State 
had been aware of the potential to develop the TPS site for some time.113  

Mr Peisker’s statement to the QFCI stated the Connell Wagner study concluded that: 

The study identified the preferred access to a redeveloped TPS site is from Fairfield Road via the 
adjoining Animal Research Institute (ARIS) site, although a secondary access to Tennyson 
Memorial Avenue of Softstone Street will also be required.114 

Mr Peisker also advised the QFCI that the site was identified as an ‘intent precinct’ in the Stephens 
District Local Plan released as part of the Brisbane City Plan 2000. He advised that the plan noted: 

• Residential development that maximised the use of existing rail access and provided 
community parkland would be preferred; 

109  Submission 2, p 14. 
110  Submission 2, p 14. 
111  Submission 2, p 14. 
112  Submission 2, p 14. 
113  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 2. 
114  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 2. 
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• Due to the site’s considerable physical constraints non-residential uses with minimal impact 
on residential areas may be supported; and 

• Development on the site may not adversely affect water quality of the Brisbane River and 
must provide public access to the waterfront and a cycle way through the site.115 

3.3.2.2 New Queensland Tennis Centre 

DHPW advised the committee that TQ’s proposal provided to the government in 2002 incorporated a 
22 court facility comprising a centre court with a 4,000 seat show court, six clay courts, parking, 
clubhouse, tennis pro-shop, tennis hall of fame and TQ administration and offices.116 

DHPW advised: 

The State conducted preliminary due diligence on the TPS site which indicated it had adequate 
space to accommodate a new STC based on the concept articulated by TQ. 

On 17 September 2003, Sport and Recreation Queensland officers from DIIESRQ met with TQ to 
discuss the minimum specifications for the development of a STC. The minimum specifications 
had been revised to include a centre court with 3,000 permanent covered seats and the ability to 
provide up to an additional 4,000 temporary seats for major events, 22 match and training 
courts, with 16 of hardcourt surface, two Davis Cup standard and up to six of the match and 
training courts to have an alternate surface.117 

Mr Peisker’s statement to the QFCI noted: 

In 2001, TQ produced a Strategic Facilities Plan aimed at reinvigorating the sport of tennis in 
Queensland which identified the need for additional tennis courts to be constructed to replace 
those lost through urban development and the need for a new tennis headquarters. 

On 11 June 2002, TQ submitted a proposal to the State for the development of a new state tennis 
headquarters. Through the proposal, TQ was seeking assistance with the allocation of a four to 
five hectare site and capital contribution of $5 million towards the development. 

In response, DIIESRQ advised the SRQ would work with TQ to explore alternative options for the 
State Tennis Centre (STC), including the development of a multipurpose stadium to cover a range 
of sports. 

… 

TQ’s investigations concluded that the TPS site was the most attractive site to locate a new STC 
in Brisbane. 

On 2 September 2002, TQ wrote to Mirvac Queensland Pty Ltd (Mirvac) advising it granted 
Mirvac a mandate to operate exclusively with TQ to secure the TPS site and to proceed with all 
planning acquisition and final development for the Tennyson Precinct Project … 

In September 2002, TQ presented a proposal to the State for a Tennyson Tennis Centre … The 
proposal advised that TQ had sought the assistance of Mirvac as an experienced property 
developer to consider the analysis and investigations required for the development of a STC on 
the TPS site. 

115  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 2. 

116  Submission 2, p 14. 
117  Submission 2, p 15. 
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The proposal advised that TQ, Mirvac and Tennis Australia (TA) identified the STC would be a 22 
court facility comprising a centre court with a 4,000 seat show court, six clay courts, parking, 
clubhouse, tennis proshop, tennis hall of fame and TQ administration offices. 

The proposal stated that TQ’s vision was for a world class facility capable of accommodating the 
requirements of tennis and TQ while maximising the use of the otherwise constrained TPS site. 
TQ’s analysis noted that tennis courts have the advantage of being able to be built over 
easements and below the Q100 flood line, thereby maximising site utilisation. 

In September 2002, Mirvac developed a concept plan for the Tennyson Tennis Centre comprising 
an international standard STC and mixed use residential and retail development on the TPS site… 

TQ’s proposal recommended that the State offer TQ and Mirvac nine months to explore the 
feasibility of establishing a STC facility on the TPS site and should this prove feasible, Enertrade 
(which owned the TPS site land on behalf of the State) would sell the site to TQ/Mirvac on agreed 
terms.118 

With regard to the TQ’s proposal, Mr Peisker’s statement noted: 

The State did not support TQ’s recommendation to make the TPS site available to TQ and Mirvac. 
This was because, should the State make land available to the private sector for a development 
of this nature, it would seek to maximise value for money, minimise risks to the State and secure 
the best development outcome through a market based competitive bid process. This position 
was communicated to TQ and Mirvac.119 

Mr Peisker advised: 

The state conducted preliminary due diligence on the TPS site which indicated it had adequate 
space to accommodate a new STC based on the concept articulated by TQ but had a number of 
site constraints including the decommissioned TPS, electricity easements, transport access issues 
and low lying areas which were subject to flooding.120 

… 

In April 2003, the State established a project management framework to progress consideration 
of the Tennyson Riverside Development (TRD) involving coordination of the TRD project through 
a two stage competitive bid process – Stage 1 Expressions of Interest (EOIs) and Stage 2 (Detailed 
Development Proposals (DDPs).121 

3.3.3 Committee conclusion 

The committee is satisfied that the work was necessary and advisable. 

  

118  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, pp 3-4. 

119  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 4. 

120  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 4. 

121  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 4. 
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3.4 Value for money achieved by the work 

3.4.1 Budget 

DHPW advised the following with regard to the budget for the project as at 31 July 2011:122 

Details Amount 

State’s total project budget, including land and funding contribution $88,392,251 

External contributions $12,131,545 

 $100,523,796 

The EOI invitation document notes that the government’s contribution to the project was to be: 

… limited to facilitating the competitive bid process and making the land available for the 
associated development under appropriate tenure arrangements. It is not intended that the 
Government will provide any upfront funding contribution to the project.123  

During the negotiation process and prior to the appointment of Mirvac as the preferred proponent, 
Mirvac advised that it required a financial contribution of approximately $10 million to increase the 
commercial viability of the project. The State eventually endorsed a financial offer which included an 
estimated cost for the STC of $60 million, a profit share arrangement and 385 residential units.124 
Additional information regarding the negotiation process is included in section 3.6. 

TQ advised that they also provided funding of approximately $1.3 million towards the provision of the 
roof on centre court.125 TQ also advised that they invested additional funding to enclose two areas on 
level 3. TQ advised: 

Originally, the Eastern and Western Terraces were designed to be covered patio style areas. 
However with the advent of the BI and looking at the year round usage of the QTC as a functions 
venue, the decision was also made by TQ to invest into the enclosure of these two terrace areas 
with bi-fold doors and air conditioning systems.126 

3.4.2 Cost factors 

DHPW advised: 

The project was delivered as part of a development agreement which, through the State’s 
contribution of land, significantly reduced the direct cash cost to government and enabled a 
significant enhancement to the local community’s services.127 

3.4.2.1 Construction costs 

DHPW advised that the QTC was delivered within the budget provided.128 

  

122  Submission 2, p 9. 
123  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 334. 
124  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, pp 7-8. 
125  Submission 1, p 2. 
126  Submission 1, p 2. 
127  Submission 2, p 15. 
128  Submission 2, p 16. 
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3.4.2.2 Operation costs 

With regard to revenue produced and recurrent costs, TQ advised: 

TQ has created a separate budget area for the management and operations of the QTC. At 
present, this budget area is producing a modest annual surplus of around $50,000 for TQ. This is 
comprised of a total income of around $750,000 and total expenses of around $700,000. 

The total income is predominantly arrived of the following areas: 

• annual fee received from our Management Agreement with the operator of the day-to-day 
tennis business that operates at the QTC 

• the venue hire fee received from Tennis Australia (TA) for the BI and any Davis Cup or Fed Cup 
events 

• venue hire from any functions or events held at the QTC throughout the year 

• court hire of the clay, grass and PRA courts that are outside of the areas managed by our 
appointed operator 

The total expenses are predominantly incurred in the following areas: 

• venue insurances 

• grounds staff costs 

• maintenance and repairs not covered under our lease with SQ* 

• electricity, gas and Urban Utilities costs 

• cleaning, waste removal, security monitoring / patrol costs 

• SQ annual lease / rental 

Note * : under the terms of the lease TQ has with SQ, annual budgets are provided by SQ for the 
following items: 

• Preventative / Scheduled Maintenance 

• Condition Based Maintenance 

• General / Reactive Maintenance 

• Capital Works129 

TQ advised that the above figures exclude the following: 

• total revenues generated at this facility by our day-to-day operator, which is in the order of 
$1.5 to $1.6 million annually and the expenses they incur to generate this revenue 

• total revenues generated at this facility by TA from the BI and any Davis Cup or Fed Cup events 
and the expenses they incur to generate this revenue130 

SQ advised that asset maintenance and capital works plans are developed for the QTC on an annual 
basis by TQ and SQ having regard to SQ’s availability of funds.131 

  

129  Submission 1, pp 3-4. 
130  Submission 1, p 4. 
131  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
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TQ advised that they are required to manage expenditure for maintenance and capital works within 
the annual budget provided by SQ. TQ advised that the budget provided for these items varies from 
year to year based on the available budget allocation provided to SQ for all of their venues. TQ also 
confirmed that any over-expenditure is borne by TQ.132 

3.4.2.3 Cost escalations 

DHPW advised: 

Additional capital works for the STC including the requirement for a stadium roof, enclosure and 
air-conditioning of players’ lounge and corporate lounges, upgrade of media room, shade over 
the two show courts, and glazing and air-conditioning of multi-function space (1/2 court for 
junior coaching in non-event mode).133 

3.4.3 Advancement of government priorities 

DHPW advised: 

According to the 2004-05 Annual Report for the DLGPSR, the government’s priorities at that time 
were: 

• Managing urban growth and building Queensland’s regions 

• Improving health care and strengthening services to the community 

• Delivering responsive government 

• Protecting our children and enhancing community safety. 

In particular it was noted in the Annual Report that QTC contributed to the government’s priority 
of improving health care and strengthening services to the community.134 

Refer also to section 3.5.5 for additional information regarding compliance with other government 
policies. 

3.4.4 Ensuring value for money was achieved 

In regard to the steps taken to ensure that value for money was achieved, DHPW advised: 

TQ proposed that a future strategy would be for a building that complemented the broader site 
for the tennis infrastructure and ideally provided an opportunity to meet the costs of the centre 
– its courts, the surrounding infrastructure (such as parking), the headquarters of TQ and 
appropriate landscaping. 

Taking on board the recommendations put forward by TQ, the State undertook a two-stage 
competitive bid process (Stage 1 Expressions of Interest and Stage 2 Detailed Development 
Proposals) for the design, construction and financing of the STC and the operation of the 
associated development. 

Under the arrangement, the Government made the land available to the private sector for 
development through a market based competitive bid process to seek value for money, minimise 
risk to the State and to secure the best development outcome possible. 

  

132  Submission 1, p 4. 
133  Submission 2, p 16. 
134  Submission 2, p 16. 
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The section of land not used for the STC would be made available to the developer for an 
associated development project compatible with the tennis centre and surrounding areas. It was 
envisaged that the developer would use the associated development to provide funding 
assistance for the construction of the tennis centre.135 

DHPW confirmed that a two-stage competitive bid process for the design, construction and financing 
of the STC and the operation of the associated development was as follows: 

• Stage 1 – Expressions of Interest 

• Stage 2 – Detailed Development Proposals.136 

On 26 August 2003, the Cabinet Budget Review Committee (CBRC) approved DIIESRQ undertaking the 
two-stage competitive bid process to identify a preferred developer for the TRD on the TPS site. 
Mr Peisker stated: 

CBRC noted a number of issues would need to be resolved during the first stage of the competitive 
bid process including consultation with BCC, due diligence on the site and consultation with other 
parties impacted by the proposal. At the same time, CBRC approved the release of the Stage 1 – 
EOI document.137 

On 26 August 2003, the State appointed Minter Ellison as Legal Advisors and Argyle Capital Pty Ltd as 
the Probity Auditor. Mr Peisker stated: 

A Legal Advisor was sought to provide advice on the development of the TRD documentation and 
process, to conduct a vendor’s due diligence and assist with a risk assessment for the process.138 

And: 

The Probity Auditor was engaged to ensure the competitive bid process was conducted in an 
appropriate and transparent manner, including development of a probity plan and guidelines, 
provision of regular probity reports and provision of final probity report on the competitive bid 
process.139 

With regard to the governance arrangements put in place, Mr Peisker stated: 

On 29 October 2003, the State established governance arrangements for the TRD including a 
project timetable, probity plan and Chief Executive Officer Steering Committee (Steering 
Committee) to oversight the project and provide the necessary approvals. The Steering 
Committee comprised representatives of DIIESRQ (Chair), QT and DPC.140 

  

135  Submission 2, p 14 
136  Submission 2, p 15. 
137  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 5. 
138  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 5. 
139  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 5. 
140  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 5. 
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The EOI document was released in October 2003.141 Mr Peisker advised: 

Interested parties were invited to submit a proposal for the design, construction and financing 
of the TRD and the operation of the associated development, which could include infrastructure 
such as residential accommodation, commercial, recreational and sporting, food and beverage, 
transport or supporting retail facilities. The document stated that the successful proponent will 
need to obtain all required planning approvals for the project.142 

Further information regarding the procurement and evaluation methods is included in section 3.6. 

DHPW advised that the written down value of the QTC as at 30 June 2017 was $84.1 million and the 
total replacement value was $122.6 million for buildings and land improvements.143 

The department advised that the value of the QTC compares favourably to comparison facilities 
including Skilled Park (now Cbus Super Stadium) at $150 million and Metricon Stadium at 
$144 million.144 

3.4.5 Project budget, budget analysis, revenue and funding sources 

DHPW advised that the total budget for the project contributed by the State was $88.392 million, 
which included the State’s land and funding contribution. DHPW advised: 

That is split into $49.537 million, which was the value of the land, and the funding contribution 
was $38.855 million. In addition, there were external contributions of $12 million received 
towards the project.145 

Mr Peisker’s statement noted: 

On 25 March 2004, Currie and Brown provided a report commissioned by DIIESRQ on the State 
Tennis Centre Project … The report provided an independent review of the STC cost estimates 
and design and functionality issues.146 

  

141  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 5. 

142  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 5. 

143  Submission 2, p 16. 
144  Submission 2, p 16. 
145  Public hearing transcript, Brisbane, 17 September 2018, p 4. 
146  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 14. 
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The Currie and Brown report summarises the cost estimate of the STC to be as follows:147 

Site works 1,970,000 
Site decontamination 100,000 
Car park and adjoining Area 3,950,000 
Driveway 275,000 
Plaza level 12,500,000 
Facilities and administration building 4,700,000 
Centre court grandstand 4,500,000 
Tennis courts 2,900,000 
Builders preliminaries and profit 5,165,000 
Contingency 3,615,000 
Escalation to August 2005 3,250,000 

Sub total 42,925,000 
Furniture, fittings and equipment 2,500,000 

Sub total 45,425,000 
Professional fees 5,000,000 
Artwork 900,000 

 470,000 
Sub total 51,795,000 

GST 5,179,500 

Total project cost 56,974,500 

The estimate excludes the following items: 

• Works external to the site boundary 

• Site decontamination beyond the defined $100,000 allowance nominated 

• Piling 

• Staging/Phasing Costs 

• Items excluded from the Project Services indicative cost estimate dated 3 March 2004.148 

The Currie and Brown report also notes: 

In their communication dated 3 March 2004, Project Services were projecting a Gross Project 
Cost of $51,194,000. This cost was built up in a different manner from the methodology 
employed by Currie & Brown and consequently it is not possible to undertake a detailed 
comparison to identify areas of difference.149 

3.4.6 Cost escalations 

Cost escalations within the original specification were borne by the developer, Mirvac. However, the 
changes in scope were financed by TQ. Refer section 2.3.2 for further detail. 

147  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 748. 

148  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 748. 

149  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 748. 
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3.4.7 Committee conclusion 

The committee is satisfied that the work was reasonable value for money. 

3.5 Public value of the work, including the impact of the work on the community, economy 
and environment 

3.5.1 Community 

The project development agreement required that the developer undertake community consultation 
throughout the project and a community consultation strategy was prepared.150  

The communication strategy required the developer to undertake the following communication 
activities to consult, promote and position the TRD: 

• Targeted communication (including elected representatives and departmental briefings, 
letters and meetings with identified stakeholders, letters and meetings with residents, and a 
consultation report containing analysis of feedback and comment). 

• Mass distribution communication (including media articles, TRD newsletter, project web site, 
open days, feedback forms, 1300 information line and construction communication).151 

The communication strategy identified the following stakeholder issues: 

• Traffic (including construction traffic routes; subcontractor parking; timing of Fairfield Road 
intersection; increased traffic on streets; impact of buses on the local area on event days; 
‘parking out’ of local residential streets; potential apathy of tennis patrons use of public 
transport; opposition to changed access arrangements in Ortive Street and Paragon Street; 
opposition to route through the northern side of the ARI; concern from Brisbane Golf Club 
regarding potential misuse of their car park by STC patrons) 

• Visual impact (including concern about height of buildings and their impact on the visual amenity 
of the area; visual impact of lighting towers; impact to current sight lines to the Brisbane River 
for selected properties; impact of light spill on surrounding properties) 

• Noise (including construction noise and operating hours; impact of spectator noise on 
surrounding properties; impact of noise on surrounding properties during normal operation 
such as hiring of courts, coaching, weekly fixtures etc; impact of early morning and evening use) 

• Other (including construction dust; concern about litter generated by users of the STC being 
dropped in local streets; comparison to a Suncorp Stadium style stadium through media or 
community opposition; infrastructure and consultation process sensitivity in the local area due 
to large projects such as BCC’s Green Bridge)152 

DHPW advised: 

In November 2005, as part of its community consultation strategy, Mirvac and its public relations 
consultant, Promedia hosted focus group sessions with local residents and stakeholders about 
the development. This provided local residents and businesses the opportunity to receive 
information on, and ask questions about, the development and the planning approval process. 

SRQ part of the then DIIESRQ and DLGPSR met with the Tennyson Residents Association on a 
number of occasions to provide updates and receive feedback on the impacts of the project on 
the local community.153 

150  Submission 2, p 119. 
151  Submission 2, pp 121-123. 
152  Submission 2, pp 124-125. 
153  Submission 2, p 17. 
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With regard to the committee’s questions regarding the popularity of tennis in the community, TQ 
advised that tennis is becoming more popular by virtue of the fact that it is a sport that can be played 
for a lifetime. TQ advised that participation rates for those over the age of 45 are increasing. TQ 
advised: 

Importantly, tennis is the No. 2 sport in the world globally behind soccer, which is an interesting 
stat we have been able to uncover. We think our competition is more the lifestyle, the walking, 
the swimming and the cycling, the things that are easily accessible. As far as the individual sports 
go, I think we are quite healthy.154 

TQ also advised: 

Tennis is a sport for all Australians that has a strong history of community engagement and 
participation in Queensland. As a sport, tennis provides equal opportunities for boys and girls, 
people of all ages, backgrounds, and abilities to engage in an active and healthy lifestyle in a 
supportive and social environment.155 

3.5.2 Cultural heritage 

With regard to Aboriginal heritage of the site, the 1996 Connell Wagner land use study found: 

… no specific archaeological record has been recorded for the study area. However, the 
relationship of the Tennyson ridge line with local swamps and water holes of known significance 
would strongly suggest that the area would have been an·important part of the living focus of 
local Aboriginal groups. Since non-indigenous settlement, the impact of various land use 
activities have been so severe that the chances of the archaeological record surviving are 
predictively very low to nil.156 

3.5.3 Economy 

DHPW advised: 

The provision of an international sporting facility allows for the attraction of major sporting 
events and delivers economic growth associated with hosting international athletes and 
competitions. An economic analysis of the QTC project has not been located.157 

TQ advised that the development of QTC has had a significant impact on tennis in Queensland stating: 

The introduction of the Brisbane International event has brought some of the best players in the 
world to Brisbane to show-case our sport and inspire the next generation of professional players 
to one day take their place in this event. This is something that a price or value really can’t be 
placed upon. The best example of inspiring the next generation of professional players is Ashleigh 
Barty, an emerging talent on the WTA Tour who hails from the Ipswich area. Her game has 
developed and benefited from the quality of the facilities available to her and other National 
Academy athletes based at the QTC. 

  

154  Public hearing transcript, Brisbane, 17 September 2018, p 4. 
155  Tennis Queensland, correspondence dated 24 September 2018, p 4. 
156  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
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Where there was a perception tennis was on the decline in terms of popularity and participation, 
prior to the development of the QTC, however it has actually been a stimulant for a revitalisation 
of our sport. This is reflected in the significant increase in registered player and participation 
numbers over the last 10 years in Queensland and Brisbane. It has also stimulated significant 
upgrades and expansions of many other tennis facilities in Brisbane and statewide to meet 
community demand for quality tennis facilities.158 

In response to the committee’s questions regarding the economic impact of the development of the 
QTC, TQ advised: 

The QTC indeed is a showpiece for tennis in Queensland. It has fostered the development of a 
number of current and former Queensland players competing on the world stage, provides health 
and wellbeing options to the local and wider community, combines a major sporting facility with 
the quiet enjoyment of local residents, has launched the career and brand of the Brisbane 
International (BI) – a now revered event on the world tennis calendar, provided many an 
opportunity for the kids of Queensland to play at the ‘home of Queensland tennis’, inspired many 
to pick up a racquet and play and has been the benchmark for which other purpose built tennis 
infrastructure across Australia and indeed the world have been constructed. 

The QTC has well and truly re-established tennis in Queensland – it has demonstrated its 
capability to perform on the world stage; continues to leverage its brand, its major events and 
the role model tennis players it has produced to usher in another generation of tennis players; 
all whilst providing an outlet for the community to play at – the QTC is a destination.159 

TQ advised that the BI is Queensland’s leading annual international event and a key lead-in event to 
the Australian Open. As an example of audience levels, TQ advised: 

In 2018, 67 hours of Brisbane International (BI) tennis were aired across Australia via host 
broadcaster Channel Seven whilst a further 11 associative networks broadcast to 228 more 
countries around the globe. 75 members of the international media covered the tournament 
throughout the week, whilst over 100,000 fans engaged with the event via social media further 
extending the reach of the eight days of tennis. 

Between 90-100,000 fans travel to the QTC each year to be part of the live action throughout the 
week of the event. The BI gives locals and visitors a unique opportunity to see the likes of Rafael 
Nadal, Roger Federer, Serena Williams, Maria Sharapova, Nick Kyrgios and more superstars of 
world tennis on an intimate stage.160 

TQ provided data on the direct and incremental expenditure by patrons during the BI since 2011. This 
data is included in Table 2 below. 

  

158  Submission 1, pp 4-5. 
159  Tennis Queensland, correspondence dated 24 September 2018, p 2. 
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Table 2: Direct and incremental expenditure by patrons to the BI between 2011 and 2018 

 
Source: Tennis Queensland, correspondence dated 24 September 2018, p 3. 

In addition, TQ provided data on a compilation snapshot of national and state championship events 
hosted at the QTC between 2013 and 2018. This data is included in Table 3 below. 

Table 3: Economic value of QTC events between 2013 and 2018 

 
Source: Tennis Queensland, correspondence dated 24 September 2018, p 3. 

3.5.4 Environment 

The STC Project Brief stated: 

Environmental best management practices shall be employed to ensure environmental 
obligations of the State and its representative agencies are maintained in the development and 
delivery of the State Tennis Centre. Ecologically sustainable development principles, as outlined 
in this section, are to be adopted in the development and delivery of the State Tennis Centre. 

A suitably qualified, accredited and experienced environmental specialist shall undertake the 
necessary environmental assessments, management and compliance of all works relating to the 
planning, design, documentation, statutory approvals, construction, training and commissioning 
of the State Tennis Centre.161 

The developer was required to undertake a detailed environmental impact assessment (EIA) of the STC 
area as part of the overall development of the TRD and external infrastructure requirements. This EIA 
was to include any native title issue or claims, cultural heritage issues, traffic and transportation studies 
and site contamination.162 

161  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 487. 

162  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 488. 
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Mirvac’s development application incorporated detailed vegetation and landscape plans and the fauna 
assessment report. The development application notes that the development complied with the 
Biodiversity Code, Wetland Code and Waterway Code.163 

3.5.4.1 Site contamination 

As noted in section 3.2.3, site contamination was an issue for the TPS site. The competitive bid 
documentation noted: 

As a consequence of its former industrial use, part of the site is currently on the Environmental 
Management Register. Enertrade has undertaken significant remediation activities and the 
Government does not intend to further remediate the site. The developer will be required to 
remediate any contamination on the site to required standards at its cost.164 

With regard to contaminated areas, the STC Project Brief stated: 

Any areas or development activities involving contaminated materials shall be specifically 
addressed, including management plans, management controls and procedures, approvals and 
disposal arrangements to control containment, removal, remediation and/or rehabilitation of 
contaminants as appropriate. 

Any retention of contaminated materials on the designated State Tennis Centre area shall be 
subject to the approval of the State should complete remediation or removal not be viable.165 

DHPW advised: 

The STC project involved the remediation of the TPS site that was previously an unused power 
station site that required extensive decontamination works and which restored the TPS site for 
use as a major sporting facility and modern residential precinct.166 

3.5.4.2 Environmental sustainability 

In terms of environmentally sustainable design features, DHPW advised: 

The QTC is a purpose-built facility that has incorporated many features to enhance the 
experience and use of the facility.167 

The roof design is a translucent, glass fibre, lightweight fabric which acts as a parasol for protection 
from the sun and an umbrella for protection from rain. The roof sits above the seating allowing for 
cross ventilation.168 

163  Brisbane City Council, Application No A001638640 – Applicant Assessment Report – Planning, 11 April 2006, 
p 3. 

164 Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 383. 

165 Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 488. 

166  Submission 2, p 18. 
167  Submission 2, p 18. 
168  WSP, ‘Projects’, https://www.wsp.com/en-AU/projects/queensland-tennis-centre#Services.  
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3.5.5 Compliance with other government policies 

At the time the STC was developed, the government required compliance with a number of policies. 
The STC Project Brief stated:169 

The State Tennis Centre works shall comply with the following Queensland Government policies: 

• Art Built In Policy; 

• State Government Building and Construction Contracts - Structured Training Policy (10% 
Training Policy); 

• Queensland Code of Practice for the Building and Construction Industry; and 

• Local Industry Policy. 

Consistent with the smoking policy of the Queensland Government, the State Tennis Centre is to 
be a smoke-free venue. Appropriate provision, including signage, is required to allow smoking 
within dedicated areas of the centre to reduce exposure to passive smoking. 

The developer and all subconsultants, services subcontractors and significant building 
subcontractors shall be third party certified to ISO 9001:2000 Quality management systems - 
Requirements. 

A Quality Plan shall be prepared and maintained to the satisfaction of the State, which shall 
comply with the requirements of the standard.170 

Consideration of the various policies are discussed in the following sections. 

3.5.5.1 Local Industry Policy 

DHPW confirmed that the TRD-DA required Mirvac, as the developer, to comply with the Local Industry 
Policy171 as part of its development of the STC.172 

3.5.5.2 Queensland Government Building and Construction Training Policy 

DHPW advised that the Building and Construction Training Policy was not in place at the time the QTC 
was constructed as it applies from 1 July 2014. However, the department confirmed that the TRD-DA 
required Mirvac to ensure the builders and subcontractors require that apprentices and trainees were 
employed for the minimum number of hours.173 

3.5.5.3 Fire safety 

The government also required fire safety to be in accordance with the requirements of the Building 
Act 1975, Statutory Fire Codes and the Queensland Fire and Rescue Service (QFRS). It also required the 
preparation of a fire safety strategy document covering all aspects of fire safety, fire fighting and 
building management including fire strategy drawings demonstrating compliance with relevant 
regulations. Direct links for emergency evacuations were required between the fire alarm monitoring 
system and the QFRS.174 

169  Note website addresses removed from the following quote 
170  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 443. 
171  The Local Industry Policy was replaced by the Queensland Charter for Local Content. 
172  Submission 2, p 18. 
173  Submission 2, p 18. 
174  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, pp 473-474. 
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In addition to the requirements in the Building Act 1975, the government also required a 
microprocessor based addressable fire detection and alarm system to serve the entire STC site. The 
government also required that fire hose reels be located in all positions as required by QFRS, 
notwithstanding concessions available within the Building Act 1975 and all external fire hose reels were 
to be key locked with a master key approved by QFRS.175 

3.5.6 Committee conclusion 

The committee is satisfied that the work has had a positive impact on the community, the economy 
and the environment. 

3.6 Procurement methods for the work 

As noted in section 3.4.4, the government agreed upon a two stage competitive bid process. The 
procurement and assessment methods are considered below. 

3.6.1 Procurement method 

The Queensland Government invited EOIs from the private sector for the development of the STC and 
associated development on the TPS site. The invitation document notes that the government was 
undertaking a competitive bid process to facilitate the project seeking EOI proposals for the design, 
construction and financing and the operation of the associated development.176 

In regard to project objectives, the EOI invitation document notes that in pursuing the TRD the 
government was seeking innovative private sector proposals to: 

• Ensure the redevelopment of the Tennyson Power Station site integrates with the surrounding 
areas and infrastructure; 

• Provide a stand-alone State Tennis Centre, with the capability of hosting International-
standard events; 

• Provide and operate associated development on the site compatible with the efficient and 
effective operation of the State Tennis Centre; 

• Develop the site in a manner which maximises the state’s financial returns while minimising 
the risks to the state; and  

• Ensure the State Tennis Centre is developed either before or in conjunction with the associated 
development.177 

The BCC Development Application identified that the proposed tenure arrangements for the site would 
include that the site be contained within a reserve and separate freehold lots created for the STC and 
the residential development. The residential development was to be subdivided progressively as part 
of a community title scheme. The public river park was to be progressively dedicated to the Crown in 
conjunction with the staged completion of the residential stages and adjacent pedestrian/cycle path 
and park embellishments.178 

  

175  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 474. 

176  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 332. 

177  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 333. 

178  Queensland Floods Commission of Inquiry, Exhibit number 633 – Statement of Rory Kelly 1st statement 
Part a, 27 September 2011, p 130. 
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Under the proposed arrangement: 

… the Government made the land available to the private sector for development through a 
market based competitive bid process to seek value for money, minimise risk to the State and to 
secure the best development outcome possible. 

The section of land not used for the STC would be made available to the developer for an 
associated development project compatible with the tennis centre and surrounding areas. It was 
envisaged that the developer would use the associated development to provide funding 
assistance for the construction of the tennis centre.179 

On 3 October 2003, the Queensland government announced the TRD project and invited submissions 
for an EOI proposal for the design, construction and financing of the TRD and the operation of the 
associated development, closing on 14 November 2003. Seven EOI proposals were received as follows: 

• Walker Corporation Pty Ltd (Walker) 

• Citta Property Group, Babcock and Brown Pty Ltd and Abigroup Limited (Citta Property Group) 

• Stockland Development Pty Ltd, Barclay Mowlem, Next Generation Clubs Australia Pty Ltd and 
Pat Rafter (Project Champion) (Stockland) 

• Lend Lease Development Pty Ltd (Lend Lease) 

• Ariadne Australia Ltd, Watpac Limited and Abacus Property Group (Ariadne) 

• Devine Limited, ABN AMRO and Multiplex (Devine) 

• Mirvac Queensland Pty Limited (Mirvac).180 

On 27 June 2005, the government announced Mirvac as the preferred developer for the TRD 
comprising the STC, transport and access infrastructure and associated development of the TPS site. 
The associated development was to include approximately 385 high-quality residential apartments and 
a gymnasium, to be developed by Mirvac on a staged basis between 2008 and 2011. The land for the 
associated development was to be made available under appropriate tenure arrangements to 
Mirvac.181 

DHPW advised that the Mirvac DPP underwent a technical review and evaluated against the following 
criteria: 

• total development and operational concept 

• transport and access arrangements 

• project management and resources 

• financial capability and project feasibility 

• impacts on the State.182 

The financial capacity assessment was undertaken by the Queensland Treasury Corporation.183 

179  Submission 2, p 15. 
180  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 361. 
181  Queensland Floods Commission of Inquiry, Exhibit number 713 – State Approvals team Tennyson Riverside 

Development Terms of Reference October 2005, 4 October 2011, p 2. 
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The TRD Development Agreement sets out the tenure arrangements necessary to carry out and 
complete the project.184 

The development of the STC was governed by two contractual agreements: the Development 
Agreement and the Early Works Agreement. The Early Works Agreement involved the demolition of 
the TPS building and remediation of the site. The demolition work did not require development 
approval as it was either exempt or self-assessable State works under the Integrated Planning Act 
1997. The State appointed Mirvac as its contractor for the demolition stage.185 

The State appointed Mirvac to the TRD under the Development Agreement. Mirvac was responsible 
for the provision of all transport and access infrastructure necessary to support the TRD with the 
exception of a pedestrian overpass to the Yeerongpilly Railway Station which was managed by 
Queensland Rail.186 

In relation to why the particular method was selected, DHPW advised that the particular procurement 
method was used: 

… to seek a value for money outcome, minimise the risks to the State and to secure the best 
development outcome through a market based competitive bid process.187 

3.6.2 Evaluation of Stage 1 EOI proposals and Stage 2 Detailed Development Proposals 

3.6.2.1 Stage 1 EOI proposals 

Mr Peisker was chair of the TRD Project Office Evaluation Committee (Evaluation Committee). The 
Evaluation Committee completed its evaluation of the Stage 1 EOIs on 25 November 2003.188  

The EOI evaluation report notes: 

The TRD Evaluation Committee evaluated the EOI proposals using the evaluation criteria and 
weightings previously endorsed by the TRD Steering Committee to determine the proponents’ 
capability and experience to deliver the project. The Evaluation Committee also received 
specialist advice from two sub-committees, Technical Issues (Department of Public Works, 
Project Services) and Financial Analysis (Queensland Treasury Corporation). 

The EOI proposals were generally of a high quality with proposed concepts for the associated 
development component of the project complementing the State Tennis Centre using a mix of 
residential and commercial facilities. Two EOI proposals, submitted by Walker Corporation Pty 
Ltd and Lend Lease Development Pty Ltd, were considered non-conforming and were not subject 
to further evaluation. 

The Stockland and Mirvac proposals were considered the leading proposals with the Stockland 
proposal being marginally superior to that submitted by Mirvac. The next ranked proponent was 
Devine. All conforming proposals, with the exception of Ariadne, met the requirements of each 
evaluation criteria. Ariadne did not fully satisfy the operator experience and expertise criterion. 

  

184  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, pp 537 - 539. 

185  Queensland Floods Commission of Inquiry, Exhibit number 713 – State Approvals team Tennyson Riverside 
Development Terms of Reference October 2005, 4 October 2011, p 2. 

186  Queensland Floods Commission of Inquiry, Exhibit number 713 – State Approvals team Tennyson Riverside 
Development Terms of Reference October 2005, 4 October 2011, p 2. 

187  Submission 2, p 19. 
188  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, p 6. 
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The Stockland development and operational concept exceeded the Government's minimum 
scope and facility requirements for the State Tennis Centre by including the opportunity for a 
multi-sport and entertainment venue as the home of Queensland tennis and potentially the 
Brisbane Bullets. While the additional development may have commercial benefits, Project 
Services noted this concept raised issues about shared use of facilities, the capacity of the site to 
host regular basketball games and acceptability to the local community. 

The Stockland and Citta Property Group proposals involve private sector operation of the State 
Tennis Centre, while taking into account Tennis Queensland's interests and requirements. As the 
EOI document was silent on the operation of the State Tennis Centre, the Evaluation Committee 
noted these proponents may elect to alter their proposals or withdraw from the competitive bid 
process in the event the Queensland Government confirmed it will own the State Tennis Centre 
and appoint Tennis Queensland as the operator.189 

Figure 18 details the evaluation criteria and their respective weightings used by the Evaluation 
Committee. 

Figure 18: Evaluation of EOI proposals 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with annexures, 

4 October 2011, p 364. 

Figure 19 details the evaluation committee’s overall assessment of the conforming EOI proposals. 

  

189  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 361. 
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Figure 19: Overall assessment of EOI proposals 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with annexures, 

4 October 2011, p 368. 

The evaluation report also identified that a number of the proposals indicated access to the site may 
be required through the adjoining ARI site. The evaluation committee recommended that CBRC clarify 
the government’s position on the following issues prior to announcing the shortlisted proponents for 
Stage 2 of the project: 

• the opportunity for access through the ARIS 

• ownership and operational arrangements for the STC 

• the scope and functional activities of the STC, particularly whether multisport and 
entertainment activities could be conducted on a regular basis.190 

The evaluation committee recommended three proponents – Devine, Mirvac and Stockland – be 
shortlisted and invited to prepare Stage 2 DDPs. CBRC approved the three proponents as 
recommended by the evaluation committee on 16 December 2003. The decision was announced on 
8 January 2004.191 

3.6.2.2 Stage 2 Detailed Development Proposals  

The Stage 2 DDP process commenced in May 2004 when CBRC approved the competitive bid process 
which included release of the request for DDPs, the Development Agreement and the State Tennis 
Centre Project Brief that detailed the State’s requirements for the STC to the three shortlisted 
proponents.192 

  

190  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 362. 

191  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 6. 

192  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 6. 
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The request for DDPs document provided an overview of the project, including the government’s 
project objectives, the process and timeframes for selection of a preferred developer. The document 
also noted that the development would be subject to environmental, planning, building and regulatory 
requirements of the Commonwealth, the State and BCC and the developer would be responsible for 
obtaining all necessary approvals for the project.193 

The competitive bid process document articulates the government’s requirements for the project 
included that: 

• the TRD be delivered fully at the developer’s cost, including all costs associated with the design, 
construction and financing of the project. 

• The developer was responsible for the development of a transport strategy and plan for the STC 
and the provision and financing of all infrastructure, including the transport and access 
infrastructure, necessary for the TRD. 

• The State did not intend to provide any upfront funding contribution to the project. 

• The State intended to own the infrastructure and land for the STC and land for the associated 
development was to be made available under appropriate tenure arrangements to the 
developer. 

• The State intended to appoint TQ to operate the STC and the scope of activities was to be 
primarily focused on tennis and while non-tennis activities may occur on an infrequent basis to 
enhance the utilisation of the facility, such activities were not to adversely impact on the 
amenity of the local community or TQ’s activities. 

• The State approved vehicular, pedestrian and bicycle access through the adjoining ARI site. 
However, it was not intended that the ARI site be used for anything other than this access.194 

The government also required the developer to: 

• remediate any site contamination to standards required by the appropriate authorities; 

• provide and install all furniture, equipment and fit·out required to commission and operate 
the State Tennis Centre (with the exception of the Tennis Queensland State Office); 

• provide good accessibility for emergency and private vehicles, coaches and service vehicles, 
adequate bus/coach set·down areas and traffic queuing facilities at entrances; 

• provide buffers to residential areas against break-out noise from events and traffic 
movements; 

• provide public access to the Brisbane River frontage; 

• resolve any native title and cultural heritage requirements; and 

• satisfy all environmental issues.195 

193  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 6. 

194  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 380. 

195  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 380. 
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On 23 August 2004, the evaluation committee received DDPs from the three proponents shortlisted 
during the Stage 1 EOI process – Devine, Mirvac and Stockland – as part of the Stage 2 TRD competitive 
bid process.196 

The Stage 2 Evaluation of Detailed Development Proposals document stated: 

The Evaluation Committee found that the Mirvac DDP has a number of key strengths including: 

• an open design for the centre court to capture the sub-tropical environment of Brisbane; 

• a counter-sunk centre court to increase the visible amenity of the development and enhance 
spectator viewing and allow for bump-in of alternative court surfaces for major events; 

• an effective layout for an international-standard STC, with a centre court that provides for 
3,000 permanent and 4,000 temporary seats and an additional 22 match and training courts 
covering hardcourt, clay and grass surfaces; 

• high quality associated development, which includes residential units and commercial 
facilities such as cafés, retail outlets and a separate gymnasium (intended for unit residents 
only) to make the development an attractive precinct; 

• community access to the Brisbane River through the inclusion of pedestrian and bicycle 
pathways and public parkland; 

• a positive value for money outcome for the State with the gross value to the State estimated 
at $81.8 million compared to the value to Mirvac of $13.03 million (noting these figures are 
not risk adjusted and are subject to finalisation of negotiations on the Development 
Agreement with Mirvac); and 

• a financial offer to the State including a balance payment (up to $24.25 million) and a profit 
sharing arrangement (of $10.7 million assuming 4.5% revenue and 3% cost escalation). 

However, the Evaluation Committee also found a number of weaknesses and areas where the 
DDP does not satisfy the Stage 2 requirements. These include: 

• Mirvac’s site plan involves the location of four tennis courts, a maintenance shed and large 
trees on easements, which is unacceptable to ENERGEX and Powerlink for safety, reliability of 
supply and access reasons; 

• Mirvac has not used the access corridor identified by the State on the ARI site, and has located 
the STC car parking in the access corridor identified by the State; 

• there are potentially adverse impacts on court playability and television broadcasting of 
centre court matches due to shadows cast from the centre court roof and trellis structures; 

• there are concerns the location of the venue management facilities will not allow optimal 
operation of the STC in normal mode; 

• inadequate information has been provided on a number of key STC requirements including 
temporary seating, methodology for construction, testing and commissioning of the tennis 
courts and essential building services such as fire and telecommunications; 

  

196  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 662. 
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• Mirvac has said it will not provide the 12-year warranties for the hard courts as requested in 
the STC Project Brief; 

• Mirvac’s transport plan is inadequate and the access arrangements to Yeerongpilly Rail 
Station are not Disability Discrimination Act (DDA) compliant; 

• Mirvac has requested the establishment of a State Project Team to assist in facilitating project 
approvals in a timely manner; 

• Mirvac is seeking approval to undertake early works ahead of satisfying the conditions 
precedent to bring forward the completion of the STC from May 2009 to May 2008 (based on 
execution of a Development Agreement in December 2004); 

• Mirvac as proposed that there be a staged settlement with titles to the associated 
development being transferred to it based on the level of commitment in the STC and 
transport and access works; 

• Mirvac has sought to cap the target costs for the STC and associated transport and access 
works, with final target costs not to be determined until the completion of detailed design, 
engineering drawings and detailed specifications, and with any costs above the target cost to 
be deducted from the balance payment to the State; 

• Mirvac has estimated lifecycle costs of $7.8 million over a 20 year period, which is significantly 
lower than Project Services’ assessment of $28.3 million over the same period (noting it is 
difficult to draw definitive conclusions on this matter until details are provided by Mirvac on 
the quality and finishes of materials); and 

• Mirvac sought over 70 departures to the Development Agreement, many of which 
significantly shift the risk profile of the project to the State.197 

Figure 20 details the evaluation criteria and their respective weightings used by the evaluation 
committee to assess the Stage 2 DDP. 

  

197  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
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Figure 20: Evaluation of DDP stage 2 proposals 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with annexures, 

4 October 2011, p 666. 

The evaluation committee’s overall assessment of the Mirvac DDP is summarised in figure 21. 

Figure 21: Assessment summary – DDP stage 2 

 
Source: Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with annexures, 

4 October 2011, p 674. 

Mr Peisker advised the QFCI: 

The Evaluation Committee found two of the proposals were non-conforming and could not be 
assessed. Both proponents proposed associated development on the TPS site and location of the 
STC on alternate sites – Devine on the Goprint site at Woolloongabba and Stockland on the ARIS 
site. 
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A preliminary review of Mirvac’s DDP by the Evaluation Committee found that it was conforming 
on the basis it offered a STC and associated development predominantly on the TPS site and 
could be assessed against the Stage 2 documents. Detailed evaluation by the Evaluation 
Committee concluded that Mirvac could not be appointed preferred proponent based on its DDP, 
however its DDP was capable of being adapted to be an effective proposal if a number of 
threshold issues were addressed.198 

The evaluation committee report states: 

The Evaluation Committee also found that while Mirvac will be required to address a number of 
deficiencies, the State may need to consider varying some of its project requirements to maximise 
the chances of a successful outcome and securing this landmark development, including an 
international-standard STC for Queensland. 

The Evaluation Committee considers that if the State wishes to progress Mirvac’s DDP to identify 
whether it can be appointed preferred proponent and subsequently preferred developer, the 
following approach should be adopted: 

1. Representatives of the State to meet with representatives of Mirvac to discuss the 
evaluating outcomes and the process for progressing consideration of Mirvac’s DDP; 

2. Mirvac to be provided with a paper outlining the outcome of the evaluation of its DDP, any 
changes proposed by the State to facilitate the project and changes Mirvac would need to 
make to its DDP in order to be appointed preferred proponent; 

3. the State and Mirvac to agree on an approach to negotiating the terms of the Development 
Agreement to reflect an acceptable risk profile for both parties; 

4. a Project Team to be established, chaired by SRQ, to advise Mirvac on project approval and 
infrastructure requirements, but with the clear understanding that Mirvac would be 
required to obtain all approvals; and 

5. the negotiation process to be subject to oversight by the Probity Auditor and the TRD Project 
Office to have access to specialist advisers for what would be a complex negotiation 
process.199 

3.6.2.3 Agreed departures from original development proposal 

The final agreement was subject to negotiation between the government and Mirvac. 

The QFCI final report states: 

Mirvac’s bid was not without problems, however; it sought a number of departures from the 
draft development agreement, including:  

• locating some of the project infrastructure over easements, due to the tight fit of the site 

• locating some of the tennis courts below the 1 in 100 flood level. 

The Queensland Government entered negotiations with Mirvac to determine whether its 
proposal could be altered sufficiently to meet the minimum requirements for the project as 
contained in the Queensland Government’s project brief and draft development agreement. 
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During these negotiations, Mirvac advised that it required a financial contribution of $10 million 
from the Queensland Government to increase the commercial viability of the project. This 
represented a significant departure from the original project requirement of no cost delivery to 
government; however, the State agreed to the request. At no stage was serious consideration 
given to locating the project elsewhere. On 16 June 2005, Mirvac was appointed as the preferred 
developer for the Tennyson Reach development.200 

Mr Peisker stated: 

On 21 December 2004, DIIESRQ wrote to Mirvac … to outline the outcomes of the evaluation 
process and a proposed negotiation process to determine whether Mirvac could be appointed 
preferred proponent and subsequently preferred developer for the TRD. The letter advised that 
Mirvac could not be appointed preferred proponent for the TRD based on its DDP as a number of 
Stage 2 requirements were not met. The letter sought Mirvac’s commitment to meet a number 
of threshold issues. These included a commitment to redesign its site plan to ensure the six 
training courts were constructed above the 1:100 year flood level and appropriate flood 
mitigation measures were implemented in the design of the centre court. 

On 13 January 2005, Mirvac wrote to SRQ … to advise it was willing to negotiate the threshold 
issues identified by the State through its DDP evaluation. These included site layout and flooding 
risk, the design and seating capacity requirements for the STC, tennis court warranties, transport 
and access arrangements and project timing and approvals. 

On 29 April 2005, Mirvac submitted its revised DDP. In doing so, Mirvac advised it was not 
prepared to manage all cost risks associated with the STC and transport and access works and 
sought a mechanism to share these risks with the State. 

On 3 May 2005, the Evaluation Committee completed a preliminary evaluation of Mirvac’s 
revised DDP. In this evaluation Mirvac scored strongly on the STC, transport and access and 
project management elements but lower on impacts on the State. 

Through these negotiations, Mirvac verbally advised the State that its sensitivity analysis showed 
that it required a financial contribution from the State of around $10 million to increase the 
commercial viability of the project. Independent analysis was undertaken by the Queensland 
Treasury Corporation in relation to this request. 

On 13 May 2005, the State wrote to Mirvac advising that it was prepared to consider the financial 
assistance to be paid at the time of completion of the STC. SRQ also advised that if the financial 
position of the TRD is more favourable than the Mirvac forecast, the State would expect its 
contribution be reduced accordingly. 

On 20 May 2005, Mirvac wrote to the State advising that its Board of Directors had endorsed a 
financial offer for the TRD which included an estimated cost for the STC of $60 million, a profit 
share arrangement and 385 residential units representing an increase of 67 units from Mirvac’s 
original DDP. 

On 16 June 2005, DLGPSR wrote to Mirvac to advise it had been appointed preferred developer 
for the TRD. This was subject to a number of conditions with regard to financial contributions, 
meeting the State Tennis Centre Project Brief requirements and ensuring that the TRD 
Development Agreement were finalised for execution by 29 July 2005.201 

200  Queensland Floods Commission of Inquiry, Final Report, March 2012, pp 191-192. 
201  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 

annexures, 4 October 2011, pp 7-8. 
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A copy of the threshold issues are contained in Appendix F. Mirvac’s response, which indicated their 
willingness to enter into negotiations with a view to agreeing a revised application, but included the 
following comments: 

• The need for parties to work together cooperatively and collaboratively in a climate of trust 
and goodwill, respecting and accommodating one another’s perspectives, rights, constraints 
and interests 

… 

• Allocation of risk between the parties must recognise commercial reality as well as the State’s 
needs; 

• The discretion that the State proposes to allow itself, to reject the development once Council 
and State approvals are known makes the project commercially unviable. No honest 
developer , committed to the project, could accept this risk; 

… 

• The Tennis Courts bank guarantee requirement is well beyond normal commercial 
requirements and unnecessary.202 

Mirvac provided a revised DDP in April 2005 and in June 2005 the department wrote to Mirvac advising 
of its appointment as preferred developer subject to the following conditions: 

• the State’s financial contribution to the TRD will be $10 million, capped, payable to Mirvac 
upon completion of the State Tennis Centre (STC); 

• the State’s total contribution to Mirvac’s Goods and Services Tax liability for the TRD will not 
exceed $6 million and will be paid progressively as residential unit sales occur; 

• the profit share arrangement will commence upon completion of the TRD at Mirvac’s internal 
rate of return shown in its letter of 20 May 2005 (17.5 percent) and will be on the basis the 
State receives the first $10 million and the State and Mirvac share in additional profits above 
that on a 50/50 basis; 

• that no further financial claims be made on the State, apart from State requested variations 
to the State Tennis Centre specifications; 

• that Mirvac continues to make the necessary resources available to finalise a development 
agreement and early works agreement, for execution no later than 29 July 2005. To achieve 
this timeline, these documents will need to be completed and all the necessary plans and 
drawings supplied to and endorsed by the State by no later than 8 July 2005.203 
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As part of the negotiation process, Mirvac advised that locating the training courts at the 1:100 year 
flood level would require the courts to be constructed above a car park which would expose the clay 
courts in particular to wind impacts, increase construction costs and impact the visual amenity of the 
STC. Mr Peisker advised: 

Following further consultation with TQ, the State agreed for the STC training courts to be located 
above the 1:20 year level subject to Mirvac contributing up front the amount representing the 
cost of the additional risk to the State of the courts being located at this level. Based on specialist 
advice, this contribution was determined to be $166,000.204 

The Development Agreement and the Early Works Agreement were executed on 29 September 
2005.205 

3.6.3 Committee conclusion 

The committee is satisfied that the procurement method was suitable. 

3.7 Balance of public and private sector involvement in the works 

Under the terms of the development agreement for the TRD, the State was required to establish a 
State Approvals Team to provide assistance in facilitating the approval process if requested by Mirvac. 
Whilst the development agreement placed the responsibility on Mirvac to obtain project approvals, 
the State Approvals Team was established to provide assistance in identifying and ensuring the timely 
delivery of required approvals.206 

3.7.1 Committee conclusion 

The committee is satisfied with the balance of public and private sector involvement in the work. 

3.8 Performance of the constructing authority and consultants and contractors for the works 

In relation to the committee’s questions about the performance of consultants and contractors, DHPW 
advised that Mirvac was primarily responsible for both the selection and appointment of consultants 
and the information and communication technology (ICT) procurement arrangements during the 
construction of the project. As such, DHPW was unable to provide any advice in relation to 
performance of the selected consultants and contractors.207 

However, DHPW did note that the developer delivered the project on time and within the adjusted 
budget.208 

  

204  Queensland Floods Commission of Inquiry, Exhibit number 707 – Statement of Timothy Peisker with 
annexures, 4 October 2011, p 14. 

205  Queensland Floods Commission of Inquiry, Exhibit number 713 – State Approvals team Tennyson Riverside 
Development Terms of Reference October 2005, 4 October 2011, p 9 

206  Queensland Floods Commission of Inquiry, Exhibit number 713 – State Approvals team Tennyson Riverside 
Development Terms of Reference October 2005, 4 October 2011, p 3. 

207  Submission 2, p 19. 
208  Submission 2, p 20. 

62 Transport and Public Works Committee 

                                                           



 Inquiry into the Queensland Tennis Centre 

TQ advised that, from their perspective, the whole process relating to the design and construction of 
the QTC was very consultative: 

All parties, including the state government Public Works Department representatives, the 
contractor and their consultants as well as TQ representatives generally worked very well 
together to develop the design and specifications and oversee the construction process to ensure 
a world-class tennis facility was the outcome. This was due to the relatively unique nature of this 
project and the significant expertise held by TQ representatives in the design and construction of 
tennis facilities.209 

However, whilst acknowledging that a two year time frame for demolition, design and construction of 
a unique facility was not unrealistic or excessive, TQ noted that there were time pressures towards the 
end of the construction process in order to ensure the centre was finished in time for the inaugural 
Brisbane International event in January 2009, and some minor additional and remedial works were 
completed in the weeks after the event.210  

3.8.1 Committee conclusion 

The committee was satisfied that the work was completed according to specifications, with minor 
modifications, and was delivered on-time, within budget and contractual obligations were met. 

3.9 Post occupancy developments and issues 

3.9.1 Post occupancy alterations 

DHPW advised that that post occupancy alterations made to the QTC involved changes to some of the 
tennis courts. In September 2016, the number of grass courts was reduced from two to one and the 
number of clay courts increased from four to five to better reflect user demand. DHPW advised: 

This change was requested by TQ in May 2016, approved by SQ in July 2016 and works were 
carried out to convert the court from grass to clay in September 2016.211 

3.9.2 2011 floods 

DHPW confirmed that QTC suffered extensive damage to the level 1 facilities, centre court and the clay 
and grass courts during the January 2011 flood event. DHPW advised: 

Project Services, Department of Public Works was engaged by Stadiums Queensland to project 
manage the refurbishment of QTC. Mirvac was engaged as the Managing Contractor for the 
refurbishment works which reached practical completion on 30 November 2011, noting that the 
Brisbane International tennis tournament was scheduled to run from 1 January 2012 to 8 January 
2012.212 

TQ advised: 

Whilst the January 2011 flood event in Brisbane had a major impact on the QTC that necessitated 
a significant rebuild of the Level 1 spaces, it also provided a timely opportunity to address some 
of these off-court infrastructure shortcomings during the rebuild process. This rebuild allowed 
scope for the Level 1 areas to be re-designed and expanded to meet these bodies controlling the 
men’s and women’s professional world tennis tour events.213 
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The parts of the QTC that were inundated with flood waters during the flood event were: 

• all of level 1 of the PRA building to a depth of approximately three to four metres to the 
underside of the Level 2 podium slab. Rooms on Level 1 that were inundated include: change 
rooms, gymnasium, doping room, maintenance workshop, communication room, store rooms, 
cleaners’ room, chemical store, maintenance office, centre court, lower tier of the arena 
seating, tournament control, multi-purpose room, two lifts, main refrigeration plant room, 
undercroft areas and various amenities; 

• lower level grass courts (x 2) and clay courts (x 4) 

• podium level hard courts (x 9) 

• car park 

• grounds maintenance shed and compound 

• pump shed.214 

Appendix E contains photographs of flood damage.215 

The QFCI was advised that the property damage at QTC caused by flood waters totalled approximately 
$6 million and damage caused by the flood waters included: 

• all electrical services including the external switchboard in the eastern car park, hydraulic 
services, mechanical Services, refrigeration, fire services, communication systems, security 
system, IT infrastructure, irrigation system and two lifts 

• all level 1 finishes including partitions, doors, walls, ceilings, carpets, tiles; 

• all level 1 fittings, fixtures and equipment including furniture, gym equipment, tennis 
equipment, grounds maintenance equipment, audio equipment, IT equipment and 
communications equipment.216 

Mr Whitehead’s statement to the QFCI also noted: 

Although the flood barriers were installed prior to the flood, water initially entered the facility by 
way of backflow from the river via the facility’s drainage network before ultimately flowing over 
the flood barriers. The flood barriers were constructed to a height of 8.6m AHD, 700mm above 
the Q100 level (7.9m AHD). The flood reached a level of 9.1m across the site.217 

Mr Whitehead advised the QFCI that, for insurance purposes, SQ engaged the services of a quantity 
surveyor to detail the damages throughout the QTC.218 
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In the aftermath of the flood, the QTC was immediately closed and all tenants vacated the centre. The 
clean-up process commenced as soon as the flood water receded. The clean-up involved a number of 
contractors and approximately 20 to 30 QBuild staff and took approximately three weeks. The clean-
up phase cost approximately $750,000. Following cleaning of the court surfaces and testing for 
biological contaminants, the outdoor hard courts, TQ officers, UQ Sport Pro Shop and court hire 
services reopened for public use on 7 February 2011.219 

With regard to additional mitigation works proposed to protect the QTC, Mr Whitehead advised the 
QFCI: 

Measures will be taken during the reconstruction of the damaged areas of the QTC to assist in 
mitigating the potential damage from future flood events. These measures include the protection 
of electrical switchboards by raising above the flood level or bunding their enclosures, the 
construction of new partitions with flood resilient materials such as concrete blockwork and 
moisture resistant wall linings and the use of tiles and painted membrane floor finishes. The air 
conditioning plant will be raised to the extent possible to provide a greater level of flood 
resistance. Amendments will also be made to the FERP regarding procedures for a greater extent 
of relocation of furniture and equipment to higher levels of the centre in the event of a major 
flood.220 

SQ also advised that following the floods the opportunity was taken to make enhancements to back-
of-house infrastructure for the BI as part of repairing flood damage. SQ advised that these 
enhancements were in response to the growth in standing of the BI as a lead-in tournament to the 
Australian Open tennis tournament.221 

Mitigation strategies incorporated into the repairs to the QTC included: 

• the potential damage by future flooding has been minimised by using flood tolerant materials 
where applicable and are cost effective; 

• services infrastructure being installed above the current 1:50 year flood level, where 
allowable; 

• lockers and loose furniture being removable in the event of a flood;  

• Multi-Purpose Rooms being designed for a 1:20 year flood event and are separated from the 
player’s facilities by an existing 1:100 year flood wall. New door openings have also been 
protected by flood gates; and 

• QTC updating its Flood Emergency Response Plan in response to the January 2011 Flood 
Event.222 

However, SQ confirmed that, in the event of another Q100 flood, large sections of the site would flood 
including grass and clay court areas and multipurpose rooms outside the ‘one-in-100 years flood wall’. 
SQ also confirmed that the centre’s insurers are aware of that and SQ would undertake mitigation 
strategies in accordance with their flood emergency plan to mitigate damage and to be able to recover 
the site quickly.223 

219  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 7. 

220  Queensland Floods Commission of Inquiry, Exhibit number 703 – Statement of Ian Whitehead with 
annexures, 4 October 2011, p 8. 

221  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
222  Submission 2, p 13. 
223  Public hearing transcript, Brisbane, 17 September 2018, p 3. 
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Mirvac had initially proposed to construct an additional three residential apartment buildings on the 
site. However, in June 2011, Mirvac sold the remaining land to the BCC for use as riverside parkland.224 
Mirvac advised the QFCI: 

Prior to January 2011 Mirvac had not received the level of interest in apartments in its 
Farringford apartment building, particularly in the six months up until December 2010, that it 
had expected and had approximately 50 unsold luxury apartments in its possession at January 
2011. 

The prospect of building a further 200 luxury apartments at that site was challenging in these 
circumstances. 

The flood event compounded these difficulties. Mirvac realised that further development of the 
site would not be economically viable for a number of years. Furthermore, Mirvac would incur 
extensive holding costs if it chose to wait for the market to improve, and it faced uncertainty as 
the development controls that would be imposed on the land in the wake of the flood. 

In these circumstances, Mirvac faced a decision to sell the site to a third party or sell the land to 
Council for parkland. The latter option was preferred because it would increase the value of 
Mirvac’s unsold apartments in the existing buildings and was also in the interests of the existing 
apartment owners. 

Mirvac did not receive advice from the Brisbane City Council in forming its decision. 

Mirvac did not consult the State of Queensland regarding this decision.225 

The transaction between BCC and Mirvac was the subject of an investigation and report by the 
Queensland Ombudsman. BCC reached an agreement with Mirvac to purchase the fully completed 
high-quality parkland, designed and constructed by Mirvac, for a total of $15 million subject to 
conditions.226 The Queensland Ombudsman found that the transactions were reasonable, BCC took 
reasonable steps to achieve value for money, and BCC took reasonable steps during the procurement 
and contracting process.227 

The development approval process was considered by the QFCI and in its final report the QFCI noted 
that: 

Good decision-making in development assessment for land susceptible to flooding relies on 
decision-makers’ having access to accurate data.228 

The QFCI noted that there are instances where development applications contain more accurate 
information and it makes sense to use this information.229 However, the report notes: 

To ensure that the Tennyson Reach proposal met the flooding and drainage requirements of the 
Brisbane planning scheme, the flooding and stormwater reports were reviewed by a hydraulic 
engineer from the technical specialist team. The engineer’s review identified three issues 
requiring the provision of further information from the developer: the ‘flood immunity’ of access 
roads, overland flow easements and underground drainage requirements. 

224  Queensland Floods Commission of Inquiry, Statement of Brett Draffen, 19 August 2011, p 2. 
225  Queensland Floods Commission of Inquiry, Statement of Brett Draffen, 19 August 2011, p 16. 
226  Queensland Ombudsman, Investigation of Brisbane City Council’s Tennyson Reach Parkland Transactions, 

February 2013, p 8. 
227  Queensland Ombudsman, Investigation of Brisbane City Council’s Tennyson Reach Parkland Transactions, 

February 2013, pp iii-iv. 
228  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 192. 
229  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 194. 
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A senior town planner of the Brisbane City Council gave evidence that, in his experience, the 
engineer’s advice was, in effect, an implied statement that all flooding issues, other than the 
three referred to, had been adequately addressed. He confirmed that he proceeded on that 
assumption. Assessment managers would not, he said, usually deviate from an engineer’s advice; 
any matters about which the engineers remained silent would not be further considered in the 
assessment process.  

The Commission does not find that the engineer failed to consider any relevant issue. The point 
to be made is that proceeding on assumption is problematic. An assessment manager might 
assume that all hydraulic matters have been considered and dismissed in the absence of advice 
to the contrary, whereas there may in fact have been a failure to consider them at all.230 

The QFCI identified that communication between individuals of different professional disciplines was 
a feature in the STC development approval process. The final report states: 

Communication between individuals of different professional disciplines was also a feature of 
Mirvac’s subsequent request to change the development permit for a material change of use 
that was granted on 9 October 2006 for the State Tennis Centre. The request sought approval 
for the construction of additional storage rooms and a new multi-purpose room at the tennis 
centre. Plans submitted in support of the application indicated that flood barriers would be 
incorporated along the door openings of the rooms. 

The proposed change was referred to the principal engineering officer in the development 
assessment team (not the technical specialist team), who advised that the proposed change to 
the existing development approval would not affect the previously set engineering conditions.  

A week later, the council architect responsible for reviewing the proposal gave his advice, 
expressing concerns as to how the barriers would operate in terms of flooding, and requesting 
that the issue be referred to hydraulic engineers for comment. The architect’s concerns were 
referred to the developer, which provided further information about the flood barriers. However, 
the senior town planner indicated that he did not know whether the architect’s concerns had 
been forwarded to the council’s hydraulic engineers for comment; he could not find any 
document on the file which suggested that this had occurred.231 

The QFCI noted that councils should implement a process to ensure communication between 
professional disciplines. In order to improve council assessment processes, the QFCI recommended 
councils should review their assessment processes to ensure that: 

• the person with primary responsibility for the assessment of the development application 
considers what expert input is required  

• where a development application is subject to comment by a number of professionals, the 
responsibilities and accountability of each contributor are clear  

• where flood-related information is referred to an expert for advice, the expert is required to 
comment on the extent of compliance by reference to each relevant assessment criteria and 
identify and explain any inability to comment.232 

  

230  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 198. 
231  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 198. 
232  Queensland Floods Commission of Inquiry, Final Report, March 2012, p 199. 
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3.9.3 Future developments 

The committee sought information from the department regarding future development on the site. 
SQ advised that since 2014, TQ has been working with TA and SQ on a master plan to accommodate 
potential future growth of the BI. SQ advised: 

A 1.108 hectare parcel of land adjoining the Queensland Tennis Centre on its eastern side has 
been set aside from the state government's Yeerongpilly Green development for possible future 
expansion of the tennis centre. Any future major asset enhancement at the tennis centre utilising 
this additional land would require state government funding.233 

DHPW advised: 

TQ completed a masterplan in late 2016 for this area and aspires to expand the existing assets 
to include a second indoor arena to accommodate future growth associated with the Brisbane 
International event. 

There is current consideration by Stadiums Queensland for the expansion of QTC to include a new 
arena of approximately 3,000 seats capacity. This expansion could include the transfer of a parcel 
of land to the east of the QTC site.234 

The anticipated costs of these future developments were not provided. 

Figure 22 contains plans for the proposed Yeerongpilly TOD included in the detailed development plan 
in December 2016. The area for the potential QTC expansion is indicated in yellow (item 15), and item 
16 identifies the Rod Laver Footbridge. Item 7 indicates the pedestrian walkway from Yeerongpilly 
Railway Station to the QTC. 

Figure 22: Yeerongpilly TOD development plan map 

 
Source: Department of Infrastructure, Local Government and Planning, Yeerongpilly Transit Oriented Development – 

Detailed Plan of Development, December 2016, p 23. 

233  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
234  Submission 2, p 13. 
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TQ confirmed that they are: 

… working through the QTC master plan with Stadiums Queensland on what the Pat Rafter Arena 
expansion might look like and what a community link to the Yeerongpilly Green development 
might look like and we are investigating the viability of a second roofed arena.235 

TQ also noted: 

Whilst the roof over PRA largely protects the court playing surface from wet weather, it doesn’t 
protect all spectators from being impacted by wet weather. With rainfall accompanied by even 
a light breeze will see spectators in the upper areas of the grandstands on the prevailing breeze 
side getting wet by this rain. The current QTC master planning process is looking at ways to better 
weatherproof spectators in PRA from the impacts of such weather. This process is also 
investigating the feasibility of increasing the seating capacity of PRA to 7,500 people as well as 
the possibility of constructed [sic] a second covered stadium court with a capacity of around 
2,500 people.236 

With regard to ongoing expenditure, TQ advised: 

The QTC is now approaching being 10 years old and as a result, the level of maintenance required 
to this venue is increasing. This is starting to put pressure on the budget allocations for the 
Condition Based and General/Reactive Maintenance areas in particular. The recent development 
of other new facilities, such as the new cycling track at Chandler, the new State Netball Centre 
at Nathan and the new stadium in Townsville for the Cowboys have had a noticeable impact on 
the funds available for SQ to invest in Capital Works and improvements at the QTC in recent 
years.237 

In April 2018 DHPW established the Stadium Taskforce to review the pricing and practices of SQ. The 
Stadium Taskforce delivered its final report in November 2018. The report noted: 

To increase the viability of the Queensland Tennis Centre, Tennis Queensland is seeking to host 
additional, non-tennis events at the venue. 

The lease between SQ and Tennis Queensland reflects the terms of the Queensland Government 
agreement with Mirvac to protect the amenity of the residential development adjacent to the 
Queensland Tennis Centre and built as part of the Queensland Tennis Centre’s Public-Private-
Partnership approach. Under the lease are conditions that do not allow the venue to specifically 
host rock concerts and regular non-tennis events. 

The Queensland Tennis Centre was developed as part of the Tennyson Riverside Development 
with residential properties immediately adjacent. It is understood that the lease conditions 
mirrored the State’s development agreement with Mirvac, which were established to limit the 
impact of the Queensland Tennis Centre on the Mirvac development. 

The open aired design of the Queensland Tennis Centre would not likely be suitable to rock 
concerts but is suitable to host other types of non-tennis and low-impact events. Noting this, 
Tennis Queensland should pursue other compatible venue uses to help increase utilisation and 
viability within the parameters of the existing Development Agreement.238 

  

235  Public hearing transcript, Brisbane, 17 September 2018, p 2. 
236  Submission 1, p 3. 
237  Submission 1, p 4. 
238  Stadium Taskforce, Stadium Taskforce Report, November 2018, p 144. 

Transport and Public Works Committee 69 

                                                           



Inquiry into the Queensland Tennis Centre 

The taskforce found that the QTC is in very good condition with no significant asset replacement works 
required (outside of planned court surfaces), for at least 10 years. The taskforce recommended: 

Any expansion or upgrade of the Queensland Tennis Centre should be carefully considered by 
Stadiums Queensland and the Queensland Government in alignment with the proposed stadium 
decision making framework.239 

3.9.4 Committee conclusion 

The committee noted that a number of key changes occurred to the development subsequent to the 
2011 floods including: 

• updated FERP 

• improved water resistant materials 

The committee is of the view that, whilst the QTC suffered significant damage during the 2011 flood 
event, mitigation strategies enabled a reasonable recovery timeframe and improvements were 
subsequently incorporated into the facility. 

The committee considers that lessons learnt from the floods have been acted upon and will contribute 
to a reduced risk to the facilities in the long term. 

The committee noted the inconsistency between TQ’s comments regarding the increasing costs of 
maintenance and the Stadiums Taskforce report findings. The committee is of the view that 
maintenance and any expansion plans need to be negotiated between TQ and SQ in order to achieve 
an equitable balance between the needs of both parties. 

  

239  Stadium Taskforce, Stadium Taskforce Report, November 2018, p 145. 
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Appendix A – Detailed questions asked of the Department of Housing and 
Public Works 

 

Transport and Public Works Committee 71 



Inquiry into the Queensland Tennis Centre 

  

72 Transport and Public Works Committee 



 Inquiry into the Queensland Tennis Centre 

Appendix B – Submitters 

Sub # Submitter 

001 Tennis Queensland 

002 Department of Housing and Public Works 
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Appendix C – Witnesses at public briefing/hearing held on 17 September 2019 

Department of Housing and Public Works 

• Graham Atkins, Deputy Director-General, Building Policy and Asset Management 

Stadiums Queensland  

• Todd Harris, Chief Executive 
• David Spencer, Group Executive, Asset Management 

Tennis Queensland 

• Mark Handley, Chief Executive Officer 
• Michael Blomer, Facilities Development Manager 
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Appendix D – Photos of the project 

Tennyson Power Station prior to demolition 
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Source: https://photos.rosenlund.com.au/Projects/Demolition/Tennyson/i-GN67RCQ/A 
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Completed QTC complex 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: https://www.austadiums.com/stadiums/stadiums.php?id=322 

 
Source: https://www.austadiums.com/stadiums/stadiums.php?id=322 
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Source: https://populous.com/project/queensland-tennis-centre 
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Appendix E – Photos of 2011 flood event 

 
Source: https://sports.yahoo.com/blogs/tennis-busted-racquet/brisbane-flood-leaves-pat-rafter-arena-

underwater--tennis.html 

 
Source: https://www.ausleisure.com.au/news/brisbane-international-extended-for-four-years/ 
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Source: Queensland Floods Commission of Inquiry, Final Report, March 2012, p 193. 

 
Source: http://santa-gucci-tattoo.blogspot.com/2011/03/tennyson-flood-photos.html 
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Appendix F – Threshold issues associated with Mirvac’s detailed Development 
Proposal for Tennyson Riverside Development and the State’s position 
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ATTACHMENT A 

Threshold Issues Associated with Mirvac's Detailed Development Proposal for the 
Tennyson Riverside Development and the State's Position 

State Tennis Centre 

I. Issue - Mirvac has located part of four tennis courts, a maintenance shed and large trees 
over electricity easements, which is unacceptable to Powerlink and ENERGEX on safety, 
reliability of supply and access grounds. 

Position - Mirvac to redesign its site plan to remove the above infrastructure from the 
easements and consult with Powerlink and ENERGEX on the design of and obtain the 
approval of Powerlink and ENERGEX to the location of any other infrastructure ( eg. 
access roads and parkland) located over easements. 

2. Issue - Mirvac has not met a number of the key technical requirements and standards in 
the State Tennis Centre Project Brief and a number of issues relating to compliance 
require clarification. These are outlined in Attachment C. 

Position - Mirvac to commit to meet the minimum requirements in the State Tennis Centre 
Project Brief except for any departures proposed by Mirvac in its Detailed Development 
Proposal (DDP) that the State supports and any other departures identified and agreed to 
during detailed negotiations. 

3. Issue - There are concerns that the uneven shading on the centre court and adjoining 
courts from the slatted roof and trellis structure of the centre court could result in adverse 
impacts for playability of courts and television broadcasting. 

Position - Mirvac, in consultation with the State, to review the design of its centre court 
roof and trellis structure to address the adverse shadowing impacts. 

4. Issue - Mirvac has proposed to construct the centre court, six training courts, State Tennis 
Centre (STC) car park and maintenance facilities below the 1:100 year flood level, which 
is inconsistent with the specifications in the State Tennis Centre Project Brief 

Position - Mirvac to commit to redesign its site plan to ensure the six training courts are 
constructed above the 1: I 00 year flood level and that appropriate flood mitigation 
measures are implemented in ·the design of the centre court. 

5. Issue - Mirvac has not provided adequate information on the temporary seating 
arrangements for the centre and show courts to demonstrate the proposal to bump-in 4,000 
temporary seats on the centre court infrastructure is a cost effective model. 

Position - Mirvac to provide information in relation to model and costs of the temporary 
seating for the centre and show courts to demonstrate that it is an effective model. 



6. Issue - Mirvac has suggested the 12-year warranty to cover the acrylic hard courts 
requested by the State is too long and proposes to provide the warranties available from 
manufacturers and suppliers. 

Position - Mirvac to agree to provide and underwrite 12-year warranties for hard courts. 

Transport and Access Issues 

7. Issue - The transport strategy and plan provided by Mirvac is unclear in terms of the 
nature and number of services that will be required, particularly for major event mode. 
Also, proposed infrastructure, such as set-down facilities and associated milling areas, is 
likely to be inadequate. 

Position - Mirvac to enhance its transport strategy and plan as well as provide and finance 
the infrastructure necessary to provide better public access to the STC including for 
people with disabilities. 

8. Issue - Mirvac has not used the access corridor identified by the State on the basis that 
Mirvac identified an alternative access corridor it believes provides a more direct route, 
minimises the impact on Animal Research Institute (ARI) facilities and activities and 
provides a better "street address" for the development. 

Position - State to allow Mirvac to use its alternative access corridor, subject to 
appropriate traffic calming measures being incorporated in its design. 

9. Issue - Mirvac has located the STC car park on the ARI site within part of the access 
corridor identified by the State. 

Position - State to allow Mirvac to locate the STC car parking on the ARI site within part 
of the access corridor identified by the State. 

Project Timing and Approval Issues 

l O. Issue - Mirvac is seeking approval to undertake early demolition and site remediation 
works ahead of satisfying the conditions precedent to bring forward the completion of the 
STC from May 2009 to May 2008 (based on execution of a Development Agreement in 
December 2004). Assuming a Development Agreement was executed in May 2005, based 
on Mirvac 's timetable this would deliver a STC in November 2009 (assuming no major 
delays). This timetable is unacceptable to Tennis Queensland and the State. 

Position - The State to negotiate with Mirvac and the Brisbane City Council (BCC) to 
determine an appropriate works program to facilitate early delivery of the STC within a 
timeframe more acceptable to Tennis Queensland and the State. 

1 I. Issue - Mirvac has sought an extension to the critical finish date to 20 months (from 18 
months in the Development Agreement). 

Position - State to extend the critical finish date for the STC and transport access works to 
20 months (if early works is permitted) or 32 months (if early works is not achievable). 



( 

12. Issue - Mirvac has advised that its proposal is conditional upon the receipt of all necessary 
approvals to its absolute discretion, but on the basis the State could not withdraw from the 
project ifthe conditions were unacceptable to the State. 

Position - Mirvac not to have absolute discretion to withdraw from the Tennyson 
Riverside Development (TRD) on grounds it does not receive its desired approvals and the 
State to retain the ability to withdraw from the project if conditions are found to be 
unacceptable to the State. 

13. Issue - Mirvac has proposed that there be a staged settlement with titles to the associated 
development being transferred to it based on the level of commitment in the SIC and 
transport and access works. 

Position - Mirvac not be provided with title of the associated development site until after 
satisfactory completion of the STC and transport and access works. 

14. Issue - Mirvac has requested the establishment of a State Project Team to assist m 
facilitating project approvals in a timely manner. 

Position - State to establish a Project Team to advise. Mirvac on project approval and 
infrastructure requirements with clear operating parameters, and with the clear 
understanding that Mirvac would be required to obtain all approvals. 

15. Issue - Mirvac intends to submit a comprehensive master plan for the Tennyson Power 
Station site to obtain BCC support for the TRD project including the proposed plot ratio 
for its residential development. 

Position - Mirvac to provide BCC with its development plans and provide preliminary 
advice to the State on whether the BCC would be likely to approve the TRD development. 

Financial and Risk Management Issues 

16. Issue - Mirvac has advised that it will not finalise the construction costs for the STC and 
transport and access works until completion of detailed design, engineering drawings and 
a detailed specification. Mirvac has indicated these costs are capped and any increase 
would be taken from the balance payment offered to the State. 

Position - Mirvac to be responsible for all costs of establishing the STC and transport and 
access works. Mirvac to commit to identify and lock in the costs for that infrastructure as 
early as possible and thereby from that time accept price transfer risk. Mirvac to confirm 
it will meet any additional costs identified by Mirvac during the detailed design phase that 
cannot be funded from the balance payment. 

17. Issue - Mirvac proposed a profit sharing arrangement. 

Position - Mirvac to provide further information on the likelihood of a distribution under 
the profit sharing arrangement being made to the State. 



18. Issue - Mirvac has indicated that any costs to upgrade access to the Yeerongpilly Rail 
Station including compliance with the Disability Discrimination Act 1992 (DDA) should 
be met by the appropriate authority - in this case Queensland Transport. 

Position - Mirvac to commit to meet the costs associated with upgrading the Yeerongpilly 
Rail Station to be an effective and DDA compliant access solution. 

19. Issue - Mirvac has sought over 70 departures to the draft Development Agreement that 
was provided to proponents as part of Stage 2 of the TRD competitive bid process. These 
departures generally seek to avoid or limit Mirvac's overall liability by transferring the 
risk to the State. 

Position - State and Mirvac to agree on an approach to negotiate a Development 
Agreement which reflects an acceptable risk profile for both parties using, as a starting 
point, the State's response to the 70 plus departures sought by Mirvac as set out in 
Attachment B. 
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ATTACHMENTB 
TENNYSON RIVERSIDE DEVELOPMENT 

THE STATE'S RESPONSE TO MIRV AC'S DEPARTURES TO THE DRAFT DEVELOPMENT AGREEMENT 

Clause Summary of Mirvac's issue State position 

Clause Ll - Mirvac has proposed the Art Built in Policy should be the policy in place The proposed amendment is supported. 
Defined Terms - as at the "date" of the Agreement as opposed to the "time" of the 
Art Built in Agreement. 
Policy 

Clause 1.1 - Mirvac has requested the definition of "Background Intellectual Property" The proposal is supported in-principle, noting the Developer will be requested 
Defined Terms - be expanded to specifically list the Developer's intellectual property. to submit a list of items it considers to fall within Intellectual Property. 
Background 
Intellectual 
Property 

Clause 1.1 - Mirvac requires the term of the bank guarantee to be limited to a date The proposal is not supported. The State requires adequate security in the form 
Defined Terms - which is 12 months after the Critical Finish Date. of a bank guarantee during the constluction program, warranty period for the 
Bank Guarantee STC and transport and access works and to support the warranty for the tennis 

courts. 

Clause I.I - Mirvac has proposed the reference to "Access Works" in the definition of The proposed amendment is supported. 
Defined Terms - "Certificate of Classification" be substituted with "Transport and Access 
Certificate of Works". 
Classification 

Clause l. l - Mirvac has proposed the approvals, referred to in the defmition of The proposed amendments are not supported. 
Defined Terms - "Coriforming Approvals, should be "generally" consistent with the 
Coriforming concepts for the State l~ennis Centre Concept or the Associated 
Approvals Development. 

Clause l.l - Mirvac has proposed the definition of "Environmental Management The proposed amendment is supported. 
Defined Terms - Register·· provide for any potential change in the name of the register. 
Environmental 
Management 
Register 

- --
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µvlirvac Clause Summary of Mirvac's issue State position 

llef 

7 Clause LI - Mirvac has proposed the definition of "Final Completion" be amended so The proposed amendment is supported. 
Defined Terms - it is clear the State's representative must act reasonably. 
Final 
Completion 

8 (a) Clause l.I - Mirvac has questioned the definition of "Good Engineering Practice" and Amendment of the definition is not supported, as it reduces the overall standard 
Defined Terms - the tests to be applied in application of the definition. of performance sought by the State. 
Good 
Engineering The original drafting is usual and ensures that the Developer meets "world's-
Practice best" standards_ 

--
8 (b) Clause LI - Mirvac has questioned the use of the term "fitness for intended use" in the Amendment of the definition is not supported, as the definition reflects the 

Defined Terms - defmition of"Practical Completion". State's requirements. 
Practical 
Completion 

8 (c) Clause LI - Mirvac has indicated there is the potential for Practical Completion to be The definition of "Practical Completion" allows for Practical Completion to 
Defined Terms - delayed as a result of minor omissions and defects and has proposed a occur if the matters described in its defmition are complete, except for "minor 
Practical third party issue the certificate of Practical Completion. omissions and minor defects". 
Completion 

The proposal that the trigger for Practical Completion should be the issue of a 
certificate by a third party is not supported. 

-
8 (d) Clause I.I - Mirvac has proposed the defmed term "Tests" be used in the definition of The proposed amendment is supported. 

Defined Terms - "Practical Completion". 
Practical 
Completion 

9 Clause I.I - Mirvac has proposed the definition of "Handover" be expanded to also The proposed amendment is supported. 
Defined Terms - refer to the "Transport and Access Works". 
Handover 

10 Clause LI - Mirvac has proposed the Local Industry Policy should be the policy in The proposed amendment is supported. 
Defined Terms - place a' at the "date" of the Agreement as opposed to the "time" of the 
Local Industry Agreement. 
Policy 
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!Mirvac Clause Summary of Mirvac's issue State position 
Ref 

11 (a) Clause 1.l - Mirvac has questioned the defmition of"Practical Completion". The State supports Mirvac'~ proposal that there should be consistency within 
Defined Terms - the definition. 
Practical 
Completion Amendments to. the definition will be considered in the course of negotiations 

on the Development Agreement. 

l l (b) Clause I.I - Mirvac has proposed a Certificate of Classification should only be required The proposed amendment is supported. 
Defined Terms - where it is required at law. 
Practical 
Completion 

11 ( c) Clause 1.1 - Mirvac has proposed the delivery of the services and landscaping should The proposed a1nendment is not supported. 
Defined Terms - be .. generally in accordance with the design docu1nentation". 
Practical 
Completion 

12 Clause 1.1 - Mirvac has proposed the definition of "Services" needs to be limited to those The proposed amendment is not supported. 
Defined Terms - services provided for in the design documentation. 
Services 

13 Clause I.I - Mirvac has indicated the Development Agree1nent may need to be The proposed amendment is not acceptable. 
Defined Terms - amended to allow for the staged reconfiguration and settlement of the 
Settlement Date Associated Development Lot. 

14 Clause 1.l - Mirvac has indicated the definition of "State Tennis-Centre" is too broad The proposed amendment is supported in-principle. 
Defined Terms - and should be referenced to a '"tennis centre" constructed substantially in 
State Tennis accordance with the design documentation. Amendments to the definition will be considered in the course of negotiations 
Centre on the Development Agreement. 

--
15 Clause I.I - Mirvac has proposed the definition of "State's Representative" should be The proposed amendment is supported in-principle. 

Defined Terms - the same as the definition of"Developer's Representative". 
State's Amen din en ts to the definition will be considered in the course of negotiations 
Representative on the Development Agreement. 

- -

'"··· ,-
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Mirvac Clause Sum ma ry of Mirvac's issue State position 
~ef 

l6 Clause 1.1 - Mirvac has proposed the definition of" Variation" should limit the The proposed amendment is not acceptable. 
Defined Terms - exclusion changes sought by Authorities to changes known or reasonably 
Variation knowable by the Developer at the time of the agreement. 

l7 Clause I.I - Mirvac has proposed the definition of"Variation Cost' should have a The proposal is supported. 
Defined Terms - reasonable allowance for profit and overheads for the Developer. 
Variation Cost 

18 Clause 2.1 (g) - Mirvac has proposed the clause's reference to "indemnijj;" should not include The proposal is not supported. 
References consequential loss. 

19 Clause 3.l - Mirvac has indicated the State's objectives are too vague and subjective to The proposal to amend clause 5.lO(b) is supported in-principle by the State. 
State's objectives constitute practical tests in determining if the State Tennis Centre (STC) 

and transport and access works are fit for their intended purpose. Reference to "clause 3.1" in clause 5. lO(b) will be substituted with "clause 
3.1 (a), (b) and (c) ". 

20 Clause 3.1 - Mirvac has sought to include the Developer's objectives in the The proposal to include the Developer's key objectives is not supported. 
Purpose of this Development Agreement's statement of purpose. Mirvac's examples which form part of the development approval process would 
Agreement be conditions precedent. 

21 Clause 3.2 - Mirvac has proposed the Developer's use of"reasonable endeavours" in The proposed amendment is not supported as it would transfer additional risk to 
Project lieu of "best endeavours" in satisfying the project components. the State. 
components 

22 Clause 4. l(d)- Mirvac has proposed the State should "act reasonab!y' in determining whether The proposed amendment is not supported. 
Conditions it is satisfied with the resolution of any Native Title and Cultural Heritage 
Precedent Requirements. Resolution of Native Title and Cultural fieritage requirements must be in 

accordance with the regulatory requirements. 

···-._., .. ' 
~/ 
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Mirvac Clause Summary of Mirvac's issue State position 
[Ref 

n.a. Clause 4.2 - Mirvac has sought access to the site for demolition and site remediation Mirvac's proposal for the Developer to have access to the site prior to the 
Commencement works prior to the conditions precedent being satisfied. conditions precedent being satisfied is not supported. 
date 

The State would support discussions with Mirvac and Brisbane City Council to 
determine if an appropriate works schedule can be developed to facilitate early 
delivery of the STC. 

A request from the Developer for site access for non-destructive testing, subject 
to the Developer accepting all related costs and risks, could be considered 
subject to an assessment of the request and its i1nplications on the site, the 
project and the State. 

Consultation would be required with Powerlink and Energex on the impact of 
testing on the electricity easements and with Enertrade on Tennyson Power 
Station site issues. 

23 Clause 4.3( d) - Mirvac has questioned the requirement for a certificate signed by 2 The proposed amendment is not supported. 
Satisfaction of Directors of the Developer following the Conditions Precedent being 
conditions satisfied. 
precedent 

24 Clause 4.4 - Mirvac has sought the sole right to waive the condition precedent obliging The proposed amendment is not acceptable. Clause 4.4 allows the condition 
Waiver the Developer to obtain all approvals. precedent to be waived if agreed in writing by both parties. 

The draft Development Agreement allows the Developer to terminate if the 
conditions of approval are "materially prejudicial" to the Developer. 

25 Clause 4.5 - Mirvac has sought extension of the period for satisfaction of Conditions The condition precedent requiring the Developer to provide a bank guarantee 
Effect of Non- Precedent relating to Land Sales Act 1984 and bank guarantees from 60 (clause 4.l(e)) will be deleted. However, site access will be conditional on the 
Fulfilment days to 120 days. Developer providing the required security. 

The Developer will be required to lodge an application for an exemption under 
the Land Sales Act 1984 within 30 days from the date of the Development 
Agreement (clause 4.3(a)) and the exemption will need to be granted within a 
reasonable time. 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 

26 Clause 4.5 - Mirvac has proposed the Enertrade Deed of Release be provided after the The proposal is supported. 
Effect of Non- Conditions Precedent have been satisfied. 
Fulfilment The Development Agreement could be amended so site access is conditional on 

the Developer delivering to the State an executed Deed. 

27 (a) Clause 4.6(a) - Mirvac has sought to remove the State's ability to terminate the The proposal is not acceptable. 
Approvals Development Agreement on account of the outcome of the approvals 

process. The State to retain its right to terminate the Develop1nent Agreement in the 
event that conditions on approvals arc not to the State's satisfaction. 

27 (b) Clause 4.6(a)(ii) Mirvac has proposed the term "materially prejudicial" be quantified. The proposal is not supported. 
- Approvals 

Ultimately, it is a question of objective fact as to whether an approval condition 
is "materially prejudicial" to a party. 

27 (c) Clause 4.6 - Mirvac has sought to suspend the Developer's right to terminate the The proposal is not supported. 
Approvals Development Agreement for the duration of any Ministerial call in. 

28 Clause 4.6( d)(i) Mirvac has sought to limit the circumstances in which a condition of The proposed amendment is not supported. 
- Approvals approval may be materially prejudicial. 

29 (a) Clause 5.1 - Mirvac has sought the State act reasonably and not delay consent in The proposed amendment is not supported, as it would limit the circumstances 
Submission of relation to the approval of plans, drawings and diagrams. in which the State is entitled to reject a plan, drawing or diagram. 
Plans Drawings 
and Diagrams 

29 (b) Clause 5. I - Mirvac has sought to limit the State's application of the conditions in The proposal is not supported, as it would limit the circumstances in which the 
Submission of clause 5(b) to ( d) to a "material" increase or decrease. State is entitled to reject a plan, drawing or diagram. 
Plans Drawings 
and Diagrams 

30 Clause 5.2(b) - Mirvac has proposed the State's Representative in accepting or The proposed amendment is supported. 
Design Program commenting on the Design Program should "act reasonably". 

,,~_,_., "'~-"'' 



7 

Mirvac Clause Summary of Mirvac's issue State position 
Ref 

31 (a) Clauses 5.3 - Mirvac believes there is a conflict between clause 5.3 and 5.4 in relation to 1'he State does not consider there is a conflict between the clauses. The intent 
Design the submission of design documentation. of the clauses will be clarified during negotiations. 
documentation 
and 5.4 -
Submission of 
design 
documentation 

-
31 (b) Clause 5.4 - Mirvac has proposed the Developer submit design documentation The proposed amendment is not supported. 

Submission of "generally" in conformity with the Design Program. 
design 
documentation 

·-
32 Clause 5.5 Mirvac has questioned the implications arising from the State's acceptance Amendment of the clause is not supported. 

State's response of design documentation. 
to 
documentation 

33 (a) Clause 5.6 - Mirvac has proposed the State should only require changes to the design The proposed amendment is not supported. 
Allowable documentation if there is a material inconsistency with the Prescribed 
changes to Documents. 
design 
documentation 

33 (b) Clause 5.6 - Mirvac has questioned the State's requirement for changes to the design The proposed amendment is supported. 
Allowable documentation if it is inconsistent with "any" of the Prescribed 
changes to Documents. 
design 
documentation 

34 Clause 5.7 - Mirvac claims the l 0 business days allowed for the Developer to amend The proposed amendment is supported with respect to Clause 5.7(a) (changes to 
Developer's the design documentation may be too short a timefrarne depending on the documentation). However, Clause 5.7(b) (issue ofa dispute notice) should be 
response to changes required. retained in its current form. 
State's changes 

·c...__.,' 
·--.~./ 
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Mirvac Clause Summary of Mirvac~s issue State position 
Ref 

35 Clause 5.9 - Mirvac has proposed the State should automatically extend the Practical The proposal for the Practical Completion and the Critical Finish Dates to be 
Extension of Completion and Critical Finish Date if it extends the timeframe within extended if the State extends the timeframe within which it responds to design 
response time which it responds to design documentation. documentation is supported, subject to the Developer demonstrating that the 

State's actions have delayed the program. 

·--~ 

36 (a) Clause 5.12 - Mirvac has queried the ''order of precedence" in relation to the Prescribed The proposal to amend the "order of precedence" in relation to the Prescribed 
Prescribed Documents. Documents is not supported. 
documents 

36 (b) Clause 5.12 - Mirvac has requested the Developer's objectives be included as a The proposal to include the Developer's objectives is supported in-principle. 
Prescribed Prescribed Document. 
documents Inclusion of the Developer's objectives as a prescribed document is subject to 

their acceptance by the State. 

37 Clause 6 - Mirvac has requested the State and the State's Representative "act 1'he proposed amendment is supported. 
Tennis Court reasonably" in accepting a geotechnical Test Statement or Model Results. 
Design 

38 Clause 6.5 - Mirvac has proposed the Developer submit court design documentation 1'he proposed amendment is not supported. 
Submission of "generally" in conformity with the Design Program. 
court design 
documentation 

39 Clause 6.6 - Mirvac has questioned the implications arising from the State's acceptance Amendment of the clause is not supported. 
State's response of court design documentation. 
to court design 
documentation 

40 (a) Clause 6.7 - Mirvac has proposed the State should only require changes to the design The proposed amendment is not supported. 
Allowable documentation if there is a material inconsistency with the Prescribed 
changes to court Documents. 
design 
documentation 

.. 

~/ 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 

40 (b) Clause 6.7 - Mirvac has questioned the State's requirement for changes to the design The proposed amendment is supported. 
Allowable documentation if it is inconsistent with "any" of the Prescribed 
changes to court Documents. 
design 
documentation 

. . 
41 Clause 6.8 - Mirvac claims the 10 business days allowed for the Developer to amend The proposed amendment is supported with respect to Clause 6.8(a) (changes to 

Developer's the design documentation may be too short a timeframe depending on the documentation). However, Clause 6.8(b) (issue ofa dispute notice) should be 
response to court changes required. retained in its current form. 
State's changes 

42 Clause 6.10 - Mirvac has proposed the State should automatically extend the Practical The proposal for the Practical Completion and the Critical Finish Dates to be 
Exteusion of Completion and Critical Finish Date if it extends the timeframe within extended if the State extends the timeframe within which it responds to design 
response time which it responds to design documentation. documentation is supported, subject to the Developer demonstrating that the 

State.'s actions have delayed the program. 

43 Clause 6.13 • Mirvac has requested the Developer's objectives be included as a The proposal to include the Developer's objectives is supported in-principle. 
Prescribed Court Prescribed Document. 
documents Inclusion of the Developer's objectives as a prescribed document is subject to 

their acceptance by the State. 

44 Clause 7.2(a) - Mirvac has proposed the Developer only use "reasonable endeavours" in The proposed amendment is not supported as it would transfer additional risk to 
Applications for applying for approvals. the State. 
approvals etc 

45 Clause 7.2(a)(iii) Mirvac has sought to limit the associated activities necessary to obtain an The proposed amendment is supported. 
- Applications approval to those needed to resolve native title or contamination issues. 
for approvals etc 

46 Clause 7 .2(b) - Mirvac has proposed the State agree to the lodgement of any application The proposed amendment is not supported. 
Applications for for a conforming approval within 3 business days. 
approvals etc 

- ··--

\._,,,_,.,' 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 
~· 

47 Clause 7.3(b) - Mirvac has proposed the certification from the Developer should state that The proposed amendment is not supported. 
State's consent the plans, drawings and specifications are "generally" in accordance with 
to Development the Design Documentation. 
Approvals 

48 (a) Clause 7 .4 - Mirvac has proposed the Developer's use of"reasonable endeavours" in The proposed amendment is not supported as it would transfer additional risk to 
Program and lieu of "best endeavours" in complying with the approvals program. the State. 
methodology 

. 

---
48 (b) Clause 7.4 - Mirvac has sought an extension of time to the Practical Completion and Provided the Developer has complied with clauses 18. l, l 8 .2 and l 8 .3, then to 

Program and the Critical Finish Dates for delays resulting from planning approval the extent that a catastrophic event outside the control of and not occasioned by 
methodology appeal processes, which it considers are Force Majeure Events. a breach by the Developer actually delays the Developer in achieving Practical 

Completion by the Critical Finish Date, the State will consider an extension, at 
Developer's request, to the Critical Finish Date. 

Clause 4.6 be amended to include a requirement for the parties to give 14 days 
notice of their intention to terminate and oblige the parties to negotiate to 
ascertain if an extension can be granted before they can terminate under the 
clause. 

It is the State's expectation that the Developer will obtain all approvals. 

49 Clause 7 .6(b) - Mirvac has questioned the State's ability to assign liquidated damages for Amendment of the clause is not supported. 
Key Personnel the Joss of personnel. 

50 (a) Clause 9 - Mirvac has sought to be protected from any additional stamp duty and The proposed amendment is not supported. 
Development GST liabilities arising from the use of a development lease. 
Lease The GST implications of the development lease are issues for the Developer to 

consider. 

On receipt ofa formal submission from the Developer, the State's position on 
stamp duty relief be determined. 

50 (b) Clause 9 - Mirvac has proposed the development lease allow the Developer to receive The proposed amendment is not acceptable. 
Development title to the Associated Development in stages. 
Lease 

''-~' 
'._.~/ 
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Vlirvac Clause Summary of Mirvac's issue State position 
Ref 

50 (c) Clause 9 - Mirvac has indicated that the termination provisions and terms of the It is noted that further issues may be raised during negotiations with the 
Development development lease must be acceptable to its financiers. Preferred Proponent, including compensation arrangements in the event the 
Lease Development Agreement is terminated. 

--
51 (a) Clause 9.4 - Mirvac has proposed 1hat the easement conditions should allow for works The proposal is not acceptable. 

Easen1ents on the easements. 
It is a requirement that the Developer con1plies with the Minimum Terms and 
Conditions of Easements and obtains all approvals, including Energcx and 
Powerlink' s consent for works on easements. 

--· 
51 (b) Clause 9.4 - Mirvac has proposed that the easement conditions should allow-works The proposal is not acceptable. 

Easements without the consent of the dominant tenement owner. 
It is a requiren1ent that the Developer con1plies with the Minimum Tern1s and 
Conditions of Easen1ents and obtains consent for works on easements from 
entities, such as Energex and Powerlink. 

. 
51 (c) Clause 9.4 - Mirvac has proposed that works by the dominant tenement owner in the The proposal is not acceptable. 

Easements easements should be designed and constructed so as to not adversely 
impact on the project or its amenity. The Developer is required to accept the entities' (ie. Energex and Powerlink) 

obligations to the land owner, as stated in the Minin1um Terms and Conditions 
of Easements. The Developer can negotiate alternative terms and conditions 
directly with the entities. 

52 (a) Clause JO - Mirvac has indicated that the State's ability to oversee construction The proposal is not supported. 
Construction contract negotiations is unreasonable. 

The State to retain its right to review the contractual arrangements to ensure its 
interests under the Development Agreement are protected. 

The State may require an accurate prCcis of the proposed contractual 
anangements and a statement that they comply with the requirements of the 
Development Agreement. 

~· 

52 (b) Clause l 0 - Mirvac has proposed the State's ability to approve construction contracts The proposal is not supported. 
Construction should not apply where 1he contractor is a Mirvac subsidiary. 

'--__/ 
'•--,", 
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Mirvac Clause Summary of Mirvac's issue State position 
!Ref 
r----------·-- ---·----" 

52 (c) Clause I 0 • Mirvac has proposed the Developer use "reasonable endeavours" or some The proposal is not acceptable" 
Construction other such expression rather than "all proper diligence and expedition" in 

canying out the works. 

-
53 (a) Clause 11 · Mirvac has proposed the restrictions on the Developer's right to change The proposal is not supported, as it would reduce the State's ability to consider 

Changes design documentation without the State's consent be relaxed. and comment on all proposed changes" 

53 (b) Clause I LI (m) Mirvac has proposed the Developer should be paid for variations in the The proposal is supported in-principle. Alternative payment arrangements 
- Variations normal course of the works. could be considered in the course of negotiations. 

53 (c) Clause 1 LI . Mirvac has sought an automatic extension of time to the Practical The proposal is not supported" 
Variations Completion and the Critical Finish Dates for State caused delays" 

Clause IL l(e)(iii)(A) allows the Critical Finish Date to be extended where the 
State, as the contracting party, directs the Developer t6 carry out a variation 
where the variation will adversely impact on the Developer's ability to 
complete the STC and transport and access works. 

54 (a) Clause 13 · Mirvac has questioned the Project Control Group's procedures. It is noted specific issues may be raised during negotiations with the Preferred 
Project Control Proponent. 
Group 

54 (b) Clause 13 . Mirvac has questioned why the Project Control Group should meet The proposal for less frequent meetings is not supported" 
Project Control monthly" 
Group 

55 (a) Clause 14 · Mirvac has proposed the Developer's reporting requirements to the State The proposal is not supported" 
Completion of should be reduced" 
Works 

55 (b) Clause 14 · Mirvac has proposed the State's Representative should "act reasonably" in The proposal is supported" 
Completion of forming an opinion as to whether or not works are to be re-executed. 
Works 

---

~"·, 



13 

Mirvac Clause Summary of Mirvac's issue State position 
Ref 

56 (a) Clause 15 - Mirvac claims the State should have no right to call upon the security until The proposal is not supported. 
Unrestricted it has been proven that there is a default and the Developer has had an 
access to opportunity to rectify the default. l~he Development Agreement requires the State to give the Developer no less 
security than 2 business day's notice of its intention to call up and apply the security. 

56 (b) Clause 15.7 - Mirvac has proposed the State should give no less than five (5) business The proposal is not supported. 
Notice days of any intention to call up and apply for security. 

57 Clause 16 - Mirvac has sought an acknowledgment that the insurance can be effected The proposal is not supported because Clause l 6.4(b) deals with this issue. 
Insurance by a blanket group policy where appropriate. 

58 (a) Clause 17 - Mirvac has proposed that the Developer's obligations in relation to the The proposed an1endments are not supported. 
Defects and works be limited to compliance with the STC Project Brief rather than the 
Warranties Development Agreement generally. The Developer is required to fully comply with the Development Agreement. 

58 (b) Clause 17 - Mirvac intends to provide back to back warranties from its contractors I The proposal is not acceptable as it does not satisfy the State's warranty 
Defects and suppliers and the warranty periods which reflect those provided by the requirements. 
Warranties suppliers I contractors. 

58 (c) Clause 17 - Mirvac has proposed the Latent Defects warranty period should be capped. The proposal is not acceptable. 
Defects and 
Warranties 

--
58 (d) Clause 17 - Mirvac has proposed the Developer should only be required to refund the The proposal is not acceptable. 

Defects and costs and expenses "reasonably" incurred by the State where the State 
Warranties repairs a defect at the Developer's cost. 

- -
58 (e) Clause 17 - Mirvac has proposed the State should give no less than five (5) business The proposal is supported. 

Defects and days of any intention to call up and apply for security. 
Warrdnties 

"--/ 
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Ref 

59 (a) Clause 18 - Mirvac is concerned that the Critical Finish Date cannot be extended for an act Provided the Developer has complied with clauses 18_1, 18_2 and 18_3, then to 
Time ofForce Majeure_ the extent that a catastrophic event outside the control of and not occasioned by 

a breach by the Developer actually delays the Developer in achieving Practical 
Completion by the Critical Finish Date, the State will consider an extension, at 
Developer's request, to the Critical Finish Date. 

Clause 4.6 also be amended to include a requirement for the parties to give 14 
days notice of their intention to terminate and oblige the parties to negotiate to 
ascertain if an extension can be granted before they can terminate under the 
clause. 

59 (b) Clause 18 - Mirvac has proposed the State should be obliged to extend time if the The amendment is supported in principle. 
'fime Developer is delayed for a breach by the State_ 

59 (c) Clause 18 - Mirvac has proposed the State should be obliged to extend time if the The proposal is supported in-principle_ 
Time Developer is delayed for a breach of an obligation by the State_ 

The dates in the Program will be extended if the Developer demonstrates that 
the State's breach, as a contracting party, has delayed the Program_ 

59 (d) Clause 18 - Mirvac has proposed the Developer should only be required to "use all The proposed amendment is not supported as it would transfer additional risk to 
Time reasonable endeavours to avoid delay" and to ensure that the works the State_ 

proceeds "generally" in accordance with the program. 

60 Clause !SA - Mirvac has sought an extension of time to the Critical Finish Date for Provided the Developer has complied with clauses 18_ l, 18-2 and 18-3, then to 
Extensions of Force Majeure events. the extent that a catastrophic event outside the control of and not occasioned by 
time for force a breach by the Developer actually delays the Developer in achieving Practical 
majeure Completion by the Critical Finish Date, the State will consider an extension, at 

Developer's request, to the Critical Finish Date. 

Clause 4_6 also be amended to include a requirement for the parties to give 14 
days notice of their intention to terminate and oblige the parties to negotiate to 
ascertain if an extension can. be granted before they can terminate under the 
clause. 

·~ 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 

61 (a) Clause 19 - Mirvac is seeking not to be required to warrant that claims by builders or The proposal is not supported. However, the State would be prepared to amend 
Handover subcontractors for which the Developer is liable have been paid. Clause 19.l(f) in the following manner: 

(f) a statutory declaration sworn by a director of the DEVELOPER stating 
that all payments due and owing to the Builder and to Subcontractors 
have been paid, or, if payment has not been made, that the non payment is 
due to the existence of a bona fide dispute under the subcontract. 

61 (b) Clause 19(1)(i)- Mirvac has proposed the Development Agreement be amended to allow The proposal is supported in principle, subject to the conditions of any site 
Requirements of the site to remain on the Environn1ental Management Register subject to a management plan being acceptable to the State. 
handover site management plan. 

·-
61 (c) Clause 19 - Mirvac is requesting for the warranties to be qualified so that they are The proposal is not acceptable. 

Handover made in the best of the Developer's knowledge and any actual knowledge 
of the State or the State's representative. 

61 (d) Clause 19 - Mirvac is seeking to limit the warranties to those provided in Clause 17. The proposal is not acceptable. 
Handover 

62 (a) Clause 20 - Mirvac is seeking the right not to accept the State's changes to plans of The proposal is not acceptable. 
Vesting Land subdivision if the changes requested are considered by the Developer to be 

prejudicial to the Developer's interests. 

62 (b) Clause 20 - Mirvac has requested the right to be able to nominate a transferee (other The proposal is not supported as it raises concerns about multiple nominees and 
Vesting Land than itself) for the associated development lot. may have GST and stamp duty implications. 

~-

63 Clause 22 - To ensure that the State can adopt the Margin Scheme, Mirvac has The proposal is supported in principle, subject to Enertrade's agreement and a 
Goods and proposed the Development Agreement should provide that the State will binding ruling from the Australian Taxation Office acceptable to the State. 
Services Tax acquire the associated development land from Enertrade either GST free or 

subject to the Margin Scheme. 

64 (a) Clause 23 - Mirvac has sought to limit its obligations to the State when engaging and The proposal is not acceptable as it does not satisfy the State's requirement that 
Developer's retaining a builder to using its "reasonable endeavours". the builder and consultants are competent and experienced. 
Warranties and 
Statements 

'._.., __ , ~' 
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Mirvac Clause Summary of Mirvac's issue State position 
llef 

64 (b) Clause 23 - Mirvac has proposed that the Developer's obligations in relation to the The proposed amendments are not supported. 
Developer's execution and completion of the works be limited to compliance with the 
Warranties and STC Project Brief rather than the Development Agreement generally. The Developer is required to fully comply with the Development Agreement. 
Statements 

. 
64 (c) Clause 23 - Mirvac has sought to limit its obligations to the State in relation to the The proposed amendments are not supported. 

Developer's supply of documents and examination of the site. 
Warranties and 'fhe Developer is required to fully co1nply with the Development Agreement. 
Statements 

65 (a) Clause 24 - Mirvac is seeking not to be exposed to the risks associated with errors or The proposal is not supported. 
Risks Accepted omissions in the Project Brief 
by the 
Developer Mirvac does not want to be exposed to risks caused or contributed to by 

the State's negligence or default. 

65 (b) Clause 24 - Mirvac is seeking to ensure that its rights under the Development "fhe State notes Mirvac's concerns and will ensure the terms and conditions on 
Risks Accepted Agreement are not inconsistent with the Heads of Agreement between which the site is acquired from Enertrade are not "inconsistent with the 
by the Enertrade and the State. Developers rights and obligations under the Development Agreement". 
Developer 

65 (c) Clause 24 - Mirvac has requested that the Deed of Release and Indemnity only be The proposal is supported. 
Risks Accepted provided after all other Conditions Precedent have been satisfied. 
by the 
Developer 

65 (d) Clause 24 - Mirvac has requested that Clause 24.l(e) be deleted to avoid it being This amendment is not supported. 
Risks Accepted exposed to risks associated with ambiguities, errors and omissions in the 
by the STC Project Brief. 
Developer 

65 (e) Clause 24 - Mirvac is seeking to limit its exposure to risks when losses and expenses This amendment is not supported. 
Risks Accepted are caused by the State's negligence. 
by the 
Developer 

---·-~ 

j, ~,_/ 
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V!irvac Clause Summary of Mirvac's issue State position 
Ref 

65 (!) Clause 24.2 - Mirvac has proposed the Enertrade Deed of Release is provided only after The proposal that the Deed will only be provided after it can be determined the 
Release of further testing of the site has detennined the site can be removed from the site can be removed frorn the Environmental Management Register is not 
Enertrade Environmental Management Register. supported. However, the Development Agreement could be amended to allow 

the site to remain on the Environmental Management Register subject to a site 
management plan, with conditions acceptable to the State. 

The Development Agreement be amended so site access is conditional on the 
Developer delivering to the State an executed Deed. 

66 (a) Clause 25 - Mirvac is seeking the right to assign its interests in the Development The proposed amendment is not acceptable to the State as it limits the State's 
Assignment Agreement without the State's consent if the State will not be in a worse control over the works and there is no indication how the State's position will 

position. be determined. 

66 (b) Clause 25 - Mirvac is seeking an express acknowledgement that the entity to whom the The proposal is not supported, as this is the effect at law of novation. 
Assignment State novates the Development Agreement will accept the obligations of 

the State under the Development Agreement. 

--
66 (c) Clause 25 - Mirvac is seeking to nominate an entity (other than itself) to take the title The proposal is not supported as it raises concerns about multiple nominees and 

Assignment to the associated development lot. may have GST and stamp duty implications. 

67 (a) Clause 26 - Mirvac is seeking similar or identical provisions in favour of the The proposal is not supported, as the Developer will have co1nmon law rights to 
Default and Developer which will apply in the event of the default of the State. damages. 
Termination 

·-
67 (b) Clause 26 - Mirvac is seeking to minimise the likelihood of default if it cannot achieve The proposal is not supported. 

Default and Practical Completion and Critical Finish Date by making the clause subject 
Termination to Force Majeure provisions. Provided the Developer has complied with clauses 18.1, 18.2 and 18.3, then to 

the extent that a catastrophic event outside the control of and not occasioned by 
a breach by the Developer actually delays the Developer in achieving Practical 
Completion by the Critical Fiuish Date, the State will consider an extension, at 
Developer's request, to the Critical Finish Date. 

Clause 4.6 also be amended to include a requirement for the parties to give 14 
days notice of their intention to terminate and oblige the parties to negotiate to 
ascertain if an extension can be granted before they can terminate under the 
clause. 

-· 

''--~" 
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Mirvac Clause Summary of Minrac's issue State position 
!Ref 

67 (c) Clause 26 - Mirvac is seeking to ensure that an Event of Default could not be The proposal is not supported. 
Default and considered where it la:vfully repudiates a builder or subcontractor. 
Termination 

67 (d) Clause 26 - Mirvac is requesting that an Event of Default would only be considered if The proposed amendments are uot supported. 
Default and it did not "generally" comply with Approvals. 
Termination 

67 (e) Clause 26 - Mirvac is seeking to ensure that it has reasonable time to correct defective The proposal is supported. 
Default and work. 
Termination 

67 (t) Clause 26 - Mirvac is requesting that a default event only occurs when it fails to The proposal is not supported. 
Default and perform a "material" provision in the Agreement. 
Termination 

67 (g) Clause 26 - Mirvac has requested that a time limit be established to ensure it does not The proposal is supported. 
Default and trigger an Event of Default for 3 minor defaults notices. 
Tennination 

67 (h) Clause 26 - Mirvac wants to provide for the Developer to commence diligently to The proposal is supported. Amend clause 26.3(b) and 26.4(c) by in each case 
Default and comply with a default notice rather than remedy it within I 0 days. omitting paragraph (i) and amending the existing paragraph (ii) (to become 
Termination paragraph (i)) to read "Developer to diligently commence to correct and 

complete the correction in the Even of Default'. 

67 (i) Clause 26 - Mirvac is seeking to have the termination costs determined after final The proposal is not supported. 
Default and completion of works rather than upon the demand of the State. 
Tennination 

···---
68 Clause 27 - Mirvac is seeking to include a clause that requires the State to provide The proposal is not supported. 

Indemnities Mirvac with an indemnity to it for losses/claims arising as a result of 
personal injury or loss/damage of property caused by or incidental to the 
Works. 

',_,-i 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 

-
69 (a) Clause 28 - Mirvac has sought an automatic extension of time to the Practical The proposed amendment is supported in principle. 

Disputes Completion and the Critical Finish Dates for the time taken to resolve a 
dispute which is resolved in favour of the Developer. Clause 18 be amended to allow for the State to consider an extension to the 

Date for Practical Completion and the Critical Finish Dates for the time t3ken 
to resolve a dispute, where it is resolved in favour of the Developer. 

Deletion of clause 28.9 (certain decisions binding) is not supported. 

69 (b) Clause 28 - Mirvac has sought the imposition of a time limit for the lodging of a notice The amendment is supported. 
Disputes of dispute or for executive negotiations. 

69 (c) Clause 28 - Mirvac is seeking an extension from 7 to 14 days following the referral of The amendment is not supported. 
Disputes a dispute to an expert. 

69 (d) Clause 28 - Mirvac is seeking to amend the clause to ensure that the expert discloses The amendment is not supported. 
Disputes all information- on which the expert bases its decision and which is not in 

either patties submission. 

69 (e) Clause 28 - Mirvac is seeking the amendment to ensure that the parties are bound by The amendment is not supported. 
Disputes the rules ofnatural justice. 

69 (!) Clause 28 - Mirvac is seeking to use the phrase ''error of law" as opposed to "manifest The amendment is not supported. 
Disputes error." 

~-

70 (a) Clause 29 - Mirvac is seeking to ensure that the intellectual property granted to the The proposal is supported, subject to the licence being site specific. 
Confidentiality State under an irrevocable licence can only be used on the Tennyson site. 
and Intellectual Amend Clause 29.6(c) and Clause 29.7(b) by adding at the end of it the words 
Property "within the Tennyson Site". 

70 (b) Clause 29 - Mirvac has sought an amendment to the clause so that the State is granted The proposal is not acceptable. 
Confidentiality a licence after Handover_ 
and Intellectual 
Property 

-

·-' -'--.-,; 
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Mirvac Clause Summary of Mirvac's issue State position 
Ref 
~· ·- - -

Schedule I - Mirvac has requested the Critical Finish Date is 20 months after the The amendment is not supported. I-lowever, the State will give consideration to 
Particulars Commencement Date. extending the Critical Finish Date to 32 1nonths after the Commencement Date 

(This assumes the State will not suppmt early works). 

The extension consists of20 months, as requested by Mirvac, and a further 12 
months on account of the State's non-acceptance ofMirvac's proposal to access 
the site for demolition and site re1nediation works prior to the Conditions 
Precedent being satisfied. 

~- -~ 

Schedule 2 - Mirvac has proposed to construct the centre court, four clay and two grass The proposal is not acceptable as it would transfer risk to the State to rectify 
State Tennis tennis courts and the STC car parking facilities below the ARI 100 year courts and infrastructure damaged by flooding. 
Centre Project flood immunity level. 
Brief Mirvac to redesign its site plan to ensure the show, match and training conrts 

are constructed above the I: 100 year flood level and that appropriate flood 
mitigation measures are implernented in the design of the centre court. 

-·--··· - --
Schedule 6 - Mirvac has indicated warranties for court base and surface will be as The proposal is not acceptable to the State. 
Warranty Deed offered by International Tennis Association accredited contractors. 

71 Schedule 7 - Mirvac has questioned the definition of"Good Contracting Practice" and The proposal is not supported. 
Access Licence the tests applied to the definition. 

It is noted that Mirvac may request clarification of the definition of "Good 
Contracting Practice" during negotiations. 

Schedule 7 - Mirvac has proposed an alternative access route through the ARI site. The proposal is supported in-principle. 
Access Licence 

72 (a) Additional Mirvac has requested a general clause obliging the parties to act The proposed amendment is not supported. 
Comments reasonably and in good faith towards each other. 

72 (b) Additional Mirvac is seeking to include a provision which ensures that the parties The Development Agreement already provides for this in Clause 30.1. 
Comments have not relied on any representations, warranties or statements not 

contained iu the Development Agreement. 

'-



Mirvac Clause 
Ref 

72 (c) Additional 
Comments 

21 

Summary of Minrac's issue 

Mirvac is seeking to include a clause that acknowledges that the 
Development Agreement is not an irifrastructure agreement under the 
Integrated Planning Act 1997. 

' j 
-~-" 

State position 

. 
The proposal is not supported. 
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MIRV AC'S PROPOSED DEPARTURES TO THE STATE TENNIS CENTRE PROJECT BRIEF 

2lause Requirement Summary of Mirvac's issue State position 

5 Quality Mirvac is not ISO 900 I :2000 accredited. The proposal is not supported. 

Contractor and all sub-consultants, services subcontractors and significant 
building subcontractors shall be third party certified to ISO 900 I :2000 Quality 
management systems - l{equirements. 

~-

6 Centre Court Warranties for court base and surface will be as offered by International The proposal is not acceptable. Mirvac to comply with requirements of the 
Tennis Association (11'A) accredited contractors. State Tennis Centre Project Brief. 

6.3 Scoreboard Mirvac will provide the necessary infrastructure to allow for the supply, The proposal is not acceptable. Mirvac to comply with requirements of the 
installation and dismantling of temporary video-wall scoreboard by others. State Tennis Centre Project Brief. 

6.6 Public Provision of infrastructure and equipment to be per Mirvac proposal and Mirvac to provide further details of infrastructure and equipment it has 
Concourse excludes requirements of venue manager e.g. compactor to be negotiated proposed it will not provide. 

by Venue Manager with waste contractor. 

7.l Match Courts Warranties for court base and surface will be as offered by !TA accredited The proposal is not acceptable. Mirvac to comply with requirements of the 
contractors. Development Agreement Warranty Deed. 

8.1 Training Courts Warranties for court base and surface will be as offered by !TA accredited The proposal is not acceptable. Mirvac to comply with requirements of the 
contractors. Development Agreement Warranty Deed. 

11.2.8 Function Rooms Mirvac's proposal for the function rooms provides for 2 adjoining spaces The proposal is not acceptable. Mirvac to comply with requirements of the 
capable of seating 200 people in a dining configuration. State Tennis Centre Project Brief. 

12.13 Shade Coverage The extent of shade coverage will be according to the Mirvac proposal. Mirvac to provide further details of shade coverage. 

~·-· 

13.2 Items Supplied Furniture, fit-out and equipment supplied will be per Mirvac proposal. The proposal is not acceptable. Mirvac to comply with requirements of the 
by Developer State Tennis Centre Project Brief. 

14.3.1 Outside The extent of parking will be per Mirvac proposal. "fhe proposal is not acceptable. Mirvac to comply with requirements of the 
Broadcast State Tennis Centre Project Brief 
Compound 

···~ 

\--·-. ·~· 



23 

·-
=:ta use Requirement Summary of Mirvac's issue State position 

16.8.5 Earthworks The earthworks have been designed in accordance with the Mirvac The proposal is not acceptable. Mirvac to comply with requirements of the 
proposal. State Tennis Centre Project Brief. 

17.2 Legislative The proposal has been designed in an attempt to minimise the impacts on Mirvac to confirn1 it will comply with the provisions of all relevant 
Compliance the site and external environment. Commonwealth, State and Brisbane City Council requirements and relevant 

Australian Standards and Codes. 

<._,_...,/ 
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ATTACHMENT C 

Tennyson Riverside Development 

State Tennis Centre Project Brief - Priority Issues 

Attachment A to the State's letter to Mirvac outlines a number of threshold issues associated with Mirvac's Detailed Development Proposal 
(DDP) including in relation to the State Tennis Centre (STC). Threshold issue number 2 states that Mirvac is to commit to meet the minimum 
requirements in the State Tennis Centre Project Brief (Brief) except for any departures proposed by Mirvac in its DDP that the State supports 
and any other departures identified and agreed to during negotiations. The State's response to the departures sought by Mirvac to the State 
Tennis Centre Project Brief is set out on the second last page of Attachment B. This document (Attachment C) sets out the priority STC issues 
to be addressed by Mirvac in revising its DDP. It is not an exhaustive list and the State reserves the right to advise Mirvac of additional 
priority STC issues should they arise during the negotiation process or the assessment of Mirvac 's revised DDP. 

Issue STC Comment Issues to be addressed in revised Detailed Development 
Project Proposal (DDP) 

Brief 
Reference 

·----
Facility Accommodation 1.3 All facilities required for players during major events are Review the overlay design to provide the required players' 

not provided using dedicated permanent facilities and/or facilities as permanent facilities and IOcate key overlay facilities 
the reconfiguration of flexible permanent facilities as in close proximity to the centre court. 
required. 

Some key overlay facilities such as broadcast, media, 
officials, major sponsors hospitality and VIPs lounge and 
hospitality have not been located in close proximity to the 
centre court. 

Transport and Access 3.2 The transport strategy and plan has been identified as Revise the transport strategy and plan to include the following: 
inadequate. Specific concerns are: • an appropriate number of bus bays ( 4 as opposed to the 3 

• proposed infrastructure, such as bus bays and offered); 
associated marshalling and milling areas are • sufficient marshalling and milling areas adjacent to coach 
inadequate; bus and taxi set-down and pick-up areas 

• the width of pathways, bikeways and connections • internal pathways, bikeways and connections to external 
with external infrastructure may not accommodate infrastructure of sufficient siw to accommodate safe and 
safe and convenient pedestrian and bicycle access to convenient access during major event mode; and 
the STC during major event mode; • an internal roundabout sized to accommodate large vehicles 

• the lack of detail on pedestrian and bicycle access to -.,d buses . 

', ___ / 



the riverfront from the plaza; 

• the conflict of pedestrian and vehicle movements at Provide information on the effectiveness of: 
the plaza entry and throughout the site; • segregation of pedestrian and vehicle movements at the 

• possible rat running from the west to the east may plaza; and 
conflict with safe pedestrian use of the plaza; and • vehicle access to the substation and measures proposed to 

• large vehicles with heavy loads accessing the avoid damage to electrical cabling. 
substation and centre court may potentially damage 
electrical cables within the easement on the Animal The internal roundabout is to be adequately sized to 
Research Institute boundary. accommodate large vehicles including buses and semitrailers. 

The proposed bus turn around arrangements are not 
supported. 

3.3 The alignment of the alternative access route to the Provide information on gradients and access arrangements to 
substation is unsuitable and the gradients appear to be too the substation. 
steep for access by large vehicles with heavy loads. 

3.4 Specific concerns about access arrangements are: Revise the design of pedestrian and bicycle access to provide 

• pedestrian, bicycle and vehicle movements have not separation and/or other safety measures to protect pedestrians 
been clearly separated, particularly at the plaza entry; and cyclists. 

• the location of the pedestrian pathway on the northern 
side of the boulevard will result in conflicts of Provide details on the estimated extent of usage of the 

movements between vehicles and pedestrians riverfront bikeway and bicycle corridor identified along the 

accessing the Yeerongpilly Rail Station during major boulevard and the links to existing bikeways. 

events; 

• the width of the pathways within the site and Increase the width of major pedestrian pathways and revise the 

connections to external infrastructure may not be location of the pedestrian pathway to Fairfield Road to resolve 

adequate for major event mode; and conflicts of movements. 

• the recreational bikeway is too narrow (it should be al 
least 3 metres). 

2 "~~--/ 
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Disability Access 4 Limited details have been provided regarding disability Provide further details in response to the disability access 

access issues. Specific concerns are: concerns identified. 

• how the STC is accessed from the STC car park by 
people with a disability; 

• access to toilets; 

• changes in levels and directness of access routes; 

• the lack of detail regarding the facilities provided for 
the hearing impaired; 

• the ability of the STC to meet the needs of wheelchair 
tennis players (e.g. pathways and internal doorways 
may not accommodate sporting wheelchairs); and 

• barrier free access to public transport . 

. --
Courts 6.1 Specific concerns with the centre court are: Provide modelling of temperatures that may be experienced on 

• the roof combined with the formation of a fully centre court and outline how heat build up will be mitigated 
enclosed centre court sunk below ground level may through design or by alternative means. 
contribute to possible heat build up and discomfort for 
both players and spectators; Confirm the court equipment, protective court covering, 

• court equipment, protective covering and the handling equipment and storage facilities will be provided. 

necessary handling equipment and storage facilities 
are not provided; Show how the centre court surface will be accessed by vehicles 

• it is unclear how alternative centre court surfaces will without compromising the flood mitigation strategy. 

be installed without compromising the flood 
mitigation strategy; and Provide details of services and systems provided to the centre 

• details on all court services, data, communication, court. 

power and water outlets as well as all necessary 
infrastructure and head-end equipment for the Public 
Address and CCTV systems have not been provided. 

6.3 Mirvac has proposed that it will provide the necessary Confirm that the required dedicated electronic scoreboard and 
infrastructure to allow for the supply, installation and the infrastructure for two temporary scoreboard monitors will 
dismantling of a temporary, video-wall scoreboard. This be provided. 
does not meet the requirements of the Brief. 

\-~,/ 3 



6.6 A public concourse is provided to service all vomitories, Coufirm all infrastructure and equipment required by the Brief 
concessions aud toilets, however not all necessary will be provided. 
infrastructure and equipment required by the Brief has 
been provided. Provide further details on the design of the public concourse 

aud its capacity to cater for: 
Mirvac states the provision of infrastructure and • a crowd of 7000; and 
equipment excludes the requirements of the venue • the bump in of facilities for events (including services) . 
manager. 

6.1 and Specific concerns with the centre and show courts are: Provide lighting and wet weather covers in accordance with the 
7.2 • lighting does not comply with the Brief requirements; Brief. 

and 

• wet weather covers are not provided . 

7.1, 7.2 Specific concerns regarding the show, match and training Commit to provide court equipment and provide a 
and courts include: comprehensive cost schedule of court equipment including 
8.1 • some court equipment has not been scheduled; number, type and quality of all items. 

• it is not clear if walkways between comts are to be 
provided with shading; Provide details of shading to walkways. 

• access to courts for maintenance; and 

• details on all court services, data, communication, Clarify how courts will be accessed to undertake maintenance. 

power and water outlets as well as all necessary 
Provide details of services and systems provided to all courts. infrastructure aud head-end equipment for the Public 

Address and CCTV systems have not been provided. 

Termis Court Seating and 9 Details for the shaded seating for 6 spectators for each of Provide information on the shaded seating for 6 spectators for 
Shade the match aud training courts have not been provided. each match and training court. 

Termis Queensland State JO.I Mirvac has included items for the State Office that are not Items for the Tennis Queensland State Office that are not 
Office required under the Brief, noting Tennis Queensland is to required by the Brief should be removed from the DDP. 

provide, for the State Office, the loose furniture, 
workstations and loose equipment outlined in the Brief. 

Administrative Facilities l 1.2 The location of the venue management facilities may not Review the location and amenity of the venue mauagement 
be optimal for overseeing the day-to-day operations of the facilities and provide information on how the location of the 
STC (e.g. limited ability to view courts from the venue facilities will allow the STC to operate effectively in normal 
management offices). rnode. 

4 
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11.2.3 The user interface area has been located one floor above Review the location of the user interface area to ensure it is 
entry level and therefore may not be an effective practical for daily activities such as court hire. 
arrangement for daily operations such as court hire. 

11.2.10 It is unclear if the medical and emergency services room Provide details of access arrangements in accordance with the 
has direct access to an emergency vehicle parking area Brief. 
with clear passage for a wheeled stretcher without 
intervening stairs. 

-·---
11.2.12 Details of all electronic management systems required to Commit to provide the required systems, infrastructure and 

assist in operations have not been provided. equipment and include in the schedule of costs. 

11.3.2 Specific concerns with the cafe are: Provide information on the ability of the cafe to expand in event 

• 40 m2 is not considered snfficient to meet the mode and how the cafo meets the requirements of the Brief. 
requirements of the Brief; 

• it is nuclear if the cafe is capable of being extended in 
major event mode; and 

• there is no indoor eating area . 

Support Facilities 12.2.1 No reference made to camera and lighting gantry. Confirm provision of and provide details on the camera and 
lighting gantry including the means to install, access and 
service cameras and lights in the centre court. 

12.7 The loading area is located at the rear of STC, which may Provide details of how the loading area will cater for the service 
not be appropriate for some STC needs. It is unclear how delivery requirements for all areas of the STC including the 
the loading area can service all areas of the STC. cafe, Tennis Queensland and venue management offices. 

12.8 Insufficient details have been provided regarding the Confirm the provision of all the facility and equipment 
maintenance/grounds keeping facilities. requirements of the Brief and provide further information on 

the following: 

• office; 

• store; 

• ventilated parking; 

• separate drive in bin area; 

• chemical shower; 

• locker/shower/toilet room for staff; 

• maintenance area; 

• maintenance storage; and 

• 1arate secure chemical storage room . 

5 ',-~,,/ 



12.9 Details of access controls have not been provided. Provide information on the extent of access control measures. 

12.11 There are a number of concerns regarding the permanent Address the concerns regarding the provision of permanent 
toilets including: toilets around the STC. 

• no field toilets adjacent to match and training courts; 

• toilets not conveniently located for cafe patrons; 

• security arrangements for public toilets during normal 
mode; and 

• no dedicated toilet for officials . 

12.12and Details of the services to be provided to temporary Confirm that overlay areas and facilities are adequately 
1.3 overlay facilities have not been provided. serviced with water, electricity, lighting, drainage and facilities 

for cable reticulation. 

12.16 The main waste disposal areas have not been detailed. Confirm and provide specific details on the waste disposal 
strategy and facilities. 

Furniture, .Fittings and 13.2 Mirvac proposes to supply the majority of furniture, Commit to provide all the required equipment and inc!nde in 
Equipment fittings and equipment items, however not all items have the schedule of costs. 

been scheduled. 

Major Event Mode 14.1.2 A drug testing area is provided however there is no Provide dedicated access to a toilet as it is a requirement for 
dedicated access to a toilet. drug testing. 

14.2.1 and Overlay for ball persons area and officials room is located Provide further information on what facilities are proposed for 
14.2.2 in the car park, however no information has been ball persons and officials and how these will be serviced. 

provided on the provision of services to these areas. 

14.3. l Insufficient details have been provided on the outside Clarify the overlay design for the broadcast area including 
broadcast vehicle compound, including: access to services. 

• the cable route from the compound and parking areas 
into centre court and media areas; Comment on the potential for electromagnetic interference on 

• location of the temporary standby power generation or broadcast capability from electrical cabling in the area 
secure alternative power source~ identified. 

• parking; and 

• interference from electromagnetic fields with 
broadcast capability. 
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14.3.3 Services for the television and radio broadcast booths, Confirm that required services infrastructure for the television 
and television presentation studio and the press conference and radio broadcast booths and television presentation studio 
14.4.4 area have not been detailed. and press conference area are to be provided. 

. . 

14.4.2 The location of the media workroom is not clear. Provide information on where the media workroom is located 
and the services provided for this facility. 

14.4.3 The photographers facilities area is identified as overlay Provide information on: 
however no details have been provided. • the location of the photographers facilities; 

• centre court photographer and camera positions; and 

• services infrastructnre and access to broadcast connections . 

Electrical Services 16.2 Provision of spare capacities and flexibility in the Provide details of spare capacity in the electrical service 
electrical service elements has not been detailed. elements and how this will provide flexibility for major events. 

16.5.4 Details of the CCTV surveillance has not been provided. Provide details on the extent of the CCTV measures. 

Civil Engineering 16.8.5 The departure schedule indicates that earthworks have Show that: 
been designed in accordance with the DDP and not the • the STC will withstand the adverse impact from storms up 
Brief. Information provided regarding earthworks is not to a minimum of 100 year flood event; 
adequately detailed. • no ponding of stormwater will occur over any part of the 

proposed development platforms; and 

• overland stormwater flows are adequately catered for and 
are directed away from bnildings and courts. 

··-
Environmental 17.4 No commitment has been made nor conceptual Provide details of the following: 

arrangements provided on Ecologically Sustainable • strategy for water conservation, harvesting and recycling, 
Development principles. including costs, ownership and control and timing for 

installation; 

• stormwater discharge quality standard; 

• recycling of demolition materials, particularly masonry 
rubble; 

• energy efficiency and if there is a commitment to achieving 
an environmental standard such as the green star rating or 
equivalent; and 

• the measures proposed to prevent floating debris and 
rubbish from collecting below the boardwalk and in the 

1.ngrov~s. --
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Materials and Durability 19. Tbe lifecycle costs proposed for the STC appear Provide further details of the lifecycle costs including: 

conservative with optimistic design lives for some • quality of the materials and finishes; and 
building elements. • the proposed lifecycle planning procedure that ensures the 

required design lives will be achieved with maintenance 
In addition, some materials may be inappropriate (e.g. costs minimised. 
plasterboard finishes are not suitable for heavy use areas). 

Provide comment on the appropriateness of the materials and 
finishes proposed in view of their function or use. 

Building Fabric 20. A short schedule of materials and finishes for internal Provide further details on the type and quality of materials and 
spaces only has been provided. finishes proposed. 

-
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