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Abbreviations 

 

ANAs Authorised nominating authorities 

BCIP Agency Building and Construction Industry Payments Agency 

CCC Crime and Corruption Commission 

CMC Crime and Misconduct Commission 

FLP Fundamental Legislative Principles 

HIA Housing and Industry Association 

OQPC Office of the Queensland Parliamentary Counsel 

PIA Preliminary Impact Assessment 

QBCC Act Queensland Building and Construction Commission Act 1991 

QBCC Act Queensland Building and Construction Commission Act 1991 

QBSA Queensland Building Services Authority  

QCA Queensland Competition Authority 

QCAT Queensland Civil and Administrative Tribunal  

The Act or BCIPA Building and Construction Industry Payments Act 2004 

The Bill or BCIPA Bill Building and Construction Industry Payments Amendment Bill 2014 

The Commission or 

QBCC 
Queensland Building and Construction Commission 

The Committee Transport, Housing and Local Government Committee 

The Committee Transport, Housing and Local Government Committee 

The Department or 

DHPW 
Department of Housing and Public Works 

The discussion paper  Payment dispute resolution in the Queensland building and construction industry 

released in December 2012 

The Wallace report Final Report – Payment dispute resolution in the Queensland building and construction 

industry, 24 May 2013 by Andrew Wallace 
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Chair’s Foreword 
 
 
This report presents a summary of the Committee’s examination of the Building and Construction 
Industry Payments Amendment Bill 2014. 
 
The Committee’s task was to consider the policy outcomes to be achieved by the legislation, as well as the 
application of fundamental legislative principles – that is, whether it has sufficient regard to rights and 
liberties of individuals and to the institution of Parliament.   
 
The public examination process allows the Parliament to hear from members of the public and 
stakeholders they may not have otherwise heard from, which should make for better policy and 
legislation in Queensland. 
 
On behalf of the Committee I thank those individuals and organisations who lodged written submissions 
on this Bill, and others who have informed the Committee’s deliberations:  the Committee’s secretariat, 
officials from the Department of Housing and Public Works and the Technical Scrutiny of Legislation 
secretariat.   
 
I commend the report to the House. 
 

 
 
Mr Howard Hobbs MP 
Chair 
 
September 2014 
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Recommendations 

Recommendation 1 2 

The Committee recommends that the Building and Construction Industry Payments Amendment Bill 
2014 be passed. 

Recommendation 2 7 

The Committee recommends the development and inclusion in the Bill of high-level guiding 
principles, including factors or criteria to guide the adjudicator appointment process, which the 
registrar and agency staff (to whom the appointment of adjudicators is delegated), must comply with 
in the appointment of adjudicators. 

Recommendation 3 9 

The Committee recommends that an alternative model for the appointment of adjudicators to 
matters where the Queensland Government is a party be developed and included in this Bill. 

Recommendation 4 10 

The Committee recommends that the Bill be amended in keeping with Recommendation 19 of the 
Wallace Report which recommends amendment of the Building and Construction Industry Payments 
Act 2004 to ensure that adjudicators fall within the jurisdiction of the Crime and Corruption 
Commission. 

Recommendation 5 12 

The Committee recommends that the Minister make a statement during his second reading speech 
outlining the advice sought and received from the Queensland Competition Authority and addressing 
the perception that the amendments are anti-competitive. 

Recommendation 6 14 

The Committee recommends that the Minister specify in the Bill who will be responsible for the 
training and accreditation of adjudicators (currently a statutory function undertaken by only those 
ANAs prescribed under the Building and Construction Industry Payments Regulation 2004) once 
other statutory functions are transferred to the Registry. 

Recommendation 7 14 

The Committee recommends that the Bill be amended to include indemnity protection for 
Authorised Nominating Authorities to cover them for any existing function claims prior to the 
amendment of the legislation. 

Recommendation 8 19 

The Committee recommends that the Bill be amended to include a requirement that adjudicators 
engage independent agents. 

Recommendation 9 21 

The Committee recommends that the Bill be amended to remove the inclusion of both latent and 
time-related costs from the definition of complex claims. 
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Recommendation 10 22 

If the Minister does not agree to Recommendation 9 (above) to remove ‘latent’ and ‘time-related’ 
from the definition of ‘complex claim’ in the Bill, then the Committee recommends that the Minister 
investigate and implement alternatives for the resolution  of claims which have been incorrectly 
classified by the claimant as ‘standard’. 

Recommendation 11 25 

The Committee recommends that the Minister implement Wallace’s Recommendations 10-15 
concerning the inclusion of retention monies and securities in payment claims, the establishment of 
a Construction Retention Bond Scheme, the introduction of penalties for contractors and the 
empowerment of adjudicators to direct the release of securities, through amendments to the 
Building and Construction Industry Payments Act 2004 and the Queensland Building and Construction 
Commission Act 1991. 

Recommendation 12 27 

The Committee recommends that the Minister investigate ways to protect claimants against non-
payment of outstanding amounts once a contract has been terminated. 

Recommendation 13 34 

The Committee recommends that the Bill be amended to provide for the regulation of all 
adjudication fees and costs including, but not limited to, the adjudication application, the 
adjudication fee and the adjudication certification process. 

Recommendation 14 35 

The Committee recommends that the Bill be amended to replace ‘must’ with ‘may’ in proposed 
section 100(4) to provide the Supreme Court with a discretion to enforce part of a payment rather 
than a direction to do so. 

Recommendation 15 36 

The Committee recommends that the Bill state clearly how claims, schedules and adjudication 
applications which have already commenced are to be treated under the amended Act. 

Recommendation 16 37 

The Committee recommends that the Bill be amended to address the drafting errors identified in 
submissions to this Bill inquiry. 

Recommendation 17 39 

The Committee recommends that the Bill be amended to ensure that section 20A is clarified, 
specifically: 
- Delete sections 20A(1)(b) and 20A(4)(a)(ii) so that a claimant has an immediate right to start 
proceedings where a payment schedule has been given but the scheduled amount is unpaid 
- Clarify section 20A so that, where a second chance payment schedule is given under section 20A, 
then section 19 does not apply and 
- Clarify the interactions between new section 20A and provisions relating to lodging an adjudication 
application. 
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Recommendation 18 39 

The Committee recommends that the Bill be amended to address the inconsistencies identified in 
submissions to this Bill inquiry. 
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1 Introduction 

1.1 Role of the Committee 

The Transport, Housing and Local Government Committee (the Committee) was established by resolution 
of the Queensland Legislative Assembly on 18 May 2012, consisting of government and non-government 
members. 
 
Section 93 of the Parliament of Queensland Act 2001 provides that a portfolio committee is responsible 
for considering: 

 the policy to be given effect by the Bill 

 the application of the fundamental legislative principles to the Bill. 

 
The Building and Construction Industry Payments Bill 2014 (the Bill) was referred to the Committee on  
21 May 2014. The Committee is required to report to the Legislative Assembly by 1 September 2014. 
 
The Committee received fifty-seven submissions (see Appendix A for a list of submitters) and held a public 
briefing by the Department of Housing and Public Works (the Department), the Queensland Building and 
Construction Commission (the Commission or the QBCC) and Mr Andrew Wallace on 25 June 2014 (see 
Appendix B for a list of witnesses). The Committee also held a public hearing on the Bill on 21 July 2014 
where it heard from 12 submitters as well as discussing the objectives of the Bill with Departmental 
witnesses, officers from the Commission, and Mr Andrew Wallace (see Appendix C for a list of witnesses). 
 
Transcripts of the briefing and hearing and copies of the submissions are published on the Committee’s 
website www.parliament.qld.gov.au/work-of-committees/committees/THLGC/inquiries/current-inquiries. 
 

1.2 Policy objectives of the Building and Construction Industry Payments Amendment Bill 2014 

The objective of the Bill is to amend the Building and Construction Industry Payments Act 2004 (the Act or 
the BCIPA) to undertake reform in three main areas arising from the recommendations of the Wallace 
Report into payment dispute resolution in the Queensland building and construction industry.1 The three 
main areas of reform reflect the issues raised by stakeholders from the building and construction 
industry: 

 appointment of adjudicators and the adjudication process 

 amendment of timeframes for claimants and respondents and to address complex claims 

 provision of additional information in adjudication responses. 
 
When introducing the Bill to the Parliament on 21 May 2014, the Hon. Tim Mander MP, Minister for 
Housing and Public Works, stated that: 

…while the intent of the original Building and Construction Industry Payments Act 2004, the 
BCIPA Act, was sound and worthwhile there were some unintended consequences that 
undermined the industry’s confidence in the Act. The intent is to ensure that a person is entitled 
to receive and is able to recover progress payments when they undertake construction work 
under a contract or to supply related goods and services under a construction contract. BCIPA 
establishes a system of rapid adjudication for the interim resolution of payment disputes 

                                                           
1
  Explanatory Notes:1 and Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and 

construction industry, 24 May 2013 

http://www.parliament.qld.gov.au/work-of-committees/committees/THLGC/inquiries/current-inquiries
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involving building and construction work contracts. It is an act where on one contract a person 
might be the claimant but on another they may become the respondent. 

… 

The reforms outlined in the Bill ensure a fairer and more equitable system for appointing 
adjudicators. The reforms will also provide a better balance between the interests of claimants 
and respondents and reduce the instance of late claims, which will ensure a fairer system for all 
parties. To ensure the reforms address the concerns expressed by all stakeholders, a review of 
the impacts will be undertaken 12 months after implementation of the reforms.2 

 
Committee comment 

The Committee supports the general objectives of the Bill and recommends that the Bill be passed. Our 
investigation of specific issues related to the Bill is detailed in the following sections of the Report along 
with a number of recommendations that the Bill be amended.  
 
Given the significant concerns raised by stakeholders in submissions on the Bill, the Committee strongly 
supports the proposed 12-month review of the impacts of the revised legislation. 
 
 

Recommendation 1 

The Committee recommends that the Building and Construction Industry Payments 
Amendment Bill 2014 be passed.  

 
 

                                                           
2
  Minister for Housing and Public Works, Hansard Transcript, 21 May 2014:1681 



Building and Construction Industry Payments Amendment Bill 2014 Examination of the Bill 

Transport, Housing and Local Government Committee  3 

2 Examination of the Building and Construction Industry Payments 
Amendment Bill 2014 

2.1 Background 

2.1.1 The Building and Construction Industry Payments Act 2004 

The object of the BCIPA is to ensure that a person is entitled to receive and able to recover progress 
payments, if they undertake to carry out construction work, or supply related goods and services, 
under a construction contract.  

The BCIPA operates to provide greater ‘security of payment’ for contractors in an industry 
that typically operates under a hierarchical chain of contracts with inherent imbalances in 
bargaining power. 

To achieve this objective, the BCIPA grants an entitlement to progress payments whether or 
not the relevant contract makes provision for progress payments, and also establishes a 
procedure for the making of, and responding to payment claims in set statutory timeframes 
and for the referral of disputed or undisputed claims to an adjudicator for a decision. 

An adjudicator’s decision is legally enforceable and there are limited grounds for review. 
However, contractual rights of the parties are preserved, so that either party dissatisfied 
with an adjudication decision may take further action through the courts to enforce their 
contractual rights. The legislative scheme has been described as “pay now, argue later”.3 

The Department advised the Committee that since the introduction of the Act in 2004, some building 
industry stakeholders have raised issues around its operation and in response the Minister for 
Housing and Public Works released a discussion paper in December 2012 entitled Payment dispute 
resolution in the Queensland building and construction industry (the discussion paper) to seek 
feedback on the operations of the Act. 

Mr Wallace, a barrister experienced in the building and construction industry, was engaged 
to undertake an independent review of the submissions received in response to the 
discussion paper and to clarify and seek additional information from relevant stakeholders 
to provide the Minister with a report and recommendations for reform. Mr Wallace’s report 
dated 24 May 2013 contains 49 recommendations. The Department of Housing and Public 
Works, with the assistance of two committees – which included representation from 
relevant government departments, the Australian Institute of Building and the former 
Queensland Building Services Authority – developed a submission to the Minister on 
recommendations proposed for implementation.4 

The Bill’s proposed amendments to the BCIPA stem from this review and the recommendations 
contained in the Wallace Report. 

2.1.2 Consultation 

Mr Andrew Wallace undertook extensive consultation with industry stakeholders in the preparation 
of his final report, and additionally the Department carried out an extensive review of the 49 Wallace 
Report recommendations with the committees referred to above.  

Further consultation was undertaken on the draft Bill. The Explanatory Notes state: 

In April 2014 communication on the proposed amendments occurred with key industry 
stakeholders and the current authorised nominating authorities and the proposed reforms 

                                                           
3
  Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 

May 2013:6 
4
  Don Rivers, Hansard Transcript, 25 June 2014:2 
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were publicly announced more broadly to other industry stakeholders. All registered 
adjudicators were also invited to an information session to discuss the impacts of the 
reforms. 5  

2.2 Policy issues 

2.2.1 Appointment of Adjudicators 

The Bill proposes the establishment of a single adjudication registry within the QBCC to monitor 
performance and appoint adjudicators based on skills, knowledge and experience. It is proposed that 
authorised nominating authorities no longer undertake this function to remove any perception of 
conflicts of interest and bias, which were raised in response to the discussion paper, in the 
appointment of adjudicators.6 

These amendments to the BCIPA stem from the Wallace Report which recommended: 

Recommendation 17: The current process of authorised nominating authorities appointing 
adjudicators is not appropriate and should be discontinued as soon as is practicable. 

Recommendation 18: The power to appoint adjudicators should be restricted to the 
Adjudication Registry.7 

At the public briefing on 25 June 2014, Mr Andrew Wallace stated: 

I formed the view that the most appropriate way to ensure the independence of 
appointment was to bring it in house, to bring it within government. That might seem like 
an unusual approach for a conservative government to adopt but, at the end of the day, my 
view was that it is of such significant importance that it should be brought within house. If it 
is brought within house, if it is brought within an environment where there are no potential 
conflicts of interest, there are no commercial interests, that effectively a public servant who 
gets paid the same amount of money whether the claimant wins or loses makes the decision 
who the best adjudicator will be, my view is that that will remove the potential conflict of 
commerciality out of the current process.8 

Concerns were raised about the appropriateness of the Registrar to make decisions to appoint 
adjudicators with one submitter stating: 

This change is problematic in its present form because… it empowers a single, non-legally 
qualified person to register, suspend and allocate work to adjudicators with very little or no 
legislative guidance… Pursuant to section 37 of the Act9, the registrar is only required to 
have “particular knowledge and experience of public administration, and something else of 
substantial relevance to the functions of the registrar”. Even if it is accepted that particular 
means exceptional or remarkable or outstanding, this requirement is insufficient because, if 
adjudicators are to be appointed by anyone other than the parties themselves, they should 
be appointed by, or in consultation with, someone who is legally qualified and has extensive 
experience in the administrative and construction law.10 

                                                           
5
  Explanatory Notes:3 

6
  DHPW, Summary Report, June 2014:3 

7
  Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 

May 2013:9 
8
  Andrew Wallace, Hansard Transcript, 25 June 2014:8 

9
  Section 37(1) states that: A person is eligible for appointment as the registrar only if the person has particular 

knowledge and experience of – 
(a) Public administration; and 
(b) something else of substantial relevance to the functions of the registrar. 

10
  Helen Durham, submission 18:2-3 
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In regard to these concerns, the Department advised that it: 

… considers that appropriate appointments made to the Office of the Registrar will be based 
on requirements for appropriate skills and experience and it is not necessary to specify in 
the legislation other than the broad description which exists in Section 37(1)(b).11  

A number of submitters also raised concerns about the process that will be used by the Registrar to 
make adjudicator appointments: 

This change is problematic in its present form because… it does not incorporate any 
effective mechanism for ensuring the appointment of the most well-qualified adjudicators… 
Under the existing system, the number of adjudicators is constrained, and the quality of 
adjudicators maintained, by ANAs being under competitive pressure to appoint the best 
adjudicator possible. However, the registrar is not subject to the same competitive pressures 
and is not expressly or otherwise required to allocate work to the most well qualified 
adjudicators.12 

Master Builders also notes that the Registry will appoint adjudicators and offers the following 
caution: 

… the appointment of a qualified adjudicator is not a "one size fits all" approach with 
individual adjudicators each having specialised skills and backgrounds that ought to be 
matched with the particulars and context of the disputed claim. Any new appointment 
process must be able to ensure appropriately trained and qualified adjudicators are 
appointed with the requisite background and experience to handle the particular matter. 
Master Builders would also like to know how the Registry intends to record the experience 
and qualifications of each adjudicator in order to properly match the adjudicator with the 
requirements of the dispute in question.13 

At the public briefing on 21 July 2014, Mr John Crittall of Master Builders also added:  

There needs to be clear and transparent processes for the appointment of adjudicators. We 
agree that the registrar can match the skills and experience to the particulars of the claim 
providing they have that information. We encourage the registrar to put a system in place 
that will allow them to make good decisions and good appointments for relevant experience 
for adjudicators.14 

Of potentially further concern is the provision under section 39(1) of the current BCIPA which 
provides that: 

The registrar may delegate the registrar’s powers under this Act or another Act to an 
appropriately qualified member of the staff of the registry.15 

This delegation could presumably include the delegation of the appointment of adjudicators. Indeed, 
it would appear to be Wallace’s intention that the function be delegated by the registrar to Building 
and Construction Industry Payments Agency (BCIP Agency) staff, stating in his final report: 

I do not accept as has been submitted, that the registrar would have to perform all of the 
BCIP Agency’s statutory functions. The appointment process of an adjudicator would be a 

                                                           
11

  DPHW, Response to issues raised in submissions, 14 July 2014:13 
12

  Helen Durham, submission 18:2-3 
13

  Master Builders, submission 39:2 
14

  John Crittall, Master Builders, Hansard Transcript, 21 July 2014:2 
15

  BCIPA, section 39(1) 
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delegable function able to be performed by an appropriately qualified member of the staff 
of the BCIP Agency.16 

Wallace also states that: 

A public servant applying properly considered published procedures has no interest in the 
outcome of a payment dispute. It is suggested that a public servant deciding which 
adjudicator the matter should be referred to may [author’s emphasis] take the following 
(non-exclusive) considerations into account: 

o The size of the claim; 

o The complexity and nature of the claim; 

o The location of the site the subject of the payment dispute; 

o Whether the issues to be considered are of a specialist nature, ie. legal, engineering, 
quantity surveying, architectural etc.; 

o The availability, experience, qualifications and geographical location of the 
adjudicators within the relevant grading class suitable for nomination; 

o Whether any conflicts of interest exist between a proposed adjudicator and the 
parties and/or their representatives, particularly if the representative is an “Active 
Adjudicator”; 

o Any other factor the registrar considers relevant.17 

However, while Wallace outlines a wide range of factors which agency staff may have regard to in 
appointing an adjudicator, the Department advises that the registrar will have regard to only two 
factors when selecting an adjudicator: 

The Registrar will have no regard to who a respondent is when selecting a suitable and 
available adjudicator to decide an adjudication application. The type (standard/complex) 
and nature of the dispute between the claimant and respondent will be the only [author’s 
emphasis] factors the Registrar will have regard to in selecting an adjudicator. Appropriate 
policies and procedures will be followed in the selecting of adjudicators….18 

This framework of policies and procedures which will guide adjudicator appointments (referred to by 
the Department and also mentioned by Mr Michael Chesterman at the public briefing on 25 June 
201419) does not appear to have been included in the BCIPA consultation process and so it is unclear 
to stakeholders how adjudicators will be appointed. 

 

Committee comment 

The Committee notes that several alternative proposals for the appointment of adjudicators were 
made in submissions including a proposal that parties to the disputed matter agree on the 
adjudicator and a proposal that the Authorised Nominating Authorities recommend a number of 
adjudicators to the Commission Registry. The Committee believes that these alternate proposals, 
while having some merit, contain inherent weaknesses and is persuaded that the Wallace review 
considered these proposals and also dismissed them for good reason. 

                                                           
16

  Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 
May 2013:165 

17
  Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 

May 2013:164 
18

  DHPW, Response to issues raised in submissions, 14 July 2014:13-14 
19

  Michael Chesterman, Hansard Transcript, 25 June 2014:9 
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The Committee notes that the Wallace Report itself recommended this transfer (see 
Recommendations 17 and 18) and that many submitters support the transfer of the appointment of 
adjudicators to the Queensland Building and Construction Commission. The Committee was initially 
concerned about the involvement of government in what has hitherto been a private and 
commercial practice. However, the Committee noted that the Queensland Commission of Audit Final 
Report states that some services traditionally provided by government are better retained in the 
public sector such as those that involve the “application of law…”20 and, in the end, agreed with Mr 
Wallace that the independence of the adjudicator appointment process was of such importance that 
it warranted such an unusual move. 

The Committee formed the view that the transfer of the process of adjudicator appointment to the 
Adjudication Registry was appropriate and provided the best opportunity to address the perceived 
and/or real conflict of interest in the adjudicator appointment process.  

The Committee notes that the Department has advised that appropriate policies and procedures will 
be followed in the selecting of adjudicators. However, for the benefit of transparency and to further 
remove any appearance of bias and conflict of interest, the Committee has formed the view that the 
Bill needs to go further to ensure that there is a clear and transparent process set down in law to be 
observed by the registrar and registry staff in the carrying out of these statutory functions. 
 

Recommendation 2 

The Committee recommends the development and inclusion in the Bill of high-level guiding 
principles, including factors or criteria to guide the adjudicator appointment process, which 
the registrar and agency staff (to whom the appointment of adjudicators is delegated), must 
comply with in the appointment of adjudicators. 

Conflict of interest in cases where government is a party 

A number of submitters expressed concerns about a government-appointed registrar appointing 
adjudicators to cases where the government is a party: 

Many of our adjudicators and some industry associations have expressed concern that the 
Registrar will be conflicted when it comes to the appointment of adjudicators where the 
government or one of its agencies is respondent. Previously we have noted that the 
Department has an intense interest when it comes to defending its actions in withholding 
payments to sub-contractors in relation to building work under the Home Warranty scheme. 
We have also noted that the Registrar has NOT demonstrated independence from the 
Department. On at least two occasions, the Registrar (and / or his staff) has pressured 
Adjudicate Today not to pursue the Department in relation to fees owing to adjudicators 
under the Act.21 

The proposed amendments to the Act envisage the Adjudication Registry, itself a 
government agency, performing the function of appointing adjudicators, notwithstanding 
that the Queensland government is a significant developer within the industry and 
accordingly susceptible to claims under the Act being made against it as ‘the respondent’ 
under construction contracts. Arguably this creates both a very real and perceived conflict of 
interest in the appointment of adjudicators to disputes involving the Queensland 
government.22 

                                                           
20

  Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 
May 2013:163 

21
  Adjudicate Today, submission 47:13 

22
  ABC Dispute Resolution, submission 4:2 
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How can the Registrar be regarded as being at arm's length when appointing an adjudicator 
on the many disputes that involve a Queensland Government department or authority (e.g. 
local council)? In such circumstances the appearance or "perception" will be very much a 
case of Caesar judging Caesar. This part of the Wallace recommendation and its 
implementation within the Bill fly in the face of the most basic principle of good governance 
and the traditional concept of the separation of powers.23 

This process fails to consider inherent and/or perception of conflicts of interest which may 
arise in appointment of adjudicators by the QBCC as a Government Authority, for matters 
which may involve Government and/or public funds. The QBCC appointing an adjudicator 
for a matter which involves the Department of Housing and Public Works, or the QBCC 
insurance fund, furthers the argument of a ‘perception of conflict of interest and bias in the 
appointment of adjudicators’.24 

In her submission, Ms Helen Durham suggests an alternate process for the appointment of all 
adjudicators which may assist as an alternate model for the appointment of adjudicators for 
government matters: 

The unsatisfactory state of the system of appointing adjudicators set out in the Bill is 
demonstrated by comparison with the approach used, for example, in the Queensland Civil 
and Administrative Tribunal. The Tribunal’s members are appointed by the Attorney-General 
only after being advertised and after consultation with the president of the Tribunal. The 
president of the Tribunal is in turn a Supreme Court judge and is also responsible for 
allocating matters to Tribunal members. Although the Tribunal’s work is more varied than 
that of adjudicators, the nature of the work, and its importance to parties, is similar in many 
respects, save that the monetary value of an adjudicator’s decisions will often be much 
greater than the monetary value of the Tribunal’s decisions. Once the existing system of 
appointment is abolished, there is no reason to replace it with a system that is materially 
different and markedly inferior to the system used to appoint QCAT members or other 
persons holding public positions requiring extensive knowledge, expertise or experience.25 

In response to these concerns, the Department has advised that:  

The Registrar will not be conflicted when it comes to the appointment of adjudicators where 
the Government is a respondent. The Registrar will have no regard to who a respondent is 
when selecting a suitable and available adjudicator to decide an adjudication application. 
The type (standard/complex) and nature of the dispute between the claimant and 
respondent will be the only factors the Registrar will have regard to in selecting an 
adjudicator.26 
 

Committee comment 

The Committee notes the concerns raised by several submitters about the capacity for the registrar, 
appointed by government under the Building and Construction Industry Payments Act 2004, to make 
independent adjudicator appointments to cases involving the Queensland Government.  

Further, the Committee is aware of a number of current and recent past adjudication matters 
involving the Queensland Government where the payment of due and potentially due amounts has 
been delayed, which has led to accusations of bias. 
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One of the main objectives of these current amendments to the BCIPA is to remove the potential for 
real or perceived conflict of interest. The Committee is of the view that the proposed amendments to 
the Act will unavoidably result in perceived, if not real, conflict of interest in regard to the 
appointment of adjudicators for government matters. Therefore, the Committee is recommending 
that an alternative model for the appointment of adjudicators be developed for cases where the 
Queensland Government is a party to the matter. 
 

Recommendation 3 

The Committee recommends that an alternative model for the appointment of adjudicators 
to matters where the Queensland Government is a party be developed and included in this 
Bill. 

2.2.2 Crime and Corruption Commission oversight of adjudicators 

In his final report, Wallace stated: 

Whilst I accept that the registrar has power to suspend or cancel the registration of an ANA 
or adjudicator under s.77 of the BCIPA, the registrar does not in my view have sufficient 
power to investigate allegations of misconduct that may be levelled against an ANA or an 
adjudicator that would be available to the CMC if either held ‘an appointment in a unit of 
public administration’. Equally, should Government accept Recommendation 18, it is more 
appropriate that if allegations of misconduct are made against an adjudicator, that they be 
dealt with by a completely independent investigative body such as the CMC rather than the 
registrar.27 

On this basis, Wallace went on to make Recommendation 19 that: 

The BCIPA should be amended to ensure that adjudicators fall within the jurisdiction of the 
Crime and Misconduct Commission (author’s note: now the Crime and Corruption 
Commission).28 

At the 25 June 2014 briefing, Mr Andrew Wallace stated that: 

One of my recommendations in relation to the adjudicators was that adjudicators ought to 
be subject to the Crime and Misconduct Commission… That was not supported by 
government. So I cannot answer why that is the case…29. 

Specifically in relation to its proposed sole ANA agency model, the Housing Industry Association (HIA) 
supports the inclusion of adjudicator appointments coming under the Crime and Corruption 
Commission (CCC) jurisdiction: 

HIA would further support the need for the sole ANA to fall within the jurisdiction of the 
Crime and Misconduct Commission (CMC), to ensure that current perceived ‘conflicts of 
interest and bias’ are under the scrutiny of the CMC.30 

Through the course of the Committee’s inquiry, the Department has not clarified why that particular 

Wallace recommendation has not been adopted in this Bill but did confirm that the Registrar, and 
all Registry staff, as public officials, will be subject to the CMC legislation.31 
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Committee comment 

The Committee notes that the registrar and all registry staff, as public officials, will be subject to the 
Crime and Corruption legislation but understands that adjudicators will not be considered public 
servants for the purposes of that legislation.  

The Committee believes that Recommendation 19 of the Wallace Report is critical to ensuring that 
there are accountability measures in place to hold adjudicators to account for their conduct and 
decisions and that inclusion of adjudicators within the Crime and Corruption Commission’s 
jurisdiction is also critical to further facilitate transparency and accountability. The Committee 
therefore urges the Minister to reconsider implementing this recommendation. 
 

Recommendation 4 

The Committee recommends that the Bill be amended in keeping with Recommendation 19 
of the Wallace Report which recommends amendment of the Building and Construction 
Industry Payments Act 2004 to ensure that adjudicators fall within the jurisdiction of the 
Crime and Corruption Commission.  

2.2.3 The Adjudication Process 

Currently, BCIPA provides a number of statutory functions for authorised nominating authorities 
(ANAs) including that ANAs receive adjudication applications, appoint adjudicators to decide these 
applications, issue adjudication certificates (and associated certification work), and conduct training 
and issue qualifications.  

In addition to transferring the appointment of adjudicators to the Registry, the Bill also provides that 
other statutory functions, such as receiving adjudication applications and issuing adjudication 
certificates, will be transferred to the Registry. These amendments, if the Bill is passed, will 
effectively remove all statutory functions from ANAs, leaving them with the other administrative 
functions that they currently carry out, such as proofing and spell-checking judgments and serving 
papers. The Bill proposes, at clause 26, to omit Part 4, Division 2 of the Act which pertains to the 
registration of authorised nominating authorities and all later references to the registration of ANAs. 

Ms Helen Durham points out in her submission: 

… the primary statutory function of ANAs is to refer matters to adjudicators, and all other 
statutory functions (of which there are only really two) are entirely ancillary. Thus although 
Mr Wallace may, strictly speaking, only be said to have recommended that ANAs no longer 
be permitted to refer matters to adjudicators, it clearly makes no sense at all and would be 
very poor policy for ANAs to retain the statutory functions that are ancillary to this task, and 
there could not have been any reasonable expectation that this would occur.32 

The Master Builders appears to concur stating that: 

While Master Builders supports this proposal there are a number of functions performed by 
ANA's that will need to be adopted by the Registry to ensure the adjudication process runs 
effectively.33 

A number of submitters raised concerns about the removal of ANAs from the legislation citing a 
range of reasons which the Committee has endeavoured to address throughout this report. In 
particular, numerous submitters have stated that Wallace did not recommend this particular remedy 
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in his final BCIPA report34 and that the current Bill “goes much further than the recommendations of 
the Wallace Report”35: 

It should also be noted that Mr Wallace did not actually recommend the abolition of ANAs. 
This is apparently a conclusion reached by the adjudication Registrar. It is not apparent to 
me that there is any clear, substantiated basis for such a conclusion.36 

… the objects of the report prepared by Mr Wallace can be met by the Building and 
construction Industry Payment Amendments Bill 2014, without that Bill also abolishing 
Authorised Nominating Authorities…37 

Not all submitters supported this view however, with one submitter, Mr Philip Davenport, stating: 

Although I am half owner and a director of an authorised nominating authority, I think the 
abolition of authorised nominating authorities is necessary to avoid abuses within the 
system.38 

The Department advised that: 

ANAs are not being ‘abolished’. The amendments remove the registration of ANAs and their 
role of receiving adjudication applications and appointing adjudicators.39  

However, Wallace himself states in his final report that “if the decision is made by Government to 
assume the function of the nomination process, it would be difficult to justify maintaining ANAs”40 

Claim that proposed legislation is “anti-competitive” 

Mr Jonathan Sive, in a late submission to the Committee’s inquiry, stated that: 

The proposed removal (of) authorisation (sic) nominating authorities from the marketplace 
and the complete centralisation of the administration of the adjudication process within the 
Building and Construction Payments Agency is anti-competitive. The proposed amendments 
are giving complete control of the administration of Division 2 (Adjudication of disputes) 
Part 3 (Procedure for recovering progress payments) of the Building and Construction 
Payments Act 2004 to a State Agency, and the State of Queensland in proposing this 
monopoly has not complied with its obligations under the Competition Principles 
Agreement, the Conduct Code Agreement and the Implementation Agreement to which the 
State of Queensland is a signatory. The State of Queensland has not obtained “docking 
privilege” within the “safe harbour” exemption under section 51(1) of the Competition and 
Consumer Act (Cth), and the Committee should not recommend passage of the bill in its 
current form.41 

The Committee sought advice on this matter from the Department and was advised that: 

The department prepared a Preliminary Impact Assessment (PIA) under the Regulatory 
Impact Statement System Guidelines, which requires consideration of competition impacts 
arising from the regulatory proposal. This included establishing a single adjudication 
registry within the Queensland Building and Construction Commission to monitor and 
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appoint adjudicators and removing the provisions for registration of authorised nominating 
authorities and their role under the Building and Construction Industry Payments Act 2004.   

The PIA was considered by the Queensland Competition Authority (QCA) which advised that 
the proposed amendments were not likely to result in significant adverse impacts 
[author’s emphasis] and therefore a Regulatory Impact Statement was not required.  It is 
considered that the discussion paper issued by the Minister for Housing and Public Works 
and review of the Act and consultation conducted by Mr Andrew Wallace, together with the 
advice from the QCA are sufficient compliance with Queensland Government policy on 
competition issues [author’s emphasis].42 

 

Committee comment 

The Committee notes that the Queensland Competition Authority, in considering the Preliminary 
Impact Assessment (PIA) on the proposed amendments, advised the Department that the proposed 
amendments were “not likely to result in significant adverse impacts” and did not require a 
Regulatory Impact Statement to be developed. The Committee is satisfied that the proposed 
legislation will not act in a way that would breach Queensland’s compliance with anti-competitive 
agreements to which it is a signatory.  

However, the Committee is aware that the Bill’s proposal to transfer all statutory functions from 
ANAs to the QBCC in effect, transfers the market (which the ANAs are currently meeting) ‘in-house’. 
Therefore, the Committee considers it advisable that the Minister make a public statement 
addressing the perception that this reform is anti-competitive. 
 

Recommendation 5 

The Committee recommends that the Minister make a statement during his second reading 
speech outlining the advice sought and received from the Queensland Competition 
Authority and addressing the perception that the amendments are anti-competitive. 

Training and qualification of adjudicators 

In regards to the training and grading of adjudicators, BCIPA currently provides that:  

 ANAs must state in their registration application the ongoing training and support they will 
make available to adjudicators (section 43(h)) 

 adjudicators must state in their registration application their experience and qualifications 
(section 57(c)) and 

 a person is not a suitable person to be registered as an adjudicator unless the person holds 
an adjudication qualification or another qualification that the registrar considers to be 
equivalent to an adjudication qualification (section 60(1)). 

The current Act further provides that a regulation may prescribe the name of the qualification, the 
bodies that may issue the qualification, the name of the adjudication competency to be achieved to 
gain the qualification and the elements that must be successfully completed to achieve the 
competency. An adjudication qualification is defined in the Act as “a certificate issued by a body 
prescribed under a regulation to an individual stating that the individual has achieved an adjudication 
competency standard prescribed under a regulation”.43 
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The Building and Construction Industry Payments Regulation 2004 currently prescribes the following: 

For section 111(2)(b) of the Act, the following are prescribed for an adjudication 
qualification— 
(a) the name of the qualification is Certificate in Adjudication; 
(b) a body mentioned in schedule 1, part 1 may issue the qualification; 
(c) the name of the adjudication competency to be achieved is Building and Construction 
Industry Payments Adjudication; 
(d) the elements that must be successfully completed are the elements mentioned in 
schedule 1, part 2.44 

The bodies mentioned in schedule 1, part 1 which may issue an adjudication qualification are: 

1 Adjudicate Today Pty Limited ACN 109 605 021 
2 Australian Solutions Centre Pty Ltd ACN 085 917 219 
3 The Institute of Arbitrators & Mediators Australia ACN 008 520 045 
4 LEADR ACN 008 651 232 
5 Queensland Law Society ABN 33 423 389 441 
6 RICS Australasia Pty Ltd ACN 089 873 067 
7 Able Adjudication Pty Ltd ACN 134 663.45 

It is clear therefore that, under current arrangements, ANAs are responsible for the training and 
accreditation of adjudicators. The Bill is silent on training and qualifications however, the 
Department advises that: 

… Additionally there will be training for all adjudicators to transition to the new 
arrangement which will involve processes on how to deal with inappropriate contact by a 
party46 

The QBCC will be providing support services including guidance notes, an adjudicator on-line 
forum, peer review etc. to meet the mentoring requirements of adjudicators47 and 

The QBCC has commenced the process of training and grading adjudicators and will link 
with CPD into the future.48 
 

Committee comment 

The Committee notes the Department’s advice on training and accreditation of adjudicators 
however, it is not clear who will be responsible for adjudicator training and qualification should this 
Bill pass, and how that training and qualification will occur. While the Department advised that the 
QBCC is preparing to provide ‘transitional’ training and to ‘grade’ adjudicators, the Committee has 
also heard that it may be a service offered by independent parties or agents (including existing 
ANAs). The Committee notes that the BCIPA Bill 2014 is silent on the matter of training and 
qualifications and believes that this is a critical matter that should be clarified in the Bill. 
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Recommendation 6 

The Committee recommends that the Minister specify in the Bill who will be responsible for 
the training and accreditation of adjudicators (currently a statutory function undertaken by 
only those ANAs prescribed under the Building and Construction Industry Payments 
Regulation 2004) once other statutory functions are transferred to the Registry.  

2.2.4 Removal of indemnity protection for Authorised Nominating Authorities 

A number of submitters raised concerns about the removal of protections provided to ANAs under 
the current Act (section 107(2)). Specifically, the submissions called for retrospective protections to 
prevent ANAs being exposed to ‘pre’ amendment functions claims ie. actions stemming from 
functions carried out by ANAs prior to the amendments to the Act. 

Mr Philip Davenport states that: 

From the commencement of the amended Act, a person can make a claim against a 
company [or an employee or agent] that until then was an authorised nominating 
authority… Such a claim could be made within 6 years after the act or omission the subject 
of the claim. The protection provided by s 107(2) of the Act as it exists before amendment 
should continue so that companies that were previously authorised nominating authorities 
are not suddenly exposed to claims from which they were previously exempt. This is also 
important for professional indemnity insurance.49 

Ms Helen Durham concurs, stating: 

For the reasons given above, I urge the Committee to… abandon the proposed retrospective 
removal of ANAs’ protection from liability…50 

The Department has advised that it “will consider whether an amendment is necessary to preserve 
the protection of former ANAs in respect of their ‘pre’ amendment functions for which a party may 
seek to take action against them after the amendments take effect.”51 
 

Committee comment 

The Committee was concerned at the proposed removal of the indemnity protection for Authorised 
Nominating Authorities (current section 107(2)) and formed the view that this protection should be 
retained for ANAs so that they are not exposed to ‘pre’ amendment function claims. The Committee 
notes the Department’s advice that it will consider making an amendment to preserve the protection 
of former ANAs from action against them after the amendments take effect and urges the Minister 
to make this amendment.  
 

Recommendation 7 

The Committee recommends that the Bill be amended to include indemnity protection for 
Authorised Nominating Authorities to cover them for any existing function claims prior to 
the amendment of the legislation.  

Indemnity protection for agency functions 

While the statutory functions may be transferred from ANAs to the Adjudication Registry, it is clear 
that there will remain significant administrative functions to be carried out i.e. an agency function 
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which will need to be performed in support of the work of the adjudicators such as managing 
documents and correspondence, sending invoices and proofreading decisions. 

Adjudication Forum, in its submission, provides the following list of additional activities currently 
carried out by ANAs: 

In addition to the statutory functions that ANAs are required to carry out ANAs also: 
1) Provide comprehensive information to parties regarding the Building and Construction 
Industry Payments Act 2004 (the Act) usually in well maintained websites which allow 
parties to become familiar with aspects of the Act and its operation. 
2) Provide skilled staff to advise and assist claimants and respondents in real time regarding 
the adjudication process. 
3) Select suitable adjudicators based on the issues to be decided. 
4) Have a variable fee structure under which the determination of smaller claims are 
subsidised. 
5) Provide a point of contact between the parties and an adjudicator to ensure 
communications are kept at ‘arm’s length’. Ensuring that there can be no inappropriate 
communications between an Adjudicator and a party to an adjudication application leading 
to claims of bias. 
6) Maintain physical and electronic addresses for receipt of adjudication applications, 
responses and further written submissions. This includes facilities for receipt after hours in 
hard copy, by fax, by email and large electronic files. 
7) Formally record the date of receipt of all submissions. 
8) Provide on‐going professional development for adjudicators. 
9) Monitors skills, knowledge and competencies of registered adjudicators so that 
adjudication applications can be referred to the most appropriate person. 
10) Provide additional information the Register as required. 
11) Provide representation for adjudicators should their decision be challenged in the 
Supreme Court.52 

Adjudicate Today has provided its own list of additional services currently performed by ANAs: 

These services include:  
1. Publish and update a comprehensive website containing information on the Act, making 
and responding to adjudication applications, interactive process flowcharts, and templates. 
Refer www.adjudicate.com.au. Over 10 years, Adjudicate Today has invested in excess of 
$300,000 in developing this website.  
2. Deliver seminars on the adjudication process to universities and industry based 
organisations.  
3. Provide an address for service for adjudication applications, responses, further 
submissions and court documents either electronically or at any of our seven offices.  
4. Receive and register all documents served by parties by email, lockbox, hand delivery, fax 
and post.  
5. Request hard copy documentation from parties and follow up when necessary.  
6. Forward documentation to the adjudicator in a timely manner.  
7. Undertake general checks of time compliance and report to relevant adjudicator.  
8. Follow up regarding further submissions from parties if no reply received.  
9. Request further submissions from parties on behalf of adjudicators.  
10. Receive adjudicator’s decisions – upload to Commission web-site.  
11. Receive adjudicators' invoices.  
12. Release decisions to parties upon payment of adjudication fees.  
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13. Provide decision to Registrar following payment.  
14. Provide adjudicator with any slip rule requests.  
15. Release slip rule amendments to parties.  
16. Invoice parties on behalf of adjudicators.  
17. Answer enquiries regarding fees charged.  
18. Represent the adjudicator in any Supreme Court (High Court) proceedings.  

In addition, and most importantly, ANAs provide two further essential and time consuming 
functions.  
1. Act as a buffer between adjudicators and parties…  
2. Proofread decisions for typographical errors… 53 

At the public hearing on 21 July 2014, Mr Michael Chesterman advised: 

The point that we have made is that, in relation to all the other services that they (ANAs) 
have traditionally provided adjudicators and parties, there is no reason why they cannot 
continue to offer those service agent arrangements or document receipt agents community-
type arrangements.54 

Mr Andrew Wallace further advised that: 

The government has made a decision not to enter that space—not to be the buffer, if you 
like, between the parties and the adjudicator… The concept of ANAs acting as a service 
agent is just one way to buffer the parties and the adjudicator, a system which I am in full 
agreement with.55 

However, without licensing and indemnity protection under the Act for the agency work, some 
submitters have suggested that ANAs will simply ‘close shop’ if they are only able to offer agency 
support work because their businesses will no longer be viable.   

As Adjudicate Today states: 

With adjudicators holding a statutory indemnity but not their agents, every dissatisfied 
litigant will chase the ANA for their costs and losses. Professional indemnity insurance for 
ANAs will be impossibly high (if available at all) and should businesses, formally known as 
ANAs, seek to continue to provide services they will be quickly bankrupted by legal 
costs….All work of adjudicator agents must be indemnified, otherwise the cost of 
professional indemnity insurance will be prohibitive and destroy the scheme.56 

Mr Bob Gaussen from Adjudicate Today has also stated: 

The Act, by removing the statutory indemnity for existing agents (ANAs), would expose 
potential agents to massive damage claims initiated either by the parties or adjudicators 
seeking to defend their reputation.57 

Mr Max Tonkin has advised: 

I understand the Registrar does not intend to provide the services currently provided by 
ANAs. I am concerned that if ANAs lose their statutory role, these valuable services will 
cease altogether and this will be to the detriment of the building and construction 
industry.58 
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However, as Ms Helen Durham states in her submission: 

… the Bill does nothing to prevent organisations and firms that presently operate as ANAs 
from continuing to offer their administrative and other services to adjudicators who want 
them. Those bodies will, however, be forced to operate in a more competitive environment 
because the proposed changes will effectively open the opportunity to provide 
administrative and other services (including training and professional development) to 
adjudicators to all-comers and do away with the unnecessary and excessive market power 
currently vested in ANAs through their power to refer matters to adjudicators. It might be 
difficult to accurately predict the effect that competition will have on this aspect of 
adjudication costs but it can hardly be denied that the usual effect of competition is to 
improve the range of services offered and to decrease rather than increase prices and I can 
think of no reason why that should not happen here…59 

At the public hearing, Mr Andrew Wallace advised that: 

I think it is wrong to suggest that ANAs will shut down their business and that they will be 
out of business as of 1 September. As an adjudicator—not that I am actively working as an 
adjudicator these days, funnily enough—I receive emails from various ANAs. Some ANAs 
have sent out emails to adjudicators saying, ‘We will be your service agent. So we will be the 
buffer between the parties and you.’ I think that is a good thing. They are trying to 
negotiate on a fee basis how much they will be able to charge for that. So whilst they will 
not be doing the appointment process, they can still act in that capacity and come to 
whatever commercial arrangement that they like with adjudicators. I do not know what 
that will end up being, but they will need to make the decision as to whether that is worth 
their while or not. But the point is that, if adjudication fees are scheduled in the regulations, 
then the adjudicators can go back out to the market. They will know what grade they are. 
They will know whether they are a level 1 or whatever it might be. They will know roughly 
what they can charge per hour and then they can go and negotiate with ANAs as to what 
they are prepared to pay that ANA to be their service agent… So it is not the case that they 
will be out of business on 1 September. Their business model may have changed, but they 
are not going to be begging on George Street for your money.60 

In regard to this matter, the Department has advised that: 

In order to create a ‘buffer’ between adjudicators and other parties therefore, a condition 
will be imposed on the registration of adjudicators that they will be required to either 
engage a totally independent agent acting on their behalf (which could be an existing ANA) 
or nominate a suitably trained employee to act as their agent... The full suite of functions 
currently undertaken by the ANAs will continue to be provided, either through the 
Adjudication Registry in respect of some functions, or for others, through an independent 
agent engaged by the adjudicator or performed by a suitably trained employee.61 

In later advice, the Department was able to further clarify that: 

Adjudicators will have the capacity to appoint an agent to act on their behalf for activities 
such as serving papers, receiving documents, proof reading judgements etc, however the 
arrangements will be directly with the individual adjudicators on a commercial basis.  The 
agents will not have statutory functions included in the legislation. 

It is not necessary for the functions of an agent, whether they are organisations or 
individuals, to be included as a requirement in the legislation as each agent’s Professional 
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Indemnity Insurance would cover for claims arising from allegations that their services or 
advice caused financial loss to their customers/clients. 

It would be up to each organisation or individual acting as an agent to take out their own 
Professional Indemnity Insurance to meet their own requirements, and should not be 
included in legislation.   

As an example, building certifiers who have statutory functions under the Building Act 1975 
do not have the benefit of any statutory indemnity, and when considering the range and 
complexity of functions building certifiers perform in comparison to the relatively limited 
responsibility of being an adjudicator’s agent, it would not be logical to include a statutory 
indemnity for an agent in the legislation.62 
 

Committee comment 

The Committee notes that other statutory functions currently performed by ANAs (such as receiving 
adjudication applications and issuing adjudication certificates) will transfer to the Adjudication 
Registry along with the function of appointing adjudicators. The transfer of this suite of functions is 
wholly logical to the Committee and therefore, the Committee is supportive of the proposed transfer 
of these remaining adjudication functions to the Registry. 

The Committee notes the Department’s advice that agents can be protected by the agent taking out 
individual professional indemnity insurance for agency functions. 

2.2.5 ‘Buffer’ between adjudicators, agents and preparers  

Several submitters have raised concerns about the need for separation between adjudicators, agents 
and preparers and the potential for significant conflict of interest: 

The Registrar has said he will encourage adjudicators to engage “agents” so that 
adjudicators don’t deal directly with parties to disputes. However it would be a shocking 
outcome, replete with many conflicts of interest, if preparers could also act as “agents” for 
adjudicators. Already some preparers are positioning themselves for such a role. There are 
dishonest preparers operating in the industry. Agents for adjudicators should be licenced by 
government otherwise unqualified, unsuitable, incompetent and possibly dishonest persons 
may establish themselves as agents… 63 

Importantly, ANAs provide a point of separation between parties and adjudicators. I am 
most concerned that parties will ring me to make submissions without the other side's 
knowledge and capacity to respond. I understand that the Registrar is thinking of ensuring 
adjudicators appoint agents to prevent this happening. However, unless these agents are 
licenced there will be no constraint on adjudicators appointing whoever they choose e.g. 
preparers of adjudication applications, colleague adjudicators, family member, staff in their 
own business etc.64 

I understand that the Registrar is “thinking” of ensuring adjudicators appoint agents to 
prevent this happening, however, unless these agents are licenced there will be no 
constraint on adjudicators appointing whoever they choose e.g. preparers of adjudication 
applications (a huge concern), colleague adjudicators, family member, staff in their own 
business etc.65 
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However, as Ms Helen Durham stated (above): 

… Mr Gaussen (Adjudicate Today) seemed to go further than anyone else by suggesting that 
some ‘buffer’ between parties and adjudicators is necessary and that providers of 
administrative services to adjudicators should be licensed. In my view, both suggestions are 
unwarranted. There is a right way and a wrong way for parties and adjudicators to go about 
contacting each other directly but there is nothing improper about it per se. It is up to 
adjudicators to decide whether they can or want to manage without any buffer and many 
may well choose to do so. If an adjudicator does choose to engage someone – including a 
spouse, friend or, for that matter, someone who acts as a preparer - to manage documents 
and correspondence, send invoices and proofread decisions, they will, of course, be 
responsible for how that person carries out their duties. But the risk and consequences of a 
person acting in an administrative capacity failing to pass on a document is no greater than 
the risk and consequences of an adjudicator failing to find that it has been served within 
time and there are numerous instances of the latter occurring over the years. Such mistakes 
are always most regrettable but the risk of them occurring does not justify the licensing of 
administrative help.66 
 

Committee comment 

The Committee notes the Department’s advice (above) that adjudicators will be required to engage 
an independent agent acting on their behalf or nominate an employee to act as their agent as a pre-
condition of their registration. The Committee further recognises that the adjudicator will necessarily 
take full responsibility for his or her appointment of an agent and how that agency work is 
undertaken.  

However, given the central purpose of the BCIPA Bill 2014 is to address the widespread perceptions 
of conflict of interest and bias in the current process, the Committee believes it is an oversight of the 
Bill to NOT specifically require, in legislation, the separation of partisan interests in the appointment 
of agents. Therefore, the Committee is recommending that the Bill be amended to require that 
adjudicators engage independent agents. 
 

Recommendation 8 

The Committee recommends that the Bill be amended to include a requirement that 
adjudicators engage independent agents. 

2.2.6 Definition of complex claim in the proposed dual model claims regime 

The Wallace report recommends (in Recommendation 23) the introduction of a composite claims 
scheme which would treat claims for a sum greater than $750,000, or a latent condition, or a time 
related cost, differently. 

Consequently, the Bill introduces a dual model regime to seek to ensure a fairer system to address 
complex claims. For complex claims, where the claim is for more than $750,000 (or a greater amount 
prescribed by regulation) or is for a latent condition or a time related cost, the timeframes for a 
respondent to provide a payment schedule and to provide an adjudication response will be 
extended.  
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Several submissions67 raised concerns about the lack of clarity in the definition of complex claims and 
the complexity of distinguishing between complex and standard claims on the basis of latent 
condition and time-related cost:  

With due respect most subcontractors do not even understand the difference between a 
payment claim and a tax invoice. Subcontractors build things but are not accountants, legal 
practitioners nor even contract administrators. They just want to build things as specified 
and be paid for what they do. So how are normal tradesmen and small builders going to 
understand the difference between a standard claim and a complex claim? This is not 
possible, yet the expectation within the Amendment Bill that claimants (and indeed 
respondents) will understand is a severe failure of the Amendment.68 

Some of the obvious issues are: 
1. The inclusion of the term ‘a time‐related cost’ without any definition of meaning will 
render many simple claims complex. By way of example all claims based on time sheet day 
works; hire of equipment; or simple time sheet service work are to be classified as 
“complex” under the Act. A provision for interest under contract, triggered by an amount 
due and not being paid, will render a claim complex. 
2. The inclusion of the term ‘a latent condition’ without any definition of meaning will also 
render many simple claims complex. If a contract has provision for a party to have an 
entitlement if a latent condition is encountered (e.g. the discovery of hard rock during 
excavation not known before work commenced), it should be a simple matter for an 
adjudicator to decide on the value of any entitlement to payment.69 

A careful consideration of the definition of a "complex payment claim" (clause 45) of the 
Bill) discloses that many payment claims (even those involving claims significantly less than 
$750,000) will now be considered to be a complex claim, with the inevitable consequence 
that it will significantly delay the period from when a claimant may expect to receive an 
adjudication decision (from 5 weeks after lodgement of application to 16 weeks).70 

I respectfully suggest that the definition is misconceived. There is an assumption made that 
the ‘complexity’ of a payment claim corresponds with the amount claimed. This is not a 
correct assumption. The complexity of deciding a payment claim has nothing to do with the 
amount claimed. The ‘complexity’ of a claim depends upon the issues raised only.71 

The Department has advised that it proposes to amend the definition to remove both latent and 
time-related factors from the definition of complex claims:  

Following feedback from submitters and further consideration by the Department regarding 
the issues which could arise from the current definition of complex claims, the Department 
proposes to amend the definition so that complex claims are restricted to claims for more 
than $750,000, or a greater amount prescribed by regulation, removing the complexity 
around what constitutes latent conditions and time related claims.72 
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Committee comment 

The Committee notes that the Department has undertaken to remove both ‘latent’ and ‘time-
related’ costs from the definition of complex claims in response to the concerns raised in submissions 
and is in agreement with this proposal. The Committee therefore urges the Minister to amend the 
definition of complex claims in this Bill. 
 

Recommendation 9 

The Committee recommends that the Bill be amended to remove the inclusion of both 
latent and time-related costs from the definition of complex claims.  

Incorrectly identified claims 

Currently, BCIPA provides (under section 17) that the claimant may serve a payment claim.  

The Bill will require (under Clause 5) the claimant to identify in their payment claim whether the 
claim is a standard payment claim or a complex payment claim. 

Clause 15 of the Bill introduces new section 25(7) which states that: 

If an adjudicator decides the payment claim for the adjudication application has been 
incorrectly identified as a standard payment claim, the adjudication application is taken to 
be withdrawn.73 

Section 32 of the current Act provides that claimants may make a new application only in 
circumstances where the claimant does not receive an adjudicator’s notice of acceptance of an 
application within four business days after the application is made or where an adjudicator who 
accepts an application does not decide the application within the time allowed in the Act.74 

Therefore, under the proposed regime, if an application is taken to be withdrawn because it is a 
complex application which has been incorrectly classified as ‘standard’, there will be no opportunity 
for the claimant to make a new application. Given that complex claims must, by definition, be for a 
sum greater than $750,000, a claimant has much to lose in this process. 

Able Adjudication states in its submission: 

This is a penalty provision which penalises a claimant for incorrectly identifying the type of 
application. Most subcontractors don't even understand the difference between a payment 
claim and a tax invoice. Most are not legal practitioners, project managers or contract 
administrators and they just want to build things and get paid for what they do. They won't 
be able to understand the difference between a standard claim and a complex claim so the 
expectation within the Amendment Bill that claimants (and indeed respondents) will 
understand is not agreed… it is suggested … Amendment Bill Clause 15 s25(7) should be 
deleted.75 

The Department has advised that it: 
… proposes to amend the complex claim definition so that complex claims will be defined as 
claims for over $750,000, or a greater amount prescribed by regulation, but will not include 
the requirement for costs associated with latent conditions or time related costs. If this 
amendment is made, the requirement to identify whether a claim is standard or complex 
under section 17(2)(d), and thus the adjudicator’s ability to deem an application to be 
withdrawn under section 25(7), will fall away [author’s emphasis]. … without the need for 
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identification, there will be no circumstance where a respondent is prejudiced by incorrect 
identification of a payment claim and thus no causes for an adjudicator to deem the 
withdrawal of claim. The Department also proposes to omit sections 17(2)(d) and 25(6) and 
(7) (and any other sections that fall away as a result of the change to the definition) from 
the Bill because the simplified definition appears to make them unnecessary.76 
 

Committee comment 

The Committee notes the Department’s advice that the definition of ‘complex’ claim in the Bill is 
proposed to be modified to remove ‘latent’ and ‘time-related’ and that, if this amendment is made, 
claimants will not be required to classify their claim as either ‘standard’ or ‘complex’ and adjudicators 
will not be able to deem an application ‘withdrawn’.  
 

Recommendation 10 

If the Minister does not agree to Recommendation 9 (above) to remove ‘latent’ and ‘time-
related’ from the definition of ‘complex claim’ in the Bill, then the Committee recommends 
that the Minister investigate and implement alternatives for the resolution  of claims which 
have been incorrectly classified by the claimant as ‘standard’. 

2.2.7 Release of securities and retention monies 

The Wallace review sought submissions on the matter of adjudicators directing payment of a security 
(such as a bank guarantee) [Question 6] and the matter of retention monies [Question 12].  

Based on the submissions he received, Wallace stated in his report that “in my view, the abuse of 
retentions appears to border on that of being systemic. It should not be permitted to continue 
unchecked... I consider it to be of such significant importance that Government must act to protect 
the financial interests of subcontractors”.77 

Wallace made a number of recommendations (Recommendations 10-15) concerning these matters:  

10. Part 4A of the QBSA Act should be amended to make it an offence for a contracting 
party not to advise a contracted party in writing upon the reaching of the contract 
milestone being, when the contracted party is entitled to claim for the release of 
retention/security. 
11. Monies held on retention and other forms of security, should be held under a 
Construction Retention Bond Scheme. 
12. The BCIPA should be amended to permit a payment claim to include a claim for the 
release of security. 
13. The BCIPA should be amended to empower an adjudicator to direct the release of 
security. 
14. In the event that the Government does not implement the Construction Retention Bond 
Scheme, the BCIPA should be amended to make it an offence for a contracting party who 
fails to return a security held under a construction contract, as directed by an adjudicator; 
and which will also result in the allocation of demerit points against their licence. 

15. The BCIPA should be amended to expressly provide that a payment claim may include a 
claim for retention and that such retention is recoverable under the Act.78 
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How securities and retention monies should be treated 

Wallace Recommendations 11, 14 and 10 recommend, in short, that:  

 a Construction Retention Bond Scheme should be created to independently hold securities 
and monies held on retention  

 if the Bond Scheme recommendation is not accepted, that BCIPA should be amended to 
make it an offence for a contracting party to fail to return security, as directed by an 
adjudicator and 

 an additional offence be created where a contracting party does not advise a contracted 
party in writing upon reaching the contract milestone where the contracted party is entitled 
to claim for the release of retention monies/security. 

See Appendix D for an extract from Wallace’s final report which outlines how the Construction 
Retention Bond Scheme would operate, as envisaged by Mr Wallace. 

Wallace received numerous submissions on these issues as did the Committee in its current inquiry. 
As Mr Jonathan Sive states: 

The New South Wales Government has enacted the concept of the statutory construction 
trust in relation to retention money.79 The important consideration not to be overlooked by 
the Committee is that the statutory construction trust account does not add, take away or 
freeze moneys. No amount is payable into the construction trust unless the amount is 
certified, agreed or determined as owing to subcontractors, which is a state of affairs under 
the construction contract that underscores the need for amendments to be made to Part4A 
of the QBCC Act 1991.80 

Mr John Lowry, in his original submission to the December 2012 BCIPA Discussion Paper, 
recommended: 

5) Retentions (Q.12): 
Item 1: Introduce a default provision providing for a definition and trigger, upon the 
supplier’s application, for the granting of a date of substantial completion. 
Item 2: Limit the time that retentions may be held for each subcontract. 
Item 3: Implement a secure repository to hold and distribute cash retention funds.  
Item 4: Void any provision that prevents a supplier from offering a bank guarantee or 
similar surety as an alternative to cash retention…81 

The bricklayers, Yellow Block Road also advised that: 

We commend the recommendations regarding retention monies held by builders, 
particularly the recommendation that retention monies be held under a Construction 
Retention Bond Scheme. (Recommendation 11.) Recommendation 10 regarding the written 
notification of when retention monies become available will also be beneficial to 
subcontractors.  

Our own personal experience with retention monies varies. In some instances we are never 
notified by the builder about the availability of retention monies and therefore, it can be 
something that is and has been, overlooked. Other instances see retention money sit with 
builders, for a number of reasons for up to two or three years after we have completed 
works on site. For most subcontractors I have spoken to, this is a common theme.  
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Something else that needs to be considered is that for most subcontractors, retention 
usually consists of the profits made on a project. Our company at times has had up to 
$90000 held in retention, which has a significant impact on cash flow. Again from our own 
experience, we are aware that [redacted] was relying on retention monies belonging to 
subcontractors to stay afloat. We lost approximately $28 000 in retention money with the 
collapse of [redacted]. From this experience alone it is enough for us to support any 
recommendation which would ultimately see our retention monies protected.82 

Claims and directions for the release of securities/retentions  

Wallace Recommendations 12, 13 and 15 recommend that: 

 BCIPA be amended to permit payment claims to include claims for the release of securities 
and the release of retention monies and 

 BCIPA should be amended to empower adjudicators to direct the release of securities. 

The Committee also received submissions regarding these matters. Mr Paul Hick asked: 

… does the term ‘final payment’ include a claim for retention. If it does not then it should. 
With retention, the work may not have been carried out for 12 months but the retention is 
to be claimed in the final claim. The return of security is often all that is left to be claimed in 
the final claim. This should be clarified in the definition of final payment. Further, if the 
definition of final payment does include a claim for retention, can this include return of 
security (bank guarantee) as well or only cash retentions.83 

Mr John Lowry made the following recommendation: 

9) Empower adjudicators to release performance securities including retentions and 
guarantees. (Q.6).84 

Of these issues, the Department only responded to the matter of claims for retentions being included 
in claim for final payment, as raised by Mr Paul Hick (above), advising that: 

It is not proposed at this point in time to address this issue through legislative amendment. 
This issue is not contained in the scope of the Bill. The Department does not consider any 
amendment is necessary. No amendment is proposed.85 
 

Committee comment 

The Committee notes the Department’s response regarding claims for retention monies but it is not 
clear to the Committee if future amendment to address these matters may be under consideration 
by the Minister.  

The Committee believes that amendments to the Building and Construction Industry Payment Act 
2004 need to be made in order to secure these assets (retentions or securities) in safe keeping, to 
ensure they are not being improperly used by contracting parties and to ensure their timely release. 
The Committee also supports the creation of offences (and associated penalties) for contractors who 
abuse the retentions and securities they hold in trust. The Committee notes that both the West 
Australian and Northern Territory legislation allow for an adjudicator in those jurisdictions to direct 
the return of security and that the NSW government has supported similar changes (enabling an 
adjudicator to decide disputes concerning both securities and retentions) in principle. 
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The Committee agrees with Mr Wallace that his Recommendations 10, 11, 12, 13, 14 and 15 should 
be adopted, if not in this Bill, then in future amendments to the Building and Construction Industry 
Payment Act 2004. 
 

Recommendation 11 

The Committee recommends that the Minister implement the Wallace Report 
Recommendations 10-15 concerning the inclusion of retention monies and securities in 
payment claims, the establishment of a Construction Retention Bond Scheme, the 
introduction of penalties for contractors and the empowerment of adjudicators to direct the 
release of securities, through amendments to the Building and Construction Industry 
Payments Act 2004 and the Queensland Building and Construction Commission Act 1991.  

2.2.8 Reduction in time to lodge a payment claim 

Proposed section 17A (2) will require a payment claim (other than one related to a final payment) to 
be served on a respondent within the later of –the period, if any, worked out under the relevant 
construction contract, or, the period of six months after the construction work to which the claim 
relates was last carried out or the related goods and services to which the claim relates were last 
supplied.  

Similarly, for payment claims related to a final payment, the claim will need to be served (under 
proposed section 17A(3)) within the later of –the period (if any) worked out under the relevant 
construction contract; 28 days after the end of the last defects liability period, if any, worked out 
under the relevant construction contract; or six months after the later of completion of all 
construction work due to be carried out under the relevant construction contract or complete supply 
of all related goods and services to be supplied under the relevant construction contract. 

Under the current Act, a claim can be served up to 12 months after the construction work to which 
the claim relates was last carried out or the related goods and services to which the claim relates 
were last supplied. 

The rationale for these amendments can be found in Andrew Wallace’s final report, at 
Recommendation 22, where he recommends: 

The BCIPA timeframes should be amended along the following lines for ALL payment claims 
and adjudication applications: 

- Unless the contract provides a longer period, restricting the time in which a claim can be 
made to 6 months after the construction work was last carried out or the related goods 
and services were supplied. 

- If the payment claim is in relation to the recovery of a final progress payment including 
for the recovery of retention and/or the return of security, a final payment claim may be 
served within the period worked out under the contract or if the contract does not 
provide, the period of 28 days after the expiry of the defects liability period, whichever is 
the later.86 

The Department advised that these recommendations were based on submissions made to Wallace 
during the review as follows: 

Allowing a claimant to bring a payment claim up to 12 months after the work has been 
performed was inconsistent with the objects of the Act – The submission by one contractor 
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was: “this is a gross lack of procedural fairness which seriously disadvantages Respondents.  
Industry practice is that most accounts are finalised within 3 months of completing the 
works and accordingly the rights to submit a claim under the Act should extinguish at this 
time.” 

The submission from the HIA stated: “Allowing such a lengthy time frame for 
commencement of a claim does not support the view that the BCIP Act aids in assisting 
efficient cash flow.  HIA is of the opinion that the Act should be amended to reflect six 
months rather than twelve months, as it is arguable that if a claimant can wait up to twelve 
months for a claim then such proceedings should be commenced in a tribunal or court.”87 

Wallace further states in his final report that the reduced timeframe of six months:  

(a) Provides the claimant with an incentive to “get its house in order” as quickly as possible, 
thereby resulting in fewer insolvency incidents in the building and construction industry; 
(b) Promotes diligent contract management and bookkeeping practices; 
(c) Promotes early conflict resolution; 
(d) Discourages claimants from serving “ambush claims”, by allowing respondents greater 
time to respond to such claims; 
(e) Addresses the current inequitable timeframes afforded to a respondent to provide a 
payment schedule; and 
(f) In providing only two alternate periods, there is a greater degree of simplicity for the 
parties rather than a multi-tiered process, which is likely to lead to confusion.88 
 

Committee comment 

The Committee notes the advice of the Department and the rationale provided by Mr Andrew 
Wallace in his final report regarding the shortened timeframes for claimants to lodge a payment 
claim. The Committee agrees that the timeframes are reasonable and will have the positive effect of 
improving claimants’ contract and cashflow management.  

2.2.9 Right to payment after termination of contract 

Mr Philip Davenport in his submission states that: 

The Queensland Supreme Court has held that the (BCIPA) Act ceases to apply when the 
construction contract is terminated. Respondents are unfairly using this to avoid making 
payments on account. Often the termination is under a termination for convenience clause. 

The new clause 17A ignores the instance where a construction contract is terminated 
before the completion of all construction work to be carried out under the contract or 
complete supply of related goods and services to be supplied under the contact. The 
amending Act should make it clear that notwithstanding termination of the contract the 
claimant’s entitlement to a progress payment on account under the Act for construction 
work and goods and services carried out or supplied before termination will continue to 
exist as it would have existed but for the termination.89 
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The Department advises that: 

It is not proposed at this point in time to address this issue through a legislative 
amendment. The Queensland Supreme Court has determined that claimants are not entitled 
to serve a BCIPA payment claim post termination of the contract.90 
 

Committee comment 

The Committee notes the Department’s advice about the Queensland Supreme Court determination 
but believes that the matter needs to be remedied. The Committee is therefore recommending that, 
notwithstanding the Supreme Court’s ruling on this matter, the Minister investigate ways to protect 
claimants against non-payment of outstanding amounts once a contract has been terminated. 
 

Recommendation 12 
The Committee recommends that the Minister investigate ways to protect claimants against 
non-payment of outstanding amounts once a contract has been terminated. 

2.2.10 New timeframes provided for in the Bill 

The Building and Construction Industry Payments Act 2004 was created to provide an alternative to 
the court system and is intended to be a quick and easy cost-effective solution to resolving payment 
disputes.91 

The BCIPA Bill provides, in new sections 18A, 24A, 24B and 25A(2), extended timeframes for the 
serving of payment schedules, adjudication responses, claimants’ replies (where applicable) and 
adjudicators’ decisions. 

New section 18A provides that, for a complex claim, a respondent must serve a payment schedule on 
the claimant either by the time required by the relevant construction contract or either 15 business 
days after the claim is served (if the claim was served on the respondent 90 days or less after the 
reference date to which the claim relates) or 30 business days after the claim is served (if the claim 
was served on the respondent more than 90 days after the reference date to which the claim 
relates). [Note: No change is proposed to the timeframes for a payment schedule for a standard 
payment claim.] 

The Wallace Report states that: 

To those who would argue that the timeframes set out … simply “extend the pain” endured 
by an unpaid claimant, I would suggest that these timeframes empower the claimant to be 
master of its own destiny. It has the choice of keeping the respondent “on a tight leash” by 
serving a payment claim within 90 calendar days after the reference date but conversely, if 
it does not do so, the respondent is afforded an appropriately extended period in which to 
provide its payment schedule.92 

New section 24A provides that, for a standard payment claim, a respondent must give an adjudicator 
the adjudication response within the later of the following to end within 10 business days after 
receiving a copy of the adjudication or 7 business days after receiving notice of the adjudicator’s 
acceptance of the adjudication application [currently 5 business days and 2 business days 
respectively]. For a complex payment claim, a respondent must give an adjudicator the adjudication 
response within the later of the following to end within 15 business days after receiving a copy of the 
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adjudication or 12 business days after receiving notice of the adjudicator’s acceptance of the 
adjudication application. However, for complex claims, the respondent may apply to the adjudicator 
for an extension of time, of up to 15 additional business days, to give the adjudication response.  

The Wallace Report states: 

It is immediately clear that there is a significant imbalance in the period allowed to the 
Respondent to provide an adjudication response, compared with the time permitted for the 
claimant to prepare an adjudication application. Generally speaking, there appears to be 
very broad support for amending the time in which a respondent may serve an adjudication 
response from 5 business days to 10 business days after receiving a copy of the adjudication 
application.93 

New section 24(5) enables a respondent, for a complex claim, to provide new reasons for 
withholding payment, even if those reasons were not stated in the payment schedule. Under new 
section 24B, the claimant may give the adjudicator a reply to these new reasons within 15 business 
days after receiving a copy of the adjudication response. However, the claimant may apply to the 
adjudicator for an extension of time, of up to 15 additional business days, to give the claimant’s reply 
if, because of the complexity or volume of the new reasons, an extension of time is required to 
adequately prepare the claimant’s reply. 

In his final report, Wallace states: 

There will be instances where the “one size fits all” approach of even 10 business days to 
respond to an adjudication application would be inadequate and in a small number of 
matters, manifestly so. Given the likelihood of complexity of payment claims that fall within 
the “composite scheme”, I am of the view that it is appropriate to set a slightly longer 
default period than that proposed under the existing scheme in which a respondent may 
serve an adjudication response… after considering all of the various and competing 
submissions before me, I am of the view that allowing a respondent the opportunity to 
apply to the adjudicator for an extension of time where a payment claim falls within the 
“composite scheme” is a more equitable way of dealing with the issue of ensuring the 
respondent has a reasonable time to respond to the adjudication application.94 

Under new s25A(3), an adjudicator must decide an adjudication application relating to a complex 
claim within 15 business days after receiving the adjudication response (or the day on which the 
adjudication response was due) or the date on which the adjudicator receives the claimant’s reply (if 
one is submitted). [Note: No change is proposed to the timeframes for an adjudication decision for a 
standard payment claim.] 

The Wallace report states that: 

In my view and in my own experience as an adjudicator, the bulk of adjudication decisions 
can be adequately dealt with in 10 business days after the adjudicator has or should have 
been provided with a copy of the adjudication response…However, I am of the view that in 
many complex adjudication applications, 10 business days is simply insufficient for an 
adjudicator to adequately appraise him or herself of the competing submissions and 
material and provide a coherent and sound decision… On balance, I consider it appropriate 
where a payment claim falls within the “composite scheme” to allow adjudicators a default 
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period of 15 business days to decide the adjudication application with an opportunity to 
seek further extensions of time.95 

Numerous submitters have raised concerns about some or all of these extended timeframes: 

The payment schedule timeframe should remain a unilateral 10 business days regardless of 
the type of claim it is.96 

The Amendment Bill allows the Respondent the later of 10 business days to provide an 
adjudication response after receiving the adjudication application or 7 business days after 
receiving the adjudicator’s acceptance. This is a 100% increase on the current provisions. For 
“complex” claims the timeframe is extended to the later of 15 business days to provide an 
adjudication response after receiving the adjudication application or 13 (sic) business days 
after receiving the adjudicator acceptance. On face value this does appear to be suitable 
provisions to address the Wallace Report considerations except that this system is supposed 
to be a quick “interim” decision making process for the benefit of the QLD community. The 
provisions to allow additional time for adjudication responses should not be allowed. 

Submission – It is suggested:  
1. There be no provision allowing the respondent an opportunity to seek extension of time 
to submit an adjudication response.  
2. The claimant has a right to reply to an adjudication response, regardless of what claim 
classification is decided by the adjudicator, within 5 business days after the adjudication 
response has been received by the claimant.  
3. The respondent may list (indicate) reasons for withholding payment in the payment 
schedule and specify that further evidence will be provided in the adjudication response and 
in doing so specify the form that evidence will take such as expert reports etc.  
4. The adjudicator must make his/her decision within 10 business days after the claimant’s 
right to reply.97   

Currently, where there is a s18 payment schedule, the maximum timeframe for completion 
of an adjudication decision is 35 business days (7 weeks) from the date the payment claim is 
received. Under the Amendment Bill, where there is a s18 payment schedule, the maximum 
timeframe for completion of a standard adjudication decision is 40 business days (8 weeks) 
and appears to be 105 business days (21 weeks) for a complex adjudication decision. It is 
suggested that the additional 70 business days (16 weeks) for the complex adjudications is 
disappointing and unnecessary.98  

To bring in provisions that effectively increase the adjudication time from 5 weeks to more 
than 10 weeks is no one’s interest and indeed contrary to the intent of the legislation.99 

The Department has advised that: 

This change is restricted to only complex claims, which is expected to impact approximately 
10% of all adjudication applications if the proposed new definition of complex claims is 
adopted. An extension of time may be necessary for significantly complex claims which have 
a large amount of issues/materials to consider. This reform is only applicable to complex 
claims and allows for extensions in legitimate circumstances. No amendment is proposed.100 
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Committee comment 

The Committee notes the Department’s response regarding the proposed new timeframes for 
complex claims but understands from the Bill that the extensions relate not only to the new, complex 
claims category but, in the case of adjudication responses, to the standard claims category.  

The Committee notes that the purpose of BCIPA is to provide a “quick and easy cost-effective 
solution to resolving payment disputes” and has some concerns that the extension of timeframes 
generally provided for in this Bill are counter to these foundational objectives of the Act. However, 
these amendments follow the recommendations made by Wallace in his final report. 

The Committee agrees that, for a standard claim, there is a significant imbalance currently between 
the time a claimant has to prepare an adjudication application and that allowed a respondent to 
prepare an adjudication response. The Committee is of the view that these extended timeframes for 
an adjudication response in the case of standard claims is appropriate and proportional. 

The Bill proposes the introduction of the “composite scheme” as recommended by Wallace, hence 
the introduction of ‘complex claims’. The Bill proposes extended timeframes for all parts of the 
adjudication process (ie. payment schedules, adjudication responses, claimants’ replies and 
adjudication decisions) where complex claims are concerned. The Committee has considered 
Wallace’s rationale for recommending these extended timeframes and is persuaded that they afford 
natural justice to both parties, enable considered adjudication decisions and are both appropriate 
and proportional, given that the matters being adjudicated will be complex in nature.  

2.2.11 New reasons for withholding payment  

Clause 14 replaces current section 24 with new section 24, 24A and 24B. New section 24(5) provides 
that: 

If the adjudication application is about a complex payment claim, the adjudication response 
may include any reasons for withholding payment whether or not those reasons were 
included in the payment schedule when served on the claimant. Under new section 24B, the 
claimant may give the adjudicator a reply to these new reasons within 15 business days 
after receiving a copy of the adjudication response.101 

Several submitters have raised concerns about the right of respondents to introduce new reasons for 
withholding payment, even if those reasons were not detailed in the payment schedule: 

Through the payment schedule issued under s 18 of the Act, the intent of the legislation is to 
assure the claimant complete disclosure as to the reasons why the respondent is 
withholding payment from the claimant when the respondent’s scheduled amount is less 
than the claimant’s claimed amount. The disclosure requirements under s 18(3) are clear: if 
the scheduled amount is less because the respondent is withholding payment for any 
reason, the respondent must state the reasons for withholding payment… It would be 
entirely inimical to the quick and efficient adjudication of disputes which the regime of the 
Act envisages if, as being suggested by the proposed in the amendments, a respondent were 
able to reject a payment claim by serving a payment schedule which said nothing except 
that the claim was rejected, and then “ambush” the claimant by disclosing for the first time 
in its adjudication response that were founded upon issues that the claimant has had no 
prior opportunity of checking or disputing.102 

… It is noted that the Amendment Bill restricts the timelines for the claimant to make 
payment claims while the courts have made clarifications which further hamper the 
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claimant’s opportunity to claim. The potential for purported “ambush” claims has therefore 
been significantly reduced and so there is no justifiable reason to give the respondent a 
second opportunity to provide new reasons as the respondent is always sufficiently close, in 
time, to the works to understand the basis of all claims. This would otherwise provide 
opportunities for the respondent to purposely delay the time for payment. Submission – It is 
suggested:  
1. No new reasons be allowed in the adjudication response... 103 

In its submission, Able Adjudication recommends an alternative model which would require the 
following amendments to the Act: 

2. Where the payment schedule was served under s18 of the legislation the respondent may 
introduce new material in the adjudication response in support of a reason for withholding 
payment where in the s18 payment schedule the respondent had stated the form and type 
of new material that the respondent intended introducing in the adjudication response 
[author’s emphasis] 

3. No new material is allowed to be introduced where the respondent did not state in the 
s18 payment schedule the form and type of new material that the respondent intended 
introducing in the adjudication response 
4. No new material is allowed if that material does not specifically relate to a reason for 
withholding payment expressed in the payment schedule 
5. No new material is allowed where the payment schedule was served under s20 or s21 of 
the legislation.104 

By way of rationale, in his final report, Wallace questions: 

… is it reasonable that a respondent should be put to the costs associated with obtaining 
expert evidence from a quantity surveyor or engineer and provide that expert report in a 
payment schedule every time it disagrees with a payment claim? Yet, if it does not do so, 
s.24(4) of the BCIPA suggests that it cannot raise or rely upon that expert evidence in the 
adjudication response. This requirement in my view places an intolerable cost and 
inconvenience on a respondent, when they do not even know whether the referencing of the 
Act is a genuine prelude to an adjudication application or whether it is simply company 
policy of the claimant. I am therefore of the view that in circumstances where a payment 
claim falls within the “composite scheme” there should be some form of legislative 
intervention similar to that provided in s.21(2B) of the Amended Victorian Act, albeit with 
some amendments. To ensure that a claimant is afforded procedural fairness, the claimant 
must be permitted a reasonable time to reply to those reasons in the adjudication response 
that were not previously ventilated in the payment schedule.105 

The Department has advised that: 

The claimant has the ability to respond to any new issues raised in the adjudication 
response, and can apply for an extension of time if they consider they have been ambushed 
in the adjudication response. The entitlement for a respondent to raise new issues in their 
adjudication response, which were not outlined in their earlier payment schedule, is only 
applicable to complex claims (estimated to be approximately 10% of all applications if the 
proposed new definition of a complex claim is adopted)… No amendment is proposed.106 
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Committee comment 

The Committee notes the concerns raised by submitters about the right of respondents to raise new 
reasons for withholding payment in an adjudication response which have not formerly been raised in 
the payment schedule but agrees with Wallace that a respondent cannot possibly determine which 
claim matters may progress to adjudication or not. The Committee further notes that it is proposed 
that section 18(3) of the Act will remain, namely, that if the scheduled amount is less than the 
claimed amount, the schedule must state why the schedule amount is less and, if it is less because 
the respondent is withholding payment for any reason, the respondent’s reasons for withholding 
payment. 

Therefore, the Committee is supportive of the new provision. 

2.2.12 Costs associated with new system 

In his final report, Wallace recommends (at Recommendation 42) that: 

In the event the Government elects to accept Recommendations 17 and 18 [pertaining to 
the appointment of adjudicators], all adjudication fees and costs should be regulated and 
published.107 

Numerous submitters have raised concerns that the new system (of appointing adjudicators and the 
adjudication process) will raise the costs association with adjudication: 

Based on experience, the fee structure will have to increase to address the following costs 
that will be incurred:  
- Adjudication registry – resources to receive, vet and approve applicants to become or 

maintain their adjudicator status  
- Crime & Misconduct Commission – oversight and regulatory resource to cope with the 

additional functions ( i.e. QCAT) and activities ( State budget costs increasing)  
- Public servants to resource and facilitate the processes 108 

An important consideration, if not a determinative factor, when abolishing the current ANA 
structure that has shown to be effective in implementing the current object of the regime, is 
to outline the cost impacts and the allocation of resources for the administrative activity to 
be undertaken by both the QBCC and Agency… gives good cause or substantial justification 
for delaying the enactment of proposed amendments until the Minister is able to show how 
in fact the Agency and QBCC clarify the operational concern of workload, staffing, licensing 
requirements, and the budgetary costs with the new administrative activities to be 
undertaken by both the QBCC and the Agency...109 

In HIA’s response to the Discussion paper, it was noted that a complaint often made by 
industry is that the Act adjudication process is costly, with the cost of the application and 
adjudication fees often being disproportionate to the monies claimed. Accordingly HIA 
recommended that an upfront assessment of adjudication costs should be provided to 
applicants for a well-informed commercial decision.  

In addressing this concern, it is noted in the Final Report of the Review of the Discussion 
Paper, Recommendation 42 states that in the event ‘the Government elects to accept 
Recommendations 17 and 18, all adjudication fees and costs should be regulated and 
published’. HIA accordingly supports this recommendation.  
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As the discontinuance of current ANA processes for appointing adjudicators, and the 
movement towards the adjudication registry solely appointing adjudicators 
(recommendations 17 and 18 of the Final Report) has been adopted, HIA would strongly 
encourage the Government to reconsider their position on the publishing of adjudication 
fees through a grading type system.  

It is noted that the Bill Explanatory notes suggest the discontinuance of ANA’s appointing 
adjudicators ‘should result in the reduction of adjudication fees’. HIA however has concerns 
that this is not the case.  

While the Bill establishes the regulation of an application fee, the Bill does not go far 
enough to address cost related concerns. A grading system will not only give an applicant an 
idea of the costs associated with the application, it will ensure that the lack of market 
competition as a result of a sole authority allocating adjudicators is addressed. Without the 
availability of regulated adjudication fees, HIA has concerns that adjudication matters could 
become more costly, resulting in a cost- prohibitive process.110 

However, the Department advises that the establishment of a single adjudication registry in the 
QBCC: 

… will result in adjudication fees being driven by more competitive market forces. Businesses 
formerly registered as ANAs will continue to be able to provide commercial services to 
adjudicators.111 

The Department further advises that: 

The direct cost of the adjudication process will be limited to application fees charged by the 
Adjudication Registry and the fees charged by adjudicators. Both of these are costs that 
apply under the current regime. If a claimant needs to enforce an adjudication decision, the 
Adjudication Registry will impose a fee for issuing an adjudication certificate for the 
claimant to present to a court of competent jurisdiction. This is also a cost that applies 
under the current regime. 

The Adjudication Registry will be closely monitoring the fees charged by adjudicators and 
expect the overall fees for adjudication will decrease for standard matters (estimated to be 
approximately 90% of all applications if the proposed new definition of a complex claim is 
adopted.) This is because adjudicators will be in a position to reduce costs between them 
and the parties through implementing suitable arrangements. The parties and the 
adjudicator will be able to negotiate such costs purely on a commercial basis as the 
nomination process will be entirely separate.112 

At the public briefing, Mr Steve Griffin and Mr Michael Chesterman advised that: 

Mr Griffin: The funding for the actual registry service that Mr Chesterman will be the 
registrar for will be funded by an additional fee. That fee is very transparently and openly 
set upfront. It is completely distinct whatever outcomes from the adjudication process itself. 
It has nothing to do with it. It is set at a 0.07 per cent of the adjudication amount and that is 
fully upfront and transparent. It does not matter what the outcome is in terms of the 
adjudication itself; it is just purely an administration fee. From the analysis we have done, it 
is just simply a cost recovery, that process of the registry.  

Mr Chesterman: Can I just add to that. That fee issue will be dealt with by way of a separate 
regulation that will run the normal scrutiny issues associated with the introduction of 
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legislation. So that will be all articulated and outlined in a regulation and we will commence 
running through the process in the next few weeks where the adjudication application fee 
will be set out in detail.113 

The Department further advised that: 

The QBCC will establish internal processes to ensure information is available about costs of 
adjudication relevant to different categories of adjudication applications. The Department 
does not consider this appropriate for legislation. The QBCC will publish bands of fees… and 

The Government will work towards ensuring the adjudication process is economical, 
efficient and fairly balances the interests of claimants and respondents… The QBCC is 
establishing a transparent fee basis for the services the Adjudication Registry will provide.114 
 

Committee comment 

The Committee notes that the Department has advised that adjudication application and 
adjudication certification fees will be published. However, the Committee supports Wallace’s 
recommendations that the “all adjudication fees and costs” for adjudication (including application 
fees, adjudication fees and adjudication certificates) should not only be published, but also 
regulated. 
 

Recommendation 13 

The Committee recommends that the Bill be amended to provide for the regulation of all 
adjudication fees and costs including, but not limited to, the adjudication application, the 
adjudication fee and the adjudication certification process.  

2.2.13 Court to sever ‘infected’ part of decision 

Clause 37 amends section 100 of the Act to provide: 

(4) If, any proceedings before a court in relation to any matter arising under a construction 
contract, the court finds that only a part of an adjudicator’s decision under part 3 is affected 
by jurisdictional error, the court must [author’s emphasis] –  

(a) Identify the part affected by the error; and 

(b) Allow the part of the decision not affected by the error to remain binding on the 
parties to the proceeding.115  

The Queensland Law Society has raised concerns that this provision will likely introduce a new wave 
of argument and litigation, stating: 

It will be difficult for a reviewing court to accurately identify the parts of the decision 
influenced by the error. Furthermore, this amendment is inconsistent with a large body of 
administrative law precedence and put further distance between Queensland and the other 
security of payment regimes.116 

Mr Philip Davenport states: 

The proposed s 100(4) tells the Supreme Court what it must do, namely, allow part of a 
decision not affected by error. The provision is void. It is very naïve to think that Parliament 
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can tell the Supreme Court what it must do. Courts are very protective of their powers. A 
provision that would permit the Supreme Court to allow a claimant to enforce payment of 
part of the adjudicated amount but not the whole would be valid. 117 

The Department advises that it is proposing to amend the clause to change “must” to “may” thereby 
confirming that the Court has discretion to sever and will consult with the Department of Justice and 
Attorney General on this clause.118 
 

Committee comment 

The Committee notes the Department’s proposal to amend new section 100(4) to change ‘must’ to 
‘may’ to give the Supreme Court discretion to sever part of an adjudicated amount and supports the 
proposed amendment. 

 

Recommendation 14 

The Committee recommends that the Bill be amended to replace ‘must’ with ‘may’ in 
proposed section 100(4) to provide the Supreme Court with a discretion to enforce part of a 
payment rather than a direction to do so. 

2.2.14 Transitional provisions 

Clause 44 inserts transitional provisions which provide that adjudication applications already made to 
ANAs are to be decided under the terms of the existing Act upon commencement of the amended 
Act. However, the Bill is silent on how payment claims made before the Bill commences (but not yet 
progressed to payment schedules or adjudication applications) are to be treated. In its submission, 
Clayton Utz states: 

The Bill is silent as to what is to happen in such cases, e.g. the Bill does not deal with: 

(a) the status of such a payment claim, where the claimant has not specified whether it is 
a standard or a complex claim; nor 

(b) the timing regime that is to apply to the subsequent procedures under the Act.  

… the Bill could be amended to include express transitional provisions in respect of payment 
claims delivered before the Bill commences where the adjudication application can be made 
after the Bill commences. 119 

The Queensland Law Society also raises the matter of transitional provisions stating that: 

In announcements made in march and April 2013, the Queensland Government indicated 
that the amendments to the Building and Construction Industry payment Acts (the Act) 
would only apply to construction contracts entered into after 1 September 2014…As 
currently drafted, the amendments would apply to all construction contracts, not just those 
entered into after 1 September 2014… transitional provisions need to be added to the Bill so 
as to provide that the amendments will only  apply to construction contracts entered into 
after the commencement date of the amendments.120 
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The Department has advised that: 

… transitional provisions need to be added to the Bill to provide that the amendments will 
apply to construction contracts entered into after the commencement date. The 
Department will consider amendments to address this issue.121 
 

Committee comment 

The Committee notes that the transitional provisions of the Bill are not clear enough about how 
claims and applications, at the various stages of adjudication, are to be treated under the amended 
Act. The Committee considers it critical that the Bill state clearly how claims, schedules and 
adjudication applications which have already commenced are to be treated under the amended Act. 

 

Recommendation 15 

The Committee recommends that the Bill state clearly how claims, schedules and 
adjudication applications which have already commenced are to be treated under the 
amended Act. 

2.2.15 Possible drafting errors 

Mr Paul Hick has alerted the Committee to a number of possible drafting errors including: 

 Clause 15, new section 25A(3) should say 15 business days after ‘the earlier of’ to align with 
the similar provision at section 25A(2) 

 Clarify the intent of Clause 11, section 20A(1) to state that it applies where a claimant 
intends to recover an amount as a debt, rather than where a claimant may recover an 
amount as a debt 

 Clause 6, new section 17A(4) the definition of defects liability period needs to be clearer and 
should also include a definition of practical completion (to mark the commencement of the 
defects liability period) 

 Clause 9, new section 19(2) and (3) – consider the consistency of the phrase ‘the respondent 
becomes liable to pay the claimed amount on the due date for payment’ (how can the 
respondent become liable on the due date?) 

 Clause 11, new section 20A(4)(a)(i) and (ii) refers to sections 19(1) and 20(1) as the 
conditions which must satisfy a court in proceedings to recover unpaid amounts. In fact, the 
conditions which a court must be satisfied exist are found at new sections 20A(2) and (3)122 
and 

 Clarification of section 20A that the claimant can upon receipt of a payment schedule in 
response to a notice under section 20A, elect to proceed to adjudication.123 
 

Committee comment 

The Committee notes the suggestions detailed above and also notes that the Department has 
indicated it will consider amendments to address these issues. The Committee considers that clarity 
about these issues is critical for the interpretation of the legislation and for the protection of 
claimants, respondents and adjudicators. 
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Recommendation 16 

The Committee recommends that the Bill be amended to address the drafting errors 
identified in submissions to this Bill inquiry.  

2.2.16 Possible drafting inconsistencies 

The ‘washing machine’ effect124 

Several submitters have raised the potentially ‘circular’ effect of new section 20A of the Bill.  

In effect, where full payment of a payment claim has not been made (whether or not a payment 
schedule was provided to the claimant), before a claimant can commence court proceedings, new 
section 20A requires that three conditions must be met: 

1. A notice must be given to the respondent from the claimant within 20 business days of the 
payment due date; AND 

2. The respondent has 5 business days to submit a payment schedule to the claimant (in effect, 
a ‘second chance’ at submitting a payment schedule); AND 

3. The respondent does NOT submit a payment schedule under this provision [author’s 
emphasis]. 

Therefore, in order for a claimant to proceed to court, the respondent must NOT provide a payment 
schedule. If the respondent provides a payment schedule and then fails to pay the full amount, the 
claimant can’t proceed to court because it is a condition of commencing court proceedings that the 
respondent NOT submit a payment schedule.  

The provision does not account for a situation where a respondent does serve a valid 
payment schedule (whether initially, or following a notice under either the new s20A or the 
current s21(2)), but fails to pay the whole or any part of the Scheduled Amount. In such a 
case, s20A(2)(c) will preclude a claimant from starting proceedings to recover an unpaid 
Scheduled Amount.125 

This new provision raises a number of issues, as raised by the Queensland Law Society:  

What happens if the respondent provides a second payment schedule but sill fails to pay the 
whole or any part of the scheduled amount by the due date? Does that prevent the claimant 
from starting proceedings to recover the scheduled amount of the first payment schedule? If 
so, what would happen if the respondent does not pay the scheduled amount of the second 
payment schedule? Presumably the provisions under s20A are not intended to apply 
because the provisions in s 20(1) appear to be relevant to the first payment schedule, not 
the second payment schedule, so s 20(2) may not apply. If this is the case, then it appears 
the claimant cannot recover the unpaid scheduled amount of the second payment schedule 
via court proceedings. 

On the other hand, if the provisions of s 20(1) apply to a second payment schedule (given 
the changes to s20(1)(b)), then arguably the claimant would have to go through the same 
process under s 20A before commencing proceedings if the respondent did not pay the 
scheduled amount of the second payment schedule. That means the respondent could issue 
a third payment schedule after receiving notice from the claimant of its intention to 
commence proceedings in relation to the second payment schedule, which would again 
prevent the claimant starting proceedings. 
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If a respondent provided a second payment schedule, what happens if that payment 
schedule does not mirror the first payment schedule or has a different schedule amount? 
Does the second payment schedule supersede the first payment schedule?126 

The Queensland Law Society also raised further concerns about the implications of this new 
provision: 

If a notice is delivered by a claimant under s20A(2) and a respondent then delivers a 
payment schedule (within the requisite 5 business days), there is not a definitive statement 
that a claimant (having given the notice to elect to go to court) can then elect to change 
course and proceed to adjudication. If a claimant cannot change course and proceed to 
adjudication, the claimant has no route to follow under the BCIPA because it has received a 
payment schedule.  

Section 19 provides: “(1) This section applies if a respondent served with a payment claim 
does not serve a payment schedule on the claimant within the time that the respondent 
may serve the schedule on the claimant. (2) The respondent becomes liable to pay the 
claimed amount to the claimant on the due date for the progress payment to which the 
payment claim relates.” There is some ambiguity between section 19 and section 20A in the 
situation where no payment schedule is given under section 18, but a second chance 
payment is given under section 20A. In particular, it is not clear whether the deeming 
provision in section 19(2) applies notwithstanding that a second chance payment schedule is 
given under section 20A.127 

The Department has advised that it will consider amendments to address these issues.128 
 

Committee comment 

The Committee notes, with some concern, the inconsistencies in the Bill in relation to the proposed 
new section 20A which were raised by submitters including the Queensland Law Society. These 
inconsistencies have the potential to cause confusion and the possibly serious, unintended 
consequences of the ‘washing machine’ effect and the interrelationships between the proposed new 
section 20A and other, related provisions and processes. For example, a claimant who, having gone 
through the legislated process to achieve payment, may be prevented from commencing 
proceedings in a relevant court as outlined above. 

The Committee notes that the Department has indicated it will consider amendments to address 
these issues.  

The Committee believes that it is critical to address the issues arising from new section 20A including 
its interaction with other relevant provisions (such as sections 18, new 19 and 20) and its interaction 
with requirements and processes for lodging an adjudication application.  
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Recommendation 17 

The Committee recommends that the Bill be amended to ensure that section 20A is 
clarified, specifically: 

- Delete sections 20A(1)(b) and 20A(4)(a)(ii) so that a claimant has an immediate right to 
start proceedings where a payment schedule has been given but the scheduled amount 
is unpaid 

- Clarify section 20A so that, where a second chance payment schedule is given under 
section 20A, then section 19 does not apply and 

- Clarify the interactions between new section 20A and provisions relating to lodging an 
adjudication application. 

Other drafting inconsistencies 

Several submissions also raised other possible inconsistencies between proposed provisions 
including: 

 There is inconsistency with the terms “relevant construction contract” and “the contract” as 
they appear to be used interchangeably129 and 

 New section 25A(1)(b) provides that an adjudicator must not decide an adjudication 
application within the period within which the claimant may give a claimant’s reply and yet 
new section 25A(3) requires an adjudicator to make a decision on the adjudication 
application within 15 business days, before the claimant’s time to make a claimant’s reply 
has expired. 130 
 

Committee comment 

The Committee notes these inconsistencies detailed above and also notes that the Department has 
indicated it will consider amendments to address these issues. The Committee considers that clarity 
about these issues is critical for the interpretation of the legislation and for the protection of 
claimants, respondents and adjudicators. 
 

Recommendation 18 

The Committee recommends that the Bill be amended to address the inconsistencies 
identified in submissions to this Bill inquiry.  
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3 Fundamental legislative principles 

Section 4 of the Legislative Standards Act 1992 states that ‘fundamental legislative principles’ are the 
‘principles relating to  legislation that underlie a parliamentary democracy based on the rule of law’. 
The principles include that legislation has sufficient regard to: 

 the rights and liberties of individuals 

 the institution of parliament.   

3.1 Rights and liberties of individuals  

3.1.1 New time limits for making payment claims 

Clause 6 inserts new section 17A into the Building and Construction Industry Payments Act 2004 to 
set new time limits for the making of payment claims.   

Proposed section 17A (2) will require a payment claim (other than one related to a final payment) to 
be served on a respondent within the later of –the period, if any, worked out under the relevant 
construction contract, or, the period of six months after the construction work to which the claim 
relates was last carried out or the related goods and services to which the claim relates were last 
supplied. Similarly, for payment claims related to a final payment, the claim will need to be served 
(under proposed section 17A(3)) within the later of –the period (if any) worked out under the 
relevant construction contract; 28 days after the end of the last defects liability period, if any, 
worked out under the relevant construction contract; or six months after the later of completion of 
all construction work due to be carried out under the relevant construction contract or complete 
supply of all related goods and services to be supplied under the relevant construction contract. 

Currently, under section 17(4)(b) a claim can be served up to 12 months after the construction work 
to which the claim relates was last carried out or the related goods and services to which the claim 
relates were last supplied. 

Wallace in his final report, at Recommendation 22, recommended: 

The BCIPA timeframes should be amended along the following lines for ALL payment claims 
and adjudication applications: 

- Unless the contract provides a longer period, restricting the time in which a claim can be 
made to 6 months after the construction work was last carried out or the related goods 
and services were supplied. 

- If the payment claim is in relation to the recovery of a final progress payment including 
for the recovery of retention and/or the return of security, a final payment claim may be 
served within the period worked out under the contract or if the contract does not 
provide, the period of 28 days after the expiry of the defects liability period, whichever is 
the later.. 

The Department advised that these recommendations were based on submissions made to Mr 
Andrew Wallace during the review as follows: 

Allowing a claimant to bring a payment claim up to 12 months after the work has been 
performed was inconsistent with the objects of the Act – The submission by one contractor 
was: “this is a gross lack of procedural fairness which seriously disadvantages Respondents.  
Industry practice is that most accounts are finalised within 3 months of completing the 
works and accordingly the rights to submit a claim under the Act should extinguish at this 
time.” 

The submission from the HIA stated: “Allowing such a lengthy time frame for 
commencement of a claim does not support the view that the BCIP Act aids in assisting 
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efficient cash flow.  HIA is of the opinion that the Act should be amended to reflect six 
months rather than twelve months, as it is arguable that if a claimant can wait up to twelve 
months for a claim then such proceedings should be commenced in a tribunal or court.” 

Wallace further states in his final report that the reduced timeframe of six months:  
(a) Provide the claimant with an incentive to “get its house in order” as quickly as possible, 
thereby resulting in fewer insolvency incidents in the building and construction industry; 
(b) Promotes diligent contract management and bookkeeping practices; 
(c) Promotes early conflict resolution; 
(d) Discourages claimants from serving “ambush claims”, by allowing respondents greater 
time to respond to such claims; 
(e) Addresses the current inequitable timeframes afforded to a respondent to provide a 
payment schedule; and 
(f) In providing only two alternate periods, there is a greater degree of simplicity for the 
parties rather than a multi-tiered process, which is likely to lead to confusion.131 
 

Committee comment 

The Committee notes the advice of the Department and the rationale provided by Mr Andrew 
Wallace in his final report regarding the shortened timeframes for claimants to make payment 
claims. The Committee agrees that the timeframes are reasonable and will have the positive effect of 
improving claimants’ contract and cashflow management.  

3.1.2 Administrative power 

Clause 22(1) amends section 38(2)(a) to insert a new function/power for a registrar, being to ‘refer 
adjudication applications to adjudicators’. 

Legislation should make rights and liberties, or obligations, dependent on administrative power only 
if the power is sufficiently defined. The Office of the Queensland Parliamentary Counsel (OQPC) 
Notebook states, “Depending on the seriousness of a decision made in the exercise of administrative 
power and the consequences that follow, it is generally inappropriate to provide for administrative 
decision-making in legislation without providing criteria for making the decision”.132 

This matter was also raised in section 2.2.1 Appointment of Adjudicators. 

The Department has advised that: 

It is important to note that the Registrar will be selecting adjudicators based on a Board 
approved policy all while under the watch and investigation powers of both the Crime and 
Corruption Commission and the Ombudsman. It is also worth noting that under the current 
legislation Authorised Nominating Authorities operate outside this framework… The 
department proposes to insert a new provision in the Act… which allows policies to be made 
about the appointment process… It is proposed that comprehensive selection criteria for the 
appointment of adjudicators will be developed into a policy before the BCIPA amendments 
commence. The QBCC intends to seek Board approval for such a policy at the Board’s 
upcoming meeting on 15 August 2014. The policy is still being drafted but it is proposed that 
it will, subject to consultation, contain details as set out below…  While the Bill itself does 
not set specific criteria for the selection of adjudicators, the Registrar will select and appoint 
adjudicators based on an analysis of each application and marry that analysis with a 
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suitably ranked adjudicator. In summary, the Registrar will take into account the following 
criteria when ranking adjudicators: 
1. relevant experience with respect to type of claims, number and dollar value of decisions 

made; 
2. qualifications, which will be assessed against the issues in dispute to determine which 

qualification (e.g. legal, quantity surveying, engineering) would best be suited to decide 
the application; and 

3. the skill of the adjudicator, which will include consideration of results of transitionary 
training and compliance with the proposed mandatory CPD program and other training 
and mentoring opportunities. 

 

Committee comment 

The Committee made numerous remarks about the proposed new method for the appointment of 
adjudicators in a previous section of this Report but will add the following comments. 

The Committee notes the Department’s advice that ANAs, in appointing adjudicators, are currently 
operating outside of a framework which prescribes how adjudicators are to be appointed and which 
is scrutinised by the Crime and Corruption Commission. However, it is the Committee’s view that 
these are the very conditions of adjudicator appointment which have led to the allegations of bias 
and conflict of interest and that this Bill must, above all else, ensure that the appointment of 
adjudicators is above reproach. Therefore, the Committee reiterates its earlier recommendation that 
guidelines, to guide the adjudicator appointment process, should be enshrined in this Bill, not just in 
policy (refer Recommendation 2). 

3.1.3 Clear and precise 

Two issues concerning ‘clear and precise’ provisions arose in the Bill. Both have been considered by 
the Committee in previous sections (2.2.14 Transitional provisions and 2.2.16 Possible drafting 
inconsistencies). 

The first is the possible conflict between new section 25A(1)(b) which provides that an adjudicator 
must not decide an adjudication application within the period within which the claimant may give a 
claimant’s reply, and new section 25A(3) which requires an adjudicator to make a decision on the 
adjudication application within 15 business days, before the claimant’s time to make a claimant’s 
reply has expired. 

The Department advises that: 
An issue with s25A is that an adjudicator will not know if there is to be a (claimant’s) reply 
until it is served and this may lead to some uncertainty as to when decisions have to be 
made. The department considers section 25A could be slightly amended to address this issue 
which may impact upon the timeframe within which the adjudicator has to make his or her 
decision.133 

The second matter concerns the lack of clarity in the transitional provisions about how payment 
claims and adjudication applications (at various stages of proceedings) are to be treated at the time 
of commencement of the new amendments proposed in this Bill. As the Queensland Law Society 
stated: 

In announcements made in March and April 2013, the Queensland Government indicated 
that the amendments to the Building and Construction Industry payment Acts (the Act) 
would only apply to construction contracts entered into after 1 September 2014…As 
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currently drafted, the amendments would apply to all construction contracts, not just those 
entered into after 1 September 2014…134 

With regard to the transitional provisions, the Department has advise that it: 

… proposes to amend the section to make it clear that: 
- where an adjudication application was made before commencement it will be decided 

and dealt with under the unamended Act; 
- from the commencement of the amendments the new provisions for appointment of 

adjudicators will apply and appointments will be made under the amended Act; 
- otherwise the amendments will only apply to contracts entered into after 

commencement of the amendments.135 
 

Committee comment 

The Committee has made comments regarding both of these matters in previous sections of this 
Report and refers readers to Recommendations 15 and 18 of this Report. 

3.2 Explanatory Notes  

Part 4 of the Legislative Standards Act 1992 relates to explanatory notes. It requires that an 
explanatory note be circulated when a Bill is introduced into the Legislative Assembly, and sets out 
the information an explanatory note should contain. 

Explanatory notes were tabled with the introduction of the Bill. The notes are fairly detailed and 
contain the information required by Part 4 and a reasonable level of background information and 
commentary to facilitate understanding of the Bill’s aims and origins. However, the Notes identified 
only the Henry VIII clause as containing a potential breach of fundamental legislative principles.   

 

                                                           
134

  Queensland Law Society, submission 52:2 
135

  DHPW, Response to FLP issues, 31 July 2014:9 



Appendices Building and Construction Industry Payments Amendment Bill 2014 

Transport, Housing and Local Government Committee  44 

Appendices 

Appendix A – List of Submissions 

 

Sub # Submitter  

1 Mr Stuart J Wood 

2 M+K Dobson Mitchell Allport Lawyers 

3 Mr Max Tonkin 

4 ABC Dispute Resolution 

6 Australian Solutions Centre 

7 Philip Davenport 

8 Robert Sundercombe 

9 Thomas Uher 

10 Tim Sullivan 

11 Vlad Vishney 

12 Ian Wright 

13 Private 

14 Terry Whitehall & Associates 

15 Philip Martin 

16 Dr Clive Warren 

17 Robert Couper 

18 Helen Durham 

19 Sam Wilson 

20 Richard Atkin 

21 Integrated Engineering Systems 

22 Australian Mediation Association 

23 Gadens Lawyers 

24 Samo Lawyers 

25 Carlo Garofali 

26 Gobraiel and Associates 

27 Adjudication Forum 

28 Thomas Jones 

29 Tom Silk 

30 Terry Simmons 

31 Graham Rattue 

32 National Precast Concrete Association Australia 

33 Steven Macdessi 

34 King Lawyers Australia 

35 Orca Installations and Solar Solutions Pty Ltd 

36 Able Adjudication 

37 John (Joram) Murray 

38 Australian Institute of Building 

39 Master Builders 

40 Australian Research and Reporting Unit 

41 Jonathan Sive 

42 Lowry Consulting 

43 Lowry Consulting 

44 Brett Wilson 

45 Dr Jinu Kim 
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46 Housing Industry Association 

47 Adjudicate Today 

48 Yellow Block Road Pty Ltd 

49 Geoffrey Douglas 

50 Clayton Utz 

51 Paul Hick 

52 Queensland Law Society 

53 Confidential 

54 Property Council of Australia 

55 Lowry Consulting Pty Ltd 

56 Helen Durham 

57 Juanita Gibson 
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Appendix B – Witnesses at public briefing held on 25 June 2014 in Brisbane 

Witnesses 

Mr Boyd Backhouse, Executive Director, Legal Services, Department of Housing and Public Works 

Mr Michael Chesterman, Adjudicator, Registrar and Executive Manager, Contractual Development, 
Queensland Building and Construction Commission 

Mr Steve Griffin, Commissioner, Queensland Building and Construction Commission 

Mr Don Rivers, Assistant Director-General, Building Industry and Policy, Department of Housing 
and Public Works 

Mr Andrew Wallace, Author of final report Payment dispute resolution in the Qld building and 
constructions industry (May 2013) 

 

Appendix C– Witnesses at public hearing held on 21 July 2014 in Brisbane 

Witnesses 

Mr John Crittall, Director, Construction Policy, Master Builders 

Mr Jeff Poultney, Manager, Legal and Contracts, Master Builders 

Ms Laura Regan, Workplace Services Manager, Housing Industry Association 

Mr Warwick Temby, Executive Director, Housing Industry Association 

Mr Philip Davenport, Director, Expert Adjudication 

Mr Robert Gaussen, Managing Director, Adjudicate Today 

Mr Robert Sundercombe, President, Adjudication Forum 

Mr Russel Welsh, Director, Australian Building and Construction Dispute Resolution Service 

Mr Michael Brand, Director, Adjudication Research and Reporting Unit, University of New South 
Wales 

Mr Jeremy Chenoweth, Chair, Mining, Energy and Resources Committee, Queensland Law Society, 
and Partner at Ashurst 

Mr Matthew Dunn, Principal Policy Solicitor, Queensland Law Society 

Mr Jonathan Sive, Barrister-at-Law and Registered Adjudicator 

Mr Michael Chesterman, Adjudicator, Registrar and Executive Manager, Contractual Development, 
Queensland Building and Construction Commission 

Mr Steve Griffin, Commissioner, Queensland Building and Construction Commission 

Mr Brian Kelleher, Assistant Director, Legal Services, Department of Housing and Public Works 

Mr Don Rivers, Assistant Director-General, Building and Industry Policy, Department of Housing 
and Public Works 

Mr Andrew Wallace, Author of final report Payment dispute resolution in the Qld building and 
constructions industry (May 2013) 
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Appendix D – Extract from Wallace Final BCIPA Review Report136 

The Construction Retention Bond Scheme would: 

(a) apply to all domestic, commercial, civil and engineering contracts in circumstances where the 
contract sum is $100,000 or greater. Given the legislated maximum value able to be retained under 
Part 4A of the QBSA Act, this threshold would safeguard retentions exceeding $5,000 up to practical 
completion and from $2,500 post practical completion until the expiry of the defects liability period; 

(b) be administered by the Queensland Building Services Authority; 

(c) be self-funded by the interest earned off monies held on trust for the benefit of contracted 
parties; 

(d) allow for the payment of monies or the release of security held by it: 

(i)  by agreement of the parties; 

(ii)  by Order of a Court or QCAT; 

(iii) by an award of an arbitrator, or by expert determination; 

(iv)  at the direction of an adjudicator under the BCIPA; 

(v)  at the direction of a domestic adjudicator under the proposed Rapid Domestic Adjudication 
Scheme; 

(vi)  if the contracted party is an individual and he or she dies, disappears or takes advantage of 
the laws of bankruptcy, or in the case of a company, has a provisional liquidator, liquidator, 
administrator or controller appointed, or is wound up or is ordered to be wound up: 

(A) the contracting party may make written application to the QBSA for the release of the 
retention and/or security; 

(B) the contracting party shall provide with the application an accompanying statutory 
declaration detailing the reasons for the application; 

(C) if satisfied that the contracting party has complied with the terms of this provision, the 
QBSA shall notify the parties in writing accordingly within 5 business days of the making 
of the application and shall release the retention and/or security to the contracting 
party within 10 business days of the making of the application; 

(D) if the QBSA is not so satisfied, it shall notify the parties of its decision within 5 business 
days of the making of the application. 

(E) a decision whether or not to release the retention and/or security would be a 
‘reviewable decision’ upon application by either party to QCAT or a Court of competent 
jurisdiction; 

(F) Significant penalties should apply for false or misleading statements made to the QBSA 
seeking release of retention/security. A contracting party found to have made false or 
misleading statements for the purposes of obtaining the release of retention/security 
should have their licence cancelled. Such conduct may also constitute fraud under 
s.408C of the Queensland Criminal Code.

                                                           
136

 Wallace, Andrew Final Report – Payment dispute resolution in the Queensland building and construction industry, 24 
May 2013:106 



 Statements of Reservation Building and Construction Industry Payments Amendment Bill 2014 

Transport, Housing and Local Government Committee  48 

Statements of Reservation  
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